] APPENDIX E

CONTRACTS

The following list includes contracting actions funded by ESF that have been recorded in SIRIS.
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# AwARD NUMBER CONTRACTOR DESCRIPTION WORK ITEM OBLIGATED EXPENDED UNDELIVERED SOURCE
1 267-A-00-06-00503 IRD-Community Stabilization Community Stabilization Program $514,000,000 $58,774,173 $455,225,827 USAID ACTIVITIES
REPORT OCTOBER 2007
2 267-C-00-05-00505 RTI - Loc Gov Il Local Governance II $245,000,000 $21,927,909 $223,072,091 USAID ACTIVITIES
REPORT OCTOBER 2007
3 DFD-I-01-05-00221 Management Systems International, Inc National Capacity Development $200,000,000 $22,184,623 $177,815,377 USAID ACTIVITIES
REPORT OCTOBER 2007
4 267-A-00-06-00507 CHF International - CAP Il Community Action Program $145,000,000 $17,131,488 $127,868,512 USAID ACTIVITIES
REPORT OCTOBER 2007
5 267-A-00-07-00505 Development Alternatives, Inc. Iraq Rapid Assistance Program (IRAP) $130,000,000 $0 $130,000,000 USAID ACTIVITIES
REPORT OCTOBER 2007
6 267-C-00-07-00500 Louis Berger Group (Inma) Agricultural Development Project $92,500,000 $0 $92,500,000 USAID ACTIVITIES
REPORT OCTOBER 2007
7 267-C-00-04-00405 Bearing Point Il Economic Governance Il $85,000,000 $13,229,088 $71,770,912 USAID ACTIVITIES
REPORT OCTOBER 2007
8 267-C-00-04-00435 Louis Berger Grp (PSD) Private Sector Dev Il $23,827,420 $0 $23,827,420 USAID ACTIVITIES
REPORT OCTOBER 2007
9 267-A-00-07-00504 Relief International Iraqi Community-based Conflict Mitigation Program $22,055,200 $0 $22,055,200 USAID ACTIVITIES
REPORT OCTOBER 2007
10 267-A-00-04-00405 CEPPS IV - IFES Elections Admin Support $12,550,000 $3,724,812 $8,825,188 USAID ACTIVITIES
REPORT OCTOBER 2007
1 GEW-C-00-04-00001 America’s Dev. Found. Civil Society $8,000,000 $4,340,611 $3,659,389 USAID ACTIVITIES
REPORT OCTOBER 2007
12 ‘W91GDW-07-C-4040-NA-0001 PARSONS BRINCKERHOFF INC *URI#44616*, ESF O&M: OMS TEAMS ESF O&M/CD-OMS TEAMS $57,528,119 $0 $57,528,119 CEFMS ESF 9/30/2007
13 W914NS-04-C-0002-NA-0008 IRAQ POWER ALLIANCE JOINT VENTURE  *URI#42496* ESF O&M/ELE: GBAKD-135 O&M ESF O&M/ELE: LONG TERM O&M EXTENSION $18,291,588 $9,897,488 $8,394,100 CEFMS ESF 9/30/2007
CONTRACT OPTION YEAR 1
14 W91GXY-07-C-0014-NA-0001 WAMAR INTERNATIONAL INC *URI#42518* ESF O&M/ELE: QUDAS AND BAGHDAD ESF O&M/ELE: QUDAS AND BAGHDAD SOUTH $14,916,000 $0 $14,916,000 CEFMS ESF 9/30/2007
SOUTH HGPIS AND CIS HGPIS AND CIS
15 W91GXY-07-C-0008-NA-0001 IRAQI CONTRACTOR - 4767 *URI#42485* ESF-O&M/ELE: REMOVAL OF SIX ESF-O&MV/ELE: BAIJI MOBILES $14,391,572 $0 $14,391,572 CEFMS ESF 9/30/2007
RUNDOWN UNITS, REFURBISHMENT OF THE REMOVED
UNITS AND INSTALLATION AND COMMISSIONING OF
THE UNITS AT BAlJI POWER PLANT
16 W91GXY-07-C-0005-NA-0001 IRAQI CONTRACTOR - 4767 *URI#41252* QUDAS - LM 60000 UNIT 8 & BURZURGON  ESF-O&M: POWER PLANTS (QUDAS AND $13,946,696 $10,014,011 $3,932,685 CEFMS ESF 9/30/2007
BUZURGAN)
17 W914NS-04-D-0021-0022-0001 STANLEY BAKER HILL, LLC *URI#42473* ESF-TECH TRNG: MOE TRAINING ESF-TECH TRNG: MOE TRAINING PROGRAM $12,543,547 $9,529,379 $3,014,168 CEFMS ESF 9/30/2007
PROGRAM
18 W915WE70563554-NA-1 *URI#421990* ESF ISP/OIL: ABOT AND KAAOT C41 ESF ISP/OIL: ABOT-KAAOT C41 IMPROVEMENT $11,408,000 $2,641,296 $8,766,704 CEFMS ESF 9/30/2007
IMPROVEMENTS
19 W915WE71785747-NA-1 *URI#45260*, ESF ISP/OIL: FUNDING PROVIDED FOR THE  ESF ISP/OIL: ABOT/KAAOT OPF LIFE SUPPORT $9,711,440 $0 $9,711,440 CEFMS ESF 9/30/2007
ABOT AND KAAOT INFRASTRUCTURE IMPROVEMENT
PROJECT.
20 W91GDW-07-C-4018-NA-0001 IRAQI CONTRACTOR - 4767 *URI#43194* ESF O&M/ELE: BAUJI UNIT 1 FOD/FIRE ESF O&M/ELE: BAUJI UNIT 1 $9,582,000 $0 $9,582,000 CEFMS ESF 9/30/2007
REPAIR
21 W917BK-07-C-0062-NA-0001 IRAQI CONTRACTOR - 5604 *URI#45457* ESF PRDC: AL-JUNAINA AND AL- ESF PRDC: AL-JUNAINA AND AL-AUNDULAS $6,589,508 $0 $6,589,508 CEFMS ESF 9/30/2007
AUNDULAS PAVEMENT AND STORM WATER PAVEMENT/STORM WATER
22 W917BE-07-C-0041-NA-0001 IRAQI CONTRACTOR - 5401 *URI#42748F* ESF ISP/OIL: CONSTRUCTION BAYJI- ESF ISP/OIL: BAYJI-KIRKUK EXCLUSION ZONE $6,099,840 $0 $6,099,840 CEFMS ESF 9/30/2007
KIRKUK EXCLUSION ZONE PHASE 6 & 7 PHASE 6&7 SOUTH
23 W917BE-07-C-0065-NA-0001 IRAQI CONTRACTOR - 5584 *URI#42751* ESF ISP/OIL: BAYJI-KIRKUK EXCLUSION ESF ISP/OIL: BAYJI-KIRKUK PHASE 6 & 7 $5,956,448 $380,000 $5,576,448 CEFMS ESF 9/30/2007
ZONE PHASE 6 AND 7 NORTH
24 W917BE-07-C-0040-NA-0001 IRAQI CONTRACTOR - 4779 *URI#42744* ESF ISP/OIL: CONSTRUCTION OF THE BAYJI-  ESF ISP/OIL: BAYJI-KIRKUK EXCLUSION ZONE $5,904,400 $873,321 $5,031,079 CEFMS ESF 9/30/2007
KIRKUK EXCLUSION ZONE PHASE 4 & 5 PHASE 485
25 W917BK-07-C-0093-NA-0001 IRAQI CONTRACTOR - 5416 *URI#45464* ESF PRDC: CONSTRUCT PHASE 1, MAYSAN  ESF PRDC/PRT: MAYSAN HOSPITAL, PHASE 1 $5,900,000 $0 $5,900,000 CEFMS ESF 9/30/2007
HOSPITAL
26 W917BG-07-C-0167-NA-0005 IRAQI CONTRACTOR - 5203 *URI#44194* ESF ISP/OIL: CONSTRUCTION OF DOURA ESF ISP/OIL: DOURA-HILLAH PH 4 $5,530,800 $0 $5,530,800 CEFMS ESF 9/30/2007
HILLAH EXCLUSION ZONE PHASE 4
27 W915WE71563034-NA-1 *URI#42190* ESF ISP/OIL: ABOT-KAAOT C41 ESF ISP/OIL: ABOT-KAAOT C41 IMPROVEMENT $5,000,000 $9,433 $4,990,567 CEFMS ESF 9/30/2007
IMPROVEMENT
28 W917BK-07-C-0014-NA-0001 IRAQI CONTRACTOR - 5416 *URI#43077* ESF PRDC: MUSAYIB MATERNITY AND ESF PRDC/PRT: MUSAYIB MATERNITY $4,997,500 $0 $4,997,500 CEFMS ESF 9/30/2007
PEDIATRIC HOSPITAL, BABIL PROVINCE HOSPITAL, BABIL PROVINCE
29 W91GXY-07-C-0004-NA-0001 IRAQI CONTRACTOR - 4767 *URI#41281* ESF-O&M: KAZ COMBUSTION ESF-O&M: KAZ COMBUSTION INSPECTIONS $4,986,160 $2,546,450 $2,439,710 CEFMS ESF 9/30/2007
INSPECTIONS
30 W91GXY-07-C-0009-NA-0009 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $4,150,000 $0 $4,150,000 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
31 W917BG-06-D-0033-0003-0001  IRAQI CONTRACTOR - 5300 *URI#41608* ESF-PRDC/PRT: OVERLAY ROADS M636 ESF-PRDC/PRT: OVERLAY ROADS IN MAHALA $4,073,513 $140,000 $3,933,513 CEFMS ESF 9/30/2007
636
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32 W91GXY-07-C-0015-NA-0001 SIEMENS *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $4,070,500 $4,070,500 $0 CEFMS ESF 9/30/2007
PARTS
33 W917BE-07-D-0002-0005-0001 IRAQI CONTRACTOR - 5419 *URI#42736* ESF ISP/OIL: BAYJI REFINERY ESF ISP/OIL: BAYJI REFINERY IMPROVEMENTS $3,988,140 $1,104,855 $2,883,285 CEFMS ESF 9/30/2007
IMPROVEMENTS
34 W91GXY-07-C-0003-NA-0001  WAMAR INTERNATIONAL INC *URI#41279* PTCH GE FRAME O&M SUSTAINMENT ESF-O&M: COMBUSTION INSPECTION AT $3,980,000 $3,980,000 $0  CEFMS ESF 9/30/2007
SHUAIBA/PTCH
35 W91GXY-07-C-0009-NA-0002 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $3,800,000 $0 $3,800,000 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
36 W91GXY-07-C-0009-NA-0010 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $3,750,000 $0 $3,750,000 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
37 W917BE-07-C-0088-NA-0001 IRAQI CONTRACTOR - 5566 *URI#43848* ESF PRDC: CONSTRUCTION OF A ESF PRDC/PRT: ORPHANAGE-SENIOR CITIZEN $3,645,000 $0 $3,645,000  CEFMS ESF 9/30/2007
ORPHANAGE-SENIOR CITIZEN ASSISTED LIVING CENTER ASST LIVING
38 W914NS-04-D-0021-0028-0001 STANLEY BAKER HILL, LLC *URI#43373* ESF O&M/WATER: WSSP SUSTAINMENT ESF O&M/WTR: WSSP SUSTAINMENT $3,529,760 $0 $3,529,760 CEFMS ESF 9/30/2007
- SUPER SECTOR PROGRAM MANAGEMENT FEES
39 W917BG-07-C-0103-NA-0005 IRAQI CONTRACTOR - 5555 *URI#44189* ESF ISP/OIL: CONSTRUCTION OF DOURA- ESF ISP/OIL: DOURA-HILLAH PH3 $3,490,650 $0 $3,490,650 CEFMS ESF 9/30/2007
HILLAH EXCLUSION ZONE PHASE 3
40 W917BK-07-C-0048-NA-0001 IRAQI CONTRACTOR - 4236 *URI#44336* ESF PRDC: AL SARRAY ELECTRICAL ESF PRT/PRDC: AL SARRAY ELECTRICAL $3,475,100 $0 $3,475,100 CEFMS ESF 9/30/2007
NETWORK, DIWANIYAH CITY NETWORK, DIWANIYAH CITY
41 W914NS-04-C-0002-NA-0007 IRAQ POWER ALLIANCE JOINT VENTURE ~ *URI#42510* ESF O&M/ELE: DOURA 5 MAINTENANCE ESF O&M/ELE: DOURA 5 MAINTENANCE $3,452,921 $406,173 $3,046,748 CEFMS ESF 9/30/2007
OVERSIGHT
42 W917BE-07-C-0039-NA-0001 IRAQI CONTRACTOR - 5430 *URI#42742* ESF ISP/OIL: CONSTRUCTION OF THE BAYJI-  ESF ISP/OIL: BAYJI-KIRKUK EXCLUSION ZONE $3,382,512 $203,000 $3,179,512 CEFMS ESF 9/30/2007
KIRKUK EXCLUSION ZONE PHASE 3
43 W91GXY-07-C-0009-NA-0012 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $3,350,000 $776,000 $2,574,000 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
44 W91GXY-07-C-0009-NA-0013 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $3,350,000 $727,500 $2,622,500 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
45 W91GXY-07-C-0009-NA-0011 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $3,150,000 $0 $3,150,000 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
46 W91GXY-07-C-0009-NA-0003 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $3,100,000 $0 $3,100,000 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
47 W91GXY-07-C-0009-NA-0004 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $3,000,000 $0 $3,000,000 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
48 W91GDW-07-C-4012-NA-0001 IDEAL INNOVATIONS INC *URI#46122*, ESF ISP/ELE-IRAQI NATIONAL ESF ISP/ELE-IRAQI NATIONAL IDENTIFICATION $2,946,780 $70,818 $2,875,963 CEFMS ESF 9/30/2007
IDENTIFICATION CARD PROGRAM CARD PROGRAM
49 W916QW-05-D-0005-0008-0001 EMTA *URI#43548* ESF PRDC: INTERNATIONAL AIRPORT ESF PRDC/PRT: AIRPORT PASSENGER $2,937,041 $1,032,943 $1,904,098 CEFMS ESF 9/30/2007
PASSENGER TERMINAL RENOVATION TERMINAL
50 W917BG-06-D-0033-0002-0002  IRAQI CONTRACTOR - 5300 *URI#41606* ESF-PRDC/PTR: OVERLAY ROADS IN ESF-PRDC/PRT: OVERLAY ROADS IN MAHALA $2,924,272 $1,410,705 $1,513,567 CEFMS ESF 9/30/2007
MAHALA 634 634
51 W917BE-07-C-0038-NA-0001 DHIA GROUP *URI#42738* ESF ISP/OIL: BAYJI KIRKUK EXCLUSION ESF ISP/OIL: BAYJI KIRKUK PIPELINE $2,908,200 $348,400 $2,559,800 CEFMS ESF 9/30/2007
ZONE, PHASE 2
52 W91GXY-07-C-0009-NA-0005 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $2,900,000 $0 $2,900,000 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
53 W917BE-07-C-0037-NA-0001 DHIA GROUP *URI#42173* ESF ISP/OIL: BAYJI KIRKUK PIPELINE ESF ISP/OIL: BAYJI-KIRKUK EXCLUSION ZONE $2,855,900 $691,300 $2,164,600 CEFMS ESF 9/30/2007
EXCLUSION ZONE, PHASE 1 PHASE 1
54 W917BK-07-C-0058-NA-0001 IRAQI CONTRACTOR - 5068 *URI#43869* ESF PRDC: COMPLETION OF BUILDINGS AT ~ ESF PRDC/PRT: COMPLETION OF BLDGS AT $2,795,884 $0 $2,795,884 CEFMS ESF 9/30/2007
KUFA UNIVERSITY KUFA UNIVERSITY
55 W917BG-07-C-0024-NA-0001 SIMA INTERNATIONAL, S.A.R.L. *URI#39975* ESF-PRDC/PRT: SANITARY SEWER ESF-PRDC/PRT: SANITARY SEWER NETWORK $2,767,960 $0 $2,767,960 CEFMS ESF 9/30/2007
NETWORK IN MAHALA 314 IN MAHALA 314
56 W917BG-06-D-0021-0005-0004 | COMPORT *URI#39977* ESF: SANITARY/STORM REHAB FOR ESF-PRDC/PRT: SANITARY/STORM SEWER $2,763,862 $762,536 $2,001,326 CEFMS ESF 9/30/2007
MAHALLA 619 REHAB MAHALA 619
57 W917BK-07-C-0046-NA-0001 IRAQI CONTRACTOR - 5022 *URI#43496* ESF PRDC: REHAB WATER NETWORK AL ESF PRDC/PRT: REHAB WATER NETWORK AL $2,697,350 $539,470 $2,157,880 CEFMS ESF 9/30/2007
HUSSAIN HUSSAIN
58 W917BG-06-D-0020-0005-0002  IRAQI CONTRACTOR - 4147 *URI#41108* ESF-PRDC/PRT: AL RASHID STREET REPAIR ESF-PRDC/PRT: AL RASHID MAIN ROAD $2,657,860 $11,243 $2,646,617 CEFMS ESF 9/30/2007
AND OVERLAY
59 W91GDW-07-D-4014-0001- THE WASHINGTON CONSULTING GROUP  *URI#41426* ESF-O&M/TRANSP: OJT ATC FOR THE BIAP ESF-O&M/TRANSP: TRAINING FOR AIR $2,606,044 $0 $2,606,044 CEFMS ESF 9/30/2007
0001AA INC CONTROL CENTER TRAFFIC CONTROLLERS
60 W917BG-07-C-0164-NA-0005 SIMA INTERNATIONAL, S.A.R.L. *URI#44173* ESF ISP/OIL: CONSTRUCTION OF THE ESF ISP/OIL: DOURA-HILLAH PH 2 $2,437,150 $0 $2,437,150 CEFMS ESF 9/30/2007
DOURA-HILLAH EXCLUSION ZONE PHASE 2
61 W917BK-07-C-0060-NA-0001 IRAQI CONTRACTOR - 4561 *URI#44149* ESF PRDC: CONSTRUCT 25KM ROAD ESF PRDC: 25KM ROAD CONNECTING CITIES $2,390,000 $0 $2,390,000 CEFMS ESF 9/30/2007
CONNECTING CITIES (AHRAR-NUMANIYAH ROAD AND
NUMANIYAH-ZUBADIEYAH ROAD)
62 W91GXY-07-C-0012-NA- IRAQI CONTRACTOR - 4767 *URI#42521* ESF O&M/ELE: TAZA POWER PLANT ESF O&M/ELE: TAZA POWER PLANT $2,250,000 $0 $2,250,000 CEFMS ESF 9/30/2007
0002AB SUSTAINMENT (KIRKUK V94 & V64) SUSTAINMENT
63 W917BE-07-C-0112-NA-0001 IRAQI CONTRACTOR - 5558 *URI#42292* ESF PRDC: RECONSTRUCTION OF THE ESF PRDC: ZHARAWA BRIDGE, $2,210,065 $0 $2,210,065 CEFMS ESF 9/30/2007

ZHARAWA BRIDGE

RECONSTRUCTION
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64 W917BG-07-C-0032-NA-0001 WATKINSON LLC *URI#41546* ESF-PRDC/PRT: KHARK WATER TREATMENT  ESF-ISP: KHARK WATER TREATMENT PLANT $2,200,600 $0 $2,200,600 CEFMS ESF 9/30/2007
PLANT SECURITY IMPROVEMENTS SECURITY
65 W91GXY-07-C-0009-NA-0007 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $2,200,000 $640,200 $1,559,800 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
66 W917BK-07-C-0080-NA-0001 IRAQI CONTRACTOR - 5573 *URI#45765* ESF ISP:TRANSMISSION TOWERS ESF-ISP: TRANSMISSION TOWERS PROTECTION $2,177,432 $0 $2,177,432  CEFMS ESF 9/30/2007
PROTECTION SOUTH PHASE 2 -SOUTH PHASE2
67 W917BK-07-C-0070-NA-0001 IRAQI CONTRACTOR - 5587 *URI#46070* ESF PRDC: TELECOMMUNICATIONS ESF PRDC/PRT: TELECOM EXCH IN AL HURR $2,127,888 $0 $2,127,888 CEFMS ESF 9/30/2007
EXCHANGE IN AL HURR
68 W91GFP-07-C-0002-NA-0001 PELL FRISHMANN/CONSECO *URI#42349* ESF PRDC: KIRKUK CITY MASTER PLAN ESF-PRDC/PRT: KIRKUK CITY MASTERPLAN $2,104,158 $0 $2,104,158  CEFMS ESF 9/30/2007
INTERNATIONAL
69 W916QW-07-C-0004-NA-0001  IRAQI CONTRACTOR - 4257 *URI#44147* ESF PRDC: 33KV SWITCHGEAR FOR AL KUT  ESF PRT/PRDC: 33KV SWITCHGEAR FOR AL $2,083,225 $0 $2,083,225  CEFMS ESF 9/30/2007
SUBSTATION KUT SUBSTATION
70 W91GXY-07-C-0009-NA-0014 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $2,000,000 $1,129,500 $870,500 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
71 W91GER-07-M-0045-NA-0001 BLUE MARINE SERVICES *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $1,962,576 $178,416 $1,784,160 CEFMS ESF 9/30/2007
PARTS
72 W917BE-07-C-0087-NA-0001 IRAQI CONTRACTOR - 5554 *URI#43850* ESF PRDC: CONSTRUCT A NEW SCHOOL IN  ESF PRDC/PRT: SCHOOL IN SAIWARN QTR OF $1,899,540 $0 $1,899,540 CEFMS ESF 9/30/2007
THE SAIWARN QUARTER OF THE CITY THE CITY
73 W917BG-07-C-0026-NA-0001 IRAQI CONTRACTOR - 4596 *URI#40829* ESF-PRDC/PRT: AL ZUBAIR STREET REPAIRS/  ESF-PRDC/PRT: AL ZUBAIR STREET, MAHALAS $1,895,125 $0 $1,895,125 CEFMS ESF 9/30/2007
OVERLAY 639-641
74 W917BG-06-D-0020-0002-0001 IRAQI CONTRACTOR - 4147 *URI#39642* BSP-010 CONSTRUCT SEWERAGE ESF-PRDC BSP-0010 CONSTRUCT A SEWAGE $1,870,970 $542,581 $1,328,389 CEFMS ESF 9/30/2007
NETWORK M840 NETWORK M840
75 W917BE-07-C-0015-NA-0001 CONSOLIDATED CONSULTANTS *URI#42317* ESF PRDC: DESIGN OF A WASTEWATER ESF PRT/PRDC: KIRKUK SEWAGE MASTER $1,840,050 $184,000 $1,656,050 CEFMS ESF 9/30/2007
MASTER PLAN FOR KIRKUK PLAN
76 W91GXY-07-C-0010-NA-0001 NEKS DIS TICARET A.S. *URI#41676* ESF-ISP: PROCURE TRANSMISSION TOWERS ~ ESF-ISP: TRANSMISSION TOWERS $1,838,423 $1,838,423 $0 CEFMS ESF 9/30/2007
77 W91GDW-07-D-4014-0001- THE WASHINGTON CONSULTING GROUP  *URI#41426* ESF-TRNG/TRANSP: OJT ATC FOR THE BIAP  ESF-TRNG/TRANSP: TRAINING FOR AIR $1,795,778 $0 $1,795,778 CEFMS ESF 9/30/2007
0001A CONTROL CENTER TRAFFIC CONTROLLERS
78 W917BE-07-C-0032-NA-0001 IRAQI CONTRACTOR - 5425 *URI#42284* ESF PRDC: FAQEYAN WATER NETWORK ESF PRDC/PRT: FAQEYAN WATER NETWORK $1,789,988 $1,077,012 $712,977 CEFMS ESF 9/30/2007
79 W91GXY-07-C-0011-NA-0001 NEKS DIS TICARET A.S. *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $1,784,700 $1,784,700 $0 CEFMS ESF 9/30/2007
PARTS
80 W917BG-06-D-0021-0002-0004 | COMPORT *URI#39970* ESF: REHABILITATE A STORM WATER ESF-PRDC/PRT: SEWER NETWORK IN MAHALA $1,780,042 $285,259 $1,494,782 CEFMS ESF 9/30/2007
NETWORK IN MAHALA 312 312
81 W91GDW-07-C-4015-NA-0001 TCT *URI#42640* ESF TRNG/COMM: ITPC/SCIS TECHNICAL ESF TRNG/COMM: ITPC/SCIS TECHNICAL $1,770,495 $95,000 $1,675,495 CEFMS ESF 9/30/2007
TRAINING TRAINING
82 W917BK-07-C-0083-NA-0001 IRAQI CONTRACTOR - 4046 *URI#43587* ESF PRDC: AL JAMA'A ORT STREET AND ESF PRDC: AL JAMA'A ORT ST & KARBALA- $1,742,200 $0 $1,742,200 CEFMS ESF 9/30/2007
KARBALA-NAJAF STREET NAJAF ST
83 W917BG-07-C-0063-05AE-0005  IRAQI CONTRACTOR - 5400 *URI#42291* ESF PRDC: HIT 33KV/11KV MOBILE ESF PRT/PRDC: HIT MOBILE SUBSTATION $1,660,000 $0 $1,660,000 CEFMS ESF 9/30/2007
SUBSTATION
84 W917BG-07-C-0063-01AA-0001 IRAQI CONTRACTOR - 5400 *URI#42288* ESF PRDC: AL QAIM 33KV/11KV MOBILE ESF PRT/PRDC: AL QAIM MOBILE SUBSTATION $1,660,000 $0 $1,660,000 CEFMS ESF 9/30/2007
SUBSTATION
85 W917BG-07-C-0063-06AF-0006  IRAQI CONTRACTOR - 5400 *URI#42264* AR RAMADI 33KV/11KV MOBILE ESF PRT/PRDC: RAMADI MOBILE SUBSTATION $1,660,000 $0 $1,660,000 CEFMS ESF 9/30/2007
SUBSTATION
86 W917BG-07-C-0063-02AB-0002  IRAQI CONTRACTOR - 5400 *URI#42319* ESF PRDC: ANAH 33KV/11KV SUBSTATION ESF PRT/PRDC: ANAH MOBILE SUBSTATION $1,660,000 $0 $1,660,000 CEFMS ESF 9/30/2007
87 W917BG-07-C-0063-04AD-0004 IRAQI CONTRACTOR - 5400 *URI#42273* ESF PRDC: HADITHA 33KV/11KV MOBILE ESF PRT/PRDC: HADITHA MOBILE SUBSTATION $1,660,000 $0 $1,660,000 CEFMS ESF 9/30/2007
SUBSTATION
88 W917BG-07-C-0063-03AC-0003  IRAQI CONTRACTOR - 5400 *URI#42325* ESF PRDC: BAGHDADI 33KV/11KV MOBILE  ESF PRT/PRDC: BAGHDADI MOBILE $1,660,000 $0 $1,660,000 CEFMS ESF 9/30/2007
SUBSTATION SUBSTATION
89 W91GXX-07-C-0008-NA-0001 IRAQI CONTRACTOR - 4767 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $1,636,697 $141,600 $1,495,097 CEFMS ESF 9/30/2007
PARTS
90 W91GXX-07-C-0002-NA-0001 TIGRIS NET LTD *URI#42497* ESF O&M/ELE: VSAT EQUIPMENT AND ESF O&MV/ELE: VSAT EQUIPMENT AND $1,612,080 $332,640 $1,279,440 CEFMS ESF 9/30/2007
SERVICES SERVICES
91 W917BG-06-D-0019-0003-0001 IRAQI CONTRACTOR - 5402 *URI#39981* ESF-PRDC/PRT: M625 COMBINED SANITARY  ESF-PRDC/PRT: COMBINED SANITARY SEWER $1,600,130 $0 $1,600,130 CEFMS ESF 9/30/2007
SEWER REHAB NETWORK IN MAHALA 625
92 W917BK-07-C-0052-NA-0001 IRAQI CONTRACTOR - 4179 *URI#43058* ESF PRDC: REHABILITATION OF THE 33/11 ESF PRDC/PRT: AL WARKAA SUBSTATION $1,595,000 $0 $1,595,000 CEFMS ESF 9/30/2007
KV AL-WARKA SUBSTATION
93 W917BG-06-D-0020-0001-0001 IRAQI CONTRACTOR - 4147 *URI#39971* ESF-PRDC/PRT: M312 CONSTRUCT ESF-PRDC/PRT: SANITARY SEWER NETWORK $1,590,654 $326,742 $1,263,912 CEFMS ESF 9/30/2007
SANITARY SEWER NETWORK IN MAHALLA 312
94 ‘W917BE-07-D-0002-0004-0001 IRAQI CONTRACTOR - 5419 *URI#42208* ESF ISP/OIL: BAYJI REFINERY LIGHTING ESF ISP/OIL: BAYJI REFINERY LIGHTING $1,590,275 $0 $1,590,275 CEFMS ESF 9/30/2007
95 W917BK-07-P-0018-NA-0001 IRAQI CONTRACTOR - 4527 *URI#43047*, ESF PRDC: SUPPLY ELECTRICAL ESF-PRDC/PRT SUPPLY ELECTRICAL $1,575,000 $0 $1,575,000 CEFMS ESF 9/30/2007
TRANSFORMER TO OLD NASSIRIYAH SUBSTATION TRANSFORMER TO OLD NASSIRIYAH
96 W914NS-04-C-0003-NA-0306 CH2M HILL/PARSONS, A JOINT VENTURE ESF O&M/WATER: PHASE 3 WSSP MANAGEMENT WATER  ESF O&M/WATER: PHASE 3 WSSP $1,562,632 $880,451 $682,180 CEFMS ESF 9/30/2007
SECTOR SUSTAINMENT PROGRAM MANAGEMENT
97 W917BK-07-C-0047-NA-0001 TECHNICAL DETAILS ENGINEERING CO. *URI#43037* ESF PRDC: NASSIRIYAH 33KV POWER LINE ESF PRDC/PRT: NASSIRIYAH 33KV POWER LINE $1,537,560 $0 $1,537,560 CEFMS ESF 9/30/2007
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98 W91GDW-07-D-4014-0002- THE WASHINGTON CONSULTING GROUP  *URI#41426* ESF-O&M/TRANSP: OJT ATC FOR THE BIAP ESF-O&M/TRANSP: TRAINING FOR AIR $1,501,618 $0 $1,501,618 CEFMS ESF 9/30/2007
0001AA INC CONTROL CENTER TRAFFIC CONTROLLERS
929 W914NS-04-D-0021-0029-0029  STANLEY BAKER HILL, LLC *URI#42740* ESF CD/WTR: WSSP CAPACITY ESF CD/WTR: WSSP CAPACITY DEVELOPMENT $1,500,982 $0 $1,500,982 CEFMS ESF 9/30/2007
DEVELOPMENT - SUPER SECTOR PROGRAM
MANAGEMENT FEE
100 W91GXY-07-C-0012-NA- IRAQI CONTRACTOR - 4767 *URI#42521* ESF O&M/ELE: TAZA POWER PLANT ESF O&M/ELE: TAZA POWER PLANT $1,500,000 $0 $1,500,000  CEFMS ESF 9/30/2007
0002AC SUSTAINMENT (KIRKUK V94 & V64) SUSTAINMENT
101 N62473-07-C-4041-NA-0001 HARBOR OFFSHORE INC *URI#42183* ESF ISP/OIL: FUNDING PROVIDED ESF ISP/OIL: BARRIERS AT ABOT & KAAOT $1,494,000 $0 $1,494,000 CEFMS ESF 9/30/2007
TO AWARD A CONTRACT FOR THE REPAIR AND
MAINTENANCE OF THE PHYSICAL SECURITY BARRIERS
AT THE ABOT AND KAAQT OIL PLATFORMS
102 W91GDW-07-C-4002-NA-0001 ATLAS CONTRACTING COMPANY *URI#42095* ESF TECH TRNG/WATER: GIS CAPACITY ESF TRNG/WATER: GIS CAPACITY $1,417,125 $0 $1,417,125 CEFMS ESF 9/30/2007
DEVELOPMENT FOR AMANAT BAGHDAD AND DEVELOPMENT
MINISTRY OF ENVIRONMENT
103 W91GDW-07-M-0141-NA-0001 IRAQI CONTRACTOR - 4562 *URI#46640* ESF ISP/ELE: PROCURE DOUBLE CIRCUIT ESF ISP/ELE: DOUBLE CIRCUIT 400KV $1,383,179 $0 $1,383,179 CEFMS ESF 9/30/2007
400KV TRANSMISSION TOWERS TRANSMISSION TOWERS
104 W917BG-07-C-0144-NA-0001 IRAQI CONTRACTOR - 5581 *URI#45499* ESF PRDC: CONSTRUCT STORM WATER ESF PRDC/PRT: STORM WATER NETWORK, $1,380,788 $0 $1,380,788 CEFMS ESF 9/30/2007
NETWORK FOR M314 MUHALLA M314
105 W917BK-07-C-0057-NA-0001 IRAQI CONTRACTOR - 4263 *URI#46787* ESF PRDC: SHAT AL ARAB APPEALS ESF PRDC/PRT: SHAT AL ARAB APPEALS $1,333,509 $0 $1,333,509  CEFMS ESF 9/30/2007
COURTHOUSE COURTHOUSE
106 W917BG-07-C-0045-N/A-0004 SIMA INTERNATIONAL, S.A.R.L. *URI#39968* ESF: REHABILITATE SANITARY SEWER ESF-PRDC/PRT: SANITARY SEWER NETWORK $1,330,557 $180,778 $1,149,779 CEFMS ESF 9/30/2007
NETWORK IN MAHALA 310 IN MAHALA 310
107 W91GFP-07-C-0002-NA-0004 PELL FRISHMANN/CONSECO *URI#42349* ESF PRDC: KIRKUK CITY MASTER PLAN ESF-PRDC/PRT: KIRKUK CITY MASTERPLAN $1,314,474 $0 $1,314,474 CEFMS ESF 9/30/2007
INTERNATIONAL
108 W91GY1-07-C-0006-NA-0001 PCVISION, INC. *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $1,269,784 $29,890 $1,239,894 CEFMS ESF 9/30/2007
PARTS
109 W917BG-06-D-0020-0006-0006  IRAQI CONTRACTOR - 4147 *URI#41110*ESF: KIFAH STREET REPAIR AND OVERLAY ESF-PRDC/PRT: KIFAH STREET (10 MAHALLAS) $1,260,000 $0 $1,260,000 CEFMS ESF 9/30/2007
110 W917BG-07-C-0127-NA-0005 IRAQI CONTRACTOR - 5564 *URI#45737*, ESF ISP TRANSMISSION TOWERS ESF ISP TRANSMISSION TOWERS PROTECTION $1,242,000 $0 $1,242,000 CEFMS ESF 9/30/2007
PROTECTION - BAGHDAD RING - BAGHDAD RING
m W91GDW-07-M-0136-NA-0001 NORTH SHORE INTERNATIONAL INC. *URI#43339* BIOMEDICAL EQUIPMENT DIAGNOSTIC ESF O&M/HEALTH: BIOMEDICAL EQUIPMENT $1,241,889 $0 $1,241,889 CEFMS ESF 9/30/2007
AND REPAIR TOOL KITS DIAGNOSTIC/REPAIR TOOL
112 W917BK-07-C-0085-N/A-0001 IRAQI CONTRACTOR - 4179 *URI#43577*ESF PRDC: CONSTRUCT THEAL IRSHAD ESF PRDC: AL IRSHAD SECONDARY SCHOOL $1,238,000 $0 $1,238,000 CEFMS ESF 9/30/2007
SECONDARY SCHOOL FOR GIRLS FOR GIRLS
113 W917BG-07-C-0039-NA-0004 SIMA INTERNATIONAL, S.A.R.L. *URI#39966* ESF: REHABILITATE STORM SEWER ESF-PRDC/PRT: STORM SEWER NETWORK IN $1,228,835 $82,352 $1,146,483 CEFMS ESF 9/30/2007
NETWORK IN MAHALA 310 MAHALA 310
114 W91GFP-07-C-0003-NA-0001 IRAQI CONTRACTOR - 5592 *URI#42253* ESF PRDC: SUYLAYMANIYAH GENERAL ESF PRT/PRDC: GENERAL HOSPITAL $1,226,120 $0 $1,226,120  CEFMS ESF 9/30/2007
HOSPITAL SUYLAYMANIYAH
115 W917BG-06-D-0021-0004-0004 | COMPORT *URI#39964* ESF: REHABILITATE SANITARY SEWER ESF-PRDC/PRT: SANITARY SEWER NETWORK $1,216,337 $16,811 $1,199,525 CEFMS ESF 9/30/2007
NETWORK IN MAHALA 308 IN MAHALA 308
116 \W917BE-07-C-0089-NA-0001 IRAQI CONTRACTOR - 5591 *URI#44676* ESF PRDC: MALTA & ZERBA 2100M ROAD  ESF PRDC/PRT: MALTA & ZERBA 2100M ROAD $1,199,180 $0 $1,199,180  CEFMS ESF 9/30/2007
117 W917BK-07-C-0056-NA-0001 IRAQI CONTRACTOR - 4179 *URI#43055* ESF PRDC: TO REFURBISH THE 33/11 KV ESF PRDC/PRT: NAJMI SUBSTATION $1,195,000 $0 $1,195,000  CEFMS ESF 9/30/2007
AL-NAJMI SUBSTATION
118 W91GET-06-A-5024-5003-0002 IRAQI CONTRACTOR - 4492 *URI#44135* ESF O&M/HEALTH: PHC MEDICAL ESF O&M/HEALTH: PHC MED EQUIPMENT $1,191,815 $1,191,815 $0 CEFMS ESF 9/30/2007
EQUIPMENT ACCESSORIES AND CONSUMABLES ACCESSORIES/CONSUMABLES
119 W91GDW-07-M-0148-NA-0002  PC VISION, INC. *URI#43347*, ESF O&M SECTOR BASED PHC/HOSPITAL ESF O&M SECTOR BASED PHC/HOSPITAL $1,190,540 $0 $1,190,540 CEFMS ESF 9/30/2007
VEHICLE FOR REPAIR CALLS VEHICLE FOR REPAIR CALLS
120 W917BG-07-C-0028-NA-0004 IRAQI CONTRACTOR - 5215 *URI#39962* ESF-PRDC/PTRT: REHABILITATE STORM ESF PRDC/PRT: STORM SEWER IN MAHALA $1,188,190 $0 $1,188,190 CEFMS ESF 9/30/2007
SEWER NETWORK IN MAHALA 308 308
121 W91GDW-07-C-4006-NA-0001  IRAQI CONTRACTOR - 4471 *URI#42486* ESF O&M/ELE: BAGHDAD SOUTH WATER  ESF O&M/ELE: BAGHDAD SOUTH WATER $1,171,500 $1,171,500 $0  CEFMS ESF 9/30/2007
SYSTEM REFURBISHMENT SYSTEM
122 W91GXY-07-C-0009-NA-0016 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $1,150,000 $669,300 $480,700 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
123 W917BG-07-C-0098-NA-0004 IRAQI CONTRACTOR - 4102 *URI#45580* ESF PRDC: CONSTRUCT AL BAYAA ESF PRDC: AL BAYAA ELEMENTARY SCHOOL $1,138,730 $0 $1,138,730 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
124 W917BE-07-C-0020-NA-0001 STEIN COMPANY *URI#42310* ESF PRDC: BIN QALAT BRIDGE ESF PRDC/PRT: FLOODBIN QALAT BRIDGE $1,136,200 $295,690 $840,510  CEFMS ESF 9/30/2007
125 W917BE-07-C-0074-NA-0001 IRAQI CONTRACTOR - 5235 *URI#44357*, ESF PRDC: INSTALL 33/11KV MOBILE SUB-  ESF PRDC/PRT: INSTALL MOBILE SUB-STATION $1,132,010 $0 $1,132,010  CEFMS ESF 9/30/2007
STATION AL-JELLAM AL JALLAM
126 W917BE-07-C-0072-NA-0001 IRAQI CONTRACTOR - 5235 *URI#44340* PRDCSAD-07-001 TUZ PWR NETWORK ESF-PRDC/RPT PRDCSAD-07:TUZ PWR $1,105,020 $0 $1,105,020 CEFMS ESF 9/30/2007
REFURBISHMENT PHASE 1 NETWORK REFURBISHMENT PHASE
127 W91GDW-07-D-4003-0001- IRAQI CONTRACTOR - 5300 *URI#42084* ESF O&M/WATER: PHASE 3 OVERSIGHT ESF O&M/WATER: PH 3 OVERSIGHT SUPPORT, $1,100,400 $0 $1,100,400 CEFMS ESF 9/30/2007
0001 SUPPORT WATER SUSTAINMENT PRG
128 W91GXY-07-C-0012-NA- IRAQI CONTRACTOR - 4767 *URI#42521* ESF O&MJ/ELE: TAZA POWER PLANT ESF O&M/ELE: TAZA POWER PLANT $1,100,000 $1,100,000 $0  CEFMS ESF 9/30/2007
0001AC SUSTAINMENT (KIRKUK V94 & V64) SUSTAINMENT
129 W91GDW-07-C-4003-NA-0003 SNAFEE COMPANY FOR GEN TRD & *URI#43264* ESF O&M/WATER: O&M GENERATORS ESF O&M/WATER: PH 3 GENERATORS-NORTH $1,098,703 $0 $1,098,703 CEFMS ESF 9/30/2007
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130 'W917BE-07-C-0084-NA-0001 IRAQI CONTRACTOR - 5597 *URI#44345*, ESF PRDC: INSTALL 33/11KV MOBILE SUB- ESF PRDC/PRT INSTALL MOBILE SUBSTATION $1,092,150 $0 $1,092,150 CEFMS ESF 9/30/2007
STATION AL-MU>TASAM AL-MUTASAM
131 W917BE-07-C-0083-NA-0001 IRAQI CONTRACTOR - 5605 *URI#44349*, ESF PRDC: INSTALL 33/11KV MOBILE SUB-  ESF PRDC/PRT:INSTALL MOBILE SUB-STATION $1,073,070 $0 $1,073,070  CEFMS ESF 9/30/2007
STATION AL-MUSAHAG AL-MUSAHAG
132 W917BG-07-C-0016-NA-0004 IRAQI CONTRACTOR - 5203 *URI#39980* ESF-PRDC/PRT: M623 COMBINED SANITARY  ESF-PRCD/PRT: COMBINED SANITARY SEWER $1,066,753 $91,621 $975,132 CEFMS ESF 9/30/2007
SEWER REHAB NETWORK IN MAHALLA 623
133 W917BG-07-C-0067-NA-0004 IRAQI CONTRACTOR - 5400 *URI#42194* ESF ISP/ELE: HADITHA DAM SECURITY ESF ISP/ELE: HADITHA DAM SECURITY $1,062,500 $0 $1,062,500 CEFMS ESF 9/30/2007
PERIMETER PERIMETER
134 W917BG-07-C-0070-NA-0002 IRAQI CONTRACTOR - 5407 *URI#42249* ESF PRDC: INSTALLATION OF THE WATER ESF PRDC: WATER NETWORK, MAHALA 409 $1,059,495 $0 $1,059,495 CEFMS ESF 9/30/2007
NETWORK IN MAHALLA 409
135 W917BE-07-C-0047-NA-0001 IRAQI CONTRACTOR - 5421 *URI43680*, ESF PRDC: SAID SADIQ WATER NETWORK ~ ESF-PRDC/PRT: SAID SADAQ WATER $1,056,000 $66,000 $990,000  CEFMS ESF 9/30/2007
NETWORK
136 W917BG-07-C-0142-NA-0004 IRAQI CONTRACTOR - 5216 *URI#45513* ESF PRDC: CONSTRUCT GHAZALIYA NEW ESF PRDC: GHAZALIYA NEW ELEMENTARY $1,039,866 $0 $1,039,866 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL SCHOOL
137 W917BE-07-C-0075-NA-0001 DAR-AL JUBORI COMPANY *URI#44353* ESF PRDC SAD-07-005, INSTALL 33/11KV ESF-PRDC/PRT $1,035,600 $0 $1,035,600 CEFMS ESF 9/30/2007
MOBILE SUB-STATION AZIZ-BALAD
138 W91GXY-07-C-0012-NA- IRAQI CONTRACTOR - 4767 *URI#42521* ESF O&M/ELE: TAZA POWER PLANT ESF O&M/ELE: TAZA POWER PLANT $1,033,000 $0 $1,033,000 CEFMS ESF 9/30/2007
0002AA SUSTAINMENT (KIRKUK V94 & V64) SUSTAINMENT
139 W91GXX-07-C-0007-NA-0001 DYNCORP INTERNATIONAL LLC *URI#42534* ESF-TECH/TRANSP: OJT ATC AIR TRAFFIC ESF-TECH/TRANSP: OJT ATC AIR TRAFFIC $1,028,859 $0 $1,028,859 CEFMS ESF 9/30/2007
CONTROL TRAINING CONTROL TRAINING
140 W91GDW-07-C-4010-NA-0001 TECHNOLOGY PARTNERS FZ-LLC *URI#42642* ESF O&M/COMM: FIBER OPTIC CABLE ESF O&M/COMM: FIBER OPTIC CABLE O&M $1,020,960 $170,160 $850,800 CEFMS ESF 9/30/2007
O&M (CFN*SE) (CFN&SE)
141 W917BG-07-C-0008-NA-0001 IRAQI CONTRACTOR - 5215 *URI#39059* BSP-003 PROVIDE OVERLAY M850 TO ESF-PRDC-BSP-003 PROVIDE OVERLAY FOR $1,015,480 $0 $1,015,480 CEFMS ESF 9/30/2007
M852 AL DAHGUT STREET M850 TO M852
142 W917BG-06-D-0005-0012- IRAQI CONTRACTOR - 4613 *URI#41596* ESF: CONSTRUCT STORM SEWER ESF-PRDC/PRT: STORM SEWER NETWORK IN $989,150 $0 $989,150 CEFMS ESF 9/30/2007
0001AA NETWORK IN MAHALA 313 MAHALA 313
143 W91GDW-07-M-0019-NA-0001  IRAQI CONTRACTOR - 5414 *URI#42643* ESF O&M/COM: PURCHASE SPARE PARTS ESF O&M/COMM: S. EUPHRATES FIBER $981,645 $0 $981,645 CEFMS ESF 9/30/2007
FOR SOUTHERN EUPHRATES FIBER NETWORK NETWORK
144 W917BK-07-C-0053-NA-0001 IRAQI CONTRACTOR - 5572 *URI#44210* ESF, PRDC: AL 150 SEWER PROJECT ESF PRDC/PRT:AL 150 SEWER PROJECT $980,000 $0 $980,000 CEFMS ESF 9/30/2007
145 W917BE-07-C-0095-NA-0001 IRAQI CONTRACTOR - 5599 *URI#44343* ESFPRDC: DAD-07-002, INSTALL 33/11 ESF-PRDC/PRT:PRDCSAD-07-002 INSTALL $966,726 $0 $966,726 CEFMS ESF 9/30/2007
MOBILE SUBSTATION AL-ALAM 33/11KV MOB SUB-STAT
146 W917BE-07-C-0025-NA-0001 IRAQI CONTRACTOR - 5426 *URI#42335* ESF PRDC: CONSTRUCTION OF A NEW 12 ESF PRT/PRDC: SECONDARY SCHOOL, ZAHKO $960,535 $183,070 $777,465 CEFMS ESF 9/30/2007
CLASSROOM SECONDARY SCHOOL, ZAHKO CITY CITY
147 W917BE-07-C-0046-NA-0001 IRAQI CONTRACTOR - 5419 *URI43566*, ESF PRDC: CONSTRUCT 12 ROOM SCHOOL,  ESF-PRDC/PRT: CONSTRUCT 12 ROOM $960,409 $0 $960,409 CEFMS ESF 9/30/2007
SAWARAY KHWARW SCHOOL, SAWARAY
148 W917BE-07-C-0054-NA-0001 IRAQI CONTRACTOR - 5419 *URI#43568* ESF PRDC: CONSTRUCT 12 ROOM PRIMARY  ESF-PRDC/PRT: PRIMARY SCHOOL, SAID SADIQ $958,013 $80,137 $877,876 CEFMS ESF 9/30/2007
SCHOOL IN SAID SADIQ CITY
149 W917BK-07-C-0036-NA-0001 IRAQI CONTRACTOR - 5557 *URI#42997* ESF PRDC: CONSTRUCTION OF THE ESF PRDC/PRT: RUMAITHA BRIDGE $954,000 $0 $954,000 CEFMS ESF 9/30/2007
RUMAITHA BRIDGE
150 W91GXY-07-C-0012-NA- IRAQI CONTRACTOR - 4767 *URI#42521* ESF O&M/ELE: TAZA POWER PLANT ESF O&M/ELE: TAZA POWER PLANT $952,000 $952,000 $0 CEFMS ESF 9/30/2007
0001AA SUSTAINMENT (KIRKUK V94 & V64) SUSTAINMENT
151 W91GXY-07-C-0009-NA-0006 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $950,000 $552,900 $397,100 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
152 W917BK-07-C-0068-NA-0001 SNAFEE COMPANY FOR GEN TRD & *URI#43052* ESF PRDC: KIDURE 33KV UNDERGROUND ESF PRDC/PRT: KIDURE 33KV UNDERGROUND $933,705 $0 $933,705 CEFMS ESF 9/30/2007
CONTRACTING CABLE CABLE
153 W917BK-07-C-0065-NA-0001 IRAQI CONTRACTOR - 5600 *URI#43579* ESF PRDC: NAJAF INTERNATIONAL ESF PRDC/PRT: NAJAF INTL AIRPORT $918,000 $0 $918,000 CEFMS ESF 9/30/2007
AIRPORT
154 W91GDW-07-M-0147-NA-0001 SOLUTION MANAGERS INTERNATIONAL *URI#43347*, ESF O&M SECTOR BASED PHC/HOSPITAL ESF O&M SECTOR BASED PHC/HOSPITAL $909,545 $0 $909,545 CEFMS ESF 9/30/2007
ME VEHICLE FOR REPAIR CALLS VEHICLE FOR REPAIR CALLS
155 W917BE-07-C-0021-NA-0001 IRAQI CONTRACTOR - 5563 *URI#42324* ESF PRDC/PRT: CONSTRUCTION OF A 12 ESF PRDC/PRT: PRIMARY SCHOOL, DAHUK $894,601 $435,540 $459,061 CEFMS ESF 9/30/2007
ROOM PRIMARY SCHOOL IN DAHUK CITY CITY
156 W917BG-07-C-0107-NA-0004 IRAQI CONTRACTOR - 5598 *URI#43864* ESF PRDC: REPAIR OF THE WATER ESF PRT/PRDC: WATER NETWORK IN M630 $893,370 $0 $893,370 CEFMS ESF 9/30/2007
NETWORK IN M630
157 W914NS-04-C-0003-NA-0303 CH2M HILL/PARSONS, A JOINT VENTURE *URI#42739* ESF TRNG/WATER: WATER SECTOR ESF TRNG/WATER: PHASE 3 CAPACITY $892,932 $602,042 $290,890 CEFMS ESF 9/30/2007
CAPACITY DEVELOPMENT DEVELOPMENT PROGRAM
158 W91GFP-07-C-0002-NA-0002 PELL FRISHMANN/CONSECO *URI#42349* ESF PRDC: KIRKUK CITY MASTER PLAN ESF-PRDC/PRT: KIRKUK CITY MASTERPLAN $879,648 $0 $879,648 CEFMS ESF 9/30/2007
INTERNATIONAL
159 W917BG-07-C-0058-NA-0004 IRAQI CONTRACTOR - 4931 *URI#42206* ESF ISP/OIL: LATIFIYAH FUEL DEPOT ESF ISP/OIL: LATIFIYAH FUEL DEPOT $875,500 $92,575 $782,925 CEFMS ESF 9/30/2007
SECURITY IMPROVEMENTS
160 W917BG-07-C-0090-NA-0004 IRAQI CONTRACTOR - 5606 *URI#43856* ESF PRDC:WP/INSTALL WATER NETWORK ESF PRDC/PRT:WP/INSTALL WATER NETWORK $869,010 $0 $869,010 CEFMS ESF 9/30/2007
IN M326 IN M326
161 W917BG-07-C-0106-NA-0004 IRAQI CONTRACTOR - 5407 *URI#42256*, ESF PRDC/PRT: REPAIR WATER NETWORK ESF PRDC/PRT: REPAIR WTR NETWORK M427 $864,480 $0 $864,480 CEFMS ESF 9/30/2007
mM427
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162 W917BG-07-C-0081-NA-0004 IRAQI CONTRACTOR - 5598 *URI43862* ESF PRDC: INSTALL WATER NETWORK IN ESF-PRDC/PRT: INSTALL WATER NETWORK IN $863,936 $0 $863,936  CEFMS ESF 9/30/2007
MAHALA 632 MAHALA 632
163 W91GDW-07-M-0100-NA-0001 SIEMENS *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $855,687 $0 $855,687 CEFMS ESF 9/30/2007
PARTS
164 W917BG-07-C-0072-NA-0004  IRAQI CONTRACTOR - 5606 *URI#43852* ESF PRDC: WP/REPAIR WATER NETWORK ~ ESF PRDC: REPAIR WATER NETWORK IN M307 $855,060 $0 $855,060  CEFMS ESF 9/30/2007
IN M307
165 W91GDW-07-D-4014-0002- THE WASHINGTON CONSULTING GROUP  *URI#41426* ESF-TRNG/TRANSP: OJT ATC FOR THE BIAP  ESF-TRNG/TRANSP: TRAINING FOR AIR $852,134 $0 $852,134 CEFMS ESF 9/30/2007
0001AB INC CONTROL CENTER TRAFFIC CONTROLLERS
166 W91GDW-07-D-4010-0004- IRAQI CONTRACTOR - 4084 *URI42080*, ESF O& M/WATER: PHASE 3 O&M FACILITY ESF O&M/WTR: N CENTRAL O&M LARGE $852,050 $0 $852,050 CEFMS ESF 9/30/2007
0001 SUPPORT NORTH CENTRAL FACILITY SUPPORT
167 W917BG-07-C-0080-NA-0004 IRAQI CONTRACTOR - 5407 *URI#43858* ESF PRDC: INSTALL WATER NETWORK IN ESF PRDC/PRT: INSTALL WATER NETWORK IN $841,810 $0 $841,810 CEFMS ESF 9/30/2007
MAHALA 335 MAHALA
168 W917BG-07-C-0041-NA-0004 SIMA INTERNATIONAL, S.A.R.L. *URI#39978* ESF PRDC: REHABILITATE COMBINED ESF PRDC/PRT: SANITARY SEWER NETWORK $838,980 $0 $838,980 CEFMS ESF 9/30/2007
SANITARY SEWER NETWORK IN MAHALA 621 IN MAHALA 621
169 W917BK-07-C-0027-NA-0001 IRAQI CONTRACTOR - 4179 *URI#44156*, ESF, PRDC: AL SADR AL ANSAR NEW ESF-PRDC/PRT ALSADR/ALANSAR NEW $838,000 $0 $838,000 CEFMS ESF 9/30/2007
SEWAGE NETWORK SEWAGE NETWORK
170 W917BK-07-C-0061-NA-0001 IRAQI CONTRACTOR - 5573 *URI#45762*, ESF ISP TRANSMISSION TOWERS ESF ISP TRANSMISSION TOWERS PROTECTION $830,855 $0 $830,855 CEFMS ESF 9/30/2007
PROTECTION PHASE 19 PHASE 19
171 W917BG-06-D-0033-0005-0004  IRAQI CONTRACTOR - 5300 *URI#42251* ESF PRDC: INSTALL WATER NETWORK IN ESF PRT/PRDC: WATER NETWORK IN MAHALA $828,535 $0 $828,535 CEFMS ESF 9/30/2007
MAHALA, M413
172 W917BE-07-C-0076-NA-0001 IRAQI CONTRACTOR - 5589 *URI#42218* ESF ISP/ELE: REPAIRS TO BAYJI POWER ESF ISP/ELE: BAYJI POWER PLANT AND $821,760 $0 $821,760 CEFMS ESF 9/30/2007
PLANT AND REFINERY BYPASS ROADS REFINERY BYPASS
173 W91GDW-07-D-4008-NA-0057 IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $792,000 $132,000 $660,000 CEFMS ESF 9/30/2007
SUPPORT SOUTH SUPPORT
174 W917BG-06-D-0007-0008-0001  SIMA INTERNATIONAL, S.A.R.L. *URI#41594* ESF: CONSTRUCT SANITARY SEWER IN ESF-PRDC/PRT: SEWER NETWORK IN MAHALA $785,993 $0 $785,993 CEFMS ESF 9/30/2007
MAHALA 313
175 W917BE-07-C-0071-NA-0001 IRAQI CONTRACTOR - 5599 *URI#43198* ESF ISP/ELE: CONSTRUCT THE PHYSICAL ESF ISP/ELE: TRANSMISSION TOWER $783,472 $0 $783,472 CEFMS ESF 9/30/2007
PROTECTION FOR 45 ELECTRICAL TRANSMISSION EXCLUSION ZONE P1
TOWERS
176 W917BG-06-D-0020-0006-0004  IRAQI CONTRACTOR - 4147 *URI#41110*ESF: KIFAH STREET REPAIR AND OVERLAY ESF-PRDC/PRT: KIFAH STREET (10 MAHALLAS) $776,250 $0 $776,250 CEFMS ESF 9/30/2007
177 W917BE-07-C-0093-NA-0001 IRAQI CONTRACTOR - 5068 *URI#44199* ESF PRDC: KHABAT QTR WATER SUPPLY ESF PRDC/PRT: KHABAT QTR WATER SUPPLY $775,000 $0 $775,000 CEFMS ESF 9/30/2007
NETWORK NETWORK
178 W917BK-07-C-0024-NA-0001 IRAQI CONTRACTOR - 5428 *URI#42973* ESF PRDC: WATER PUMP STATION, SHATRA  ESF PRDC/PRT: WATER PUMP STATION, $773,700 $0 $773,700 CEFMS ESF 9/30/2007
& NASSIRIYAH PUMP GENERATORS SHATRA & NASSIRIYAH
179 W917BK-07-C-0038-NA-0001 IRAQI CONTRACTOR - 5213 *URI#42384*, ESF, PRDC: REHABILITATION OF AMARA ESF PRDC/PRT:REHABILITATION OF AMARA $773,039 $0 $773,039 CEFMS ESF 9/30/2007
LANDFILL SITE LANDFILL SITE
180 W91GDW-07-M-0018-NA-0001 COMET COMPANY LTD *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $772,588 $0 $772,588 CEFMS ESF 9/30/2007
PARTS
181 W91GXZ-06-C-0033-NA-0008 IRAQI CONTRACTOR - 4953 *URI#42770* ESF O&M/COM: WIRELESS BROADBAND ESF O&M/COMM: WIRELESS BROADBAND $768,716 $768,716 $0 CEFMS ESF 9/30/2007
NETWORK O&M NETWORK O&M
182 W917BE-07-C-0058-NA-0001 AVA INTERNATIONAL *URI#44196* ESF PRDC: CONSTRUCT A WATER ESF PRDC/PRT: SHELE QTR WATER SUPPLY $758,213 $85,630 $672,583 CEFMS ESF 9/30/2007
NETWORK AT SHELE QUARTER, DOHUK CITY NETWORK
183 W91GDW-07-M-4013-NA-0001 FOSTER WHEELER ENERGY LIMITED *URI#47784* ESF ISP/OIL: SINGLE POINT MOORING ESF ISP/OIL: SINGLE POINT MOORING $750,000 $0 $750,000 CEFMS ESF 9/30/2007
FEASIBILITY STUDIES FEASIBILITY STUDY
184 W917BE-07-C-0063-NA-0001 IRAQI CONTRACTOR - 5235 *URI#43810* ESF ISP/ELE: PHASE 3, TRANSMISSION ESF ISP/ELE: PHASE 3, TRANSMISSION TOWER $749,790 $0 $749,790 CEFMS ESF 9/30/2007
TOWERS (#110-159) PROTECTION PROTECTION
185 W915WE70311482-NA-1 *URI#42185* ESF ISP/OIL: FUNDING IS PROVIDED ESF ISP/OIL: BALLISTIC SHIELDING AT ABOT $749,076 $0 $749,076 CEFMS ESF 9/30/2007
FOR THE SUPPLY AND INSTALLATION OF BALLISTIC & KAAOT
SHIELDING AT THE ABOT AND KAAOQOT OIL PLATFORMS
186 W91GDW-07-D-4003-NA- IRAQI CONTRACTOR - 5300 *URI#48831* ESF CD/WATER: PHASE 3 OVERSIGHT ESF CD/WATER: PHASE 3 OVERSIGHT SUPPORT $747,705 $0 $747,705 CEFMS ESF 9/30/2007
0002AA SUPPORT
187 W917BE-07-C-0061-NA-0001 IRAQI CONTRACTOR - 5582 *URI#43570*, ESF PRDC: CONSTRUCTION JOINT ESF PRDC/PRT:CONSTRUCTION JOINT $732,327 $0 $732,327 CEFMS ESF 9/30/2007
COORDINATION CENTER (JCC) COORDINATION CENTER
188 W917BE-07-C-0044-NA-0001 IRAQI CONTRACTOR - 5415 *URI#42203* ESF ISP/ELE: BAGHDAD EAST POWER ESF ISP/ELE: BAGHDAD EAST POWER STATION $711,490 $659,579 $51,911 CEFMS ESF 9/30/2007
STATION SECURITY IMPROVEMENTS SECURITY
189 W917BE-07-C-0024-NA-0001 IRAQI CONTRACTOR - 5583 *URI#42278* ESF PRDC: CONSTRUCT ELECTRICAL ESF PRT/PRDC: ELECTRICAL NETWORK $711,147 $711,147 $0 CEFMS ESF 9/30/2007
NETWORK QALLAT BNASLLUA NETWORK QALLAT BNASLLUA
190 W91GXX-07-C-0006-NA-0001 IRAQI CONTRACTOR - 4292 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $708,000 $0 $708,000 CEFMS ESF 9/30/2007
TRAINING TRAINING
191 W915WE70513048-NA-1 *URI#42096* ESF: FUNDING PROVIDED THE STREAM ESF CD TRNG/WATER: STREAM GAUGE $706,000 $164,199 $541,801 CEFMS ESF 9/30/2007
GAUGE TRAINING FOR MOWR TRAINING FOR MOWR
192 W91GFP-07-C-0002-NA-0003 PELL FRISHMANN/CONSECO *URI#42349* ESF PRDC: KIRKUK CITY MASTER PLAN ESF-PRDC/PRT: KIRKUK CITY MASTERPLAN $699,720 $0 $699,720 CEFMS ESF 9/30/2007
INTERNATIONAL
193 W91GXX-07-C-0007-NA- DYNCORP INTERNATIONAL LLC *URI#42534* ESF-O&M/TRANSP: OJT ATC AIR TRAFFIC ESF-O&M/TRANSP: OJT ATC AIR TRAFFIC $685,906 $0 $685,906 CEFMS ESF 9/30/2007

0001AA

CONTROL TRAINING

CONTROL TRAINING
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# AwARD NUMBER CONTRACTOR DESCRIPTION WORK ITEM OBLIGATED EXPENDED UNDELIVERED SOURCE
194 W917BK-07-C-0051-NA-0001 IRAQI CONTRACTOR - 5088 *URI#44230* ESF PRDC: INSTALL A COMPACT UNIT IN ESF PRT/PRDC: ABED AL-REHDAH AL- $680,000 $0 $680,000 CEFMS ESF 9/30/2007
ABED AL-REHDAH AL-BADNDER VILLAGE, KUT CITY BADNDER
195 W917BG-07-C-0033-NA-0004 SIMA INTERNATIONAL, S.A.R.L. *URI#40959* ESF-PRDC/PRT: CONSTRUCT COMBINED ESF-PRDC/PRT: SEWER NETWORK IN MAHALA $668,505 $301,641 $366,864 CEFMS ESF 9/30/2007
SANITARY & STORM SEWER NETWORK IN MAHALA 885 885
196 W917BE-07-C-0042-NA-0001 IRAQI CONTRACTOR - 5431 *URI#42259* ESF PRDC: PRIMARY SCHOOL, ESF PRDC/PRT: PRIMARY SCHOOL, $667,330 $84,188 $583,142 CEFMS ESF 9/30/2007
SULAYMANIYAH CITY SULAYMANIYAH CITY
197 W91GDW-07-M-0062-NA-0001 DGTOTAL ENGINEERING SOLUTIONS *URI#43200* ESF ISP/OIL: ABOT SURGE RELIEF VALUES ESF ISP/OIL: ABOT SURGE RELIEF VALUES $657,510 $0 $657,510 CEFMS ESF 9/30/2007
198 W917BE-07-C-0085-NA-0001 IRAQI CONTRACTOR - 5235 *URI#43814* ESF ISP/ELE: PHASE 6 TRANSMISSION ESF ISP/ELE: PHASE 6 TRANSMISSION TOWER $657,460 $0 $657,460 CEFMS ESF 9/30/2007
TOWER (#290-339) PROTECTION
199 W917BE-07-C-0080-NA-0001 IRAQI CONTRACTOR - 5419 *URI#43808* ESF ISP/ELE: PHASE 2, TRANSMISSION ESF ISP/ELE: PHASE 2, TRANSMISSION TOWER $655,420 $0 $655,420 CEFMS ESF 9/30/2007
TOWER (#70-109) PROTECTION PROTECTION
200 W917BK-07-C-0045-NA-0001 IRAQI CONTRACTOR - 5588 *URI#42963*, ESF PRDC: AL AGER WATER SUPPLY ESF-PRDC/PRT AL AGER WATER SUPPLY $650,000 $0 $650,000 CEFMS ESF 9/30/2007
201 W917BK-07-C-0055-NA-0001 IRAQI CONTRACTOR - 5590 *URI#44360* ESF PRDC: AL HWARA NETWORK PROJECT  ESF PRT/PRDC: AL HWARA NETWORK $647,050 $0 $647,050 CEFMS ESF 9/30/2007
PROJECT
202 W91GDW-07-M-0137-NA-0001 IRAQI CONTRACTOR - 4186 *URI#47858* ESF O&M/WATER: MOSUL DAM LAST MILE ~ ESF O&M/WATER: GROUTING PROGRAM $644,500 $0 $644,500 CEFMS ESF 9/30/2007
PROCUREMENTS, GROUTING PROGRAM - MOSUL DAM
203 W91GDW-07-M-0048-NA-0006 ~ MARTECH MEDIA INC *URI#42473* ESF-TECH TRNG: MOE TRAINING ESF-TECH TRNG: MOE TRAINING PROGRAM $640,000 $0 $640,000 CEFMS ESF 9/30/2007
PROGRAM
204 W917BK-07-C-0041-NA-0001 IRAQI CONTRACTOR - 4286 *URI#44226* ESF PRDC: TO DESIGN AND CONSTRUCT ESF PRDC/PRT: AL TAKADOOM VILLAGE $638,550 $0 $638,550 CEFMS ESF 9/30/2007
A WATER TREATMENT PLANT, STORAGE RESERVOIR, WATER PROJECT
PERIMETER FENCE, AND A PIPE NETWORK IN THE
VILLAGE OF AL TAKADOOM
205 W91GDW-07-C-4003-NA- SNAFEE COMPANY FOR GEN TRD & *URI#43264* ESF O&M/WATER: O&M GENERATORS ESF O&M/WATER: PH 3 GENERATORS-NORTH $634,200 $158,550 $475,650 CEFMS ESF 9/30/2007
0001AB CONTRACTING SUPPORT - NORTH
206 W917BK-07-C-0026-NA-0001 IRAQI CONTRACTOR - 5428 *URI#42390* ESF PRDC: AL AMARA SUBMERSIBLE ESF PRT/PRDC: AL AMARA SUBMERSIBLE $629,000 $157,250 $471,750 CEFMS ESF 9/30/2007
PUMPS PUMPS
207 W917BE-07-C-0096-NA-0001 IRAQI CONTRACTOR - 5569 *URI#43826* ESF ISP/ELE: PHASE 11 TRANSMISSION ESF ISP/ELE: PHASE 11 TRANSMISSION TOWER $626,650 $0 $626,650 CEFMS ESF 9/30/2007
TOWER (#150-199) PROTECTION PROTECTION
208 W91GXY-07-C-0012-NA-0003 IRAQI CONTRACTOR - 4767 *URI#42521* ESF O&M/ELE: TAZA POWER PLANT ESF O&M/ELE: TAZA POWER PLANT $625,000 $0 $625,000 CEFMS ESF 9/30/2007
SUSTAINMENT (KIRKUK V94 & V64) SUSTAINMENT
209 W91GDW-07-C-4003-NA- SNAFEE COMPANY FOR GEN TRD & *URI#43264* ESF O&M/WATER: O&M GENERATORS ESF O&M/WATER: PH 3 GENERATORS-NORTH $621,600 $155,400 $466,200 CEFMS ESF 9/30/2007
0001AC CONTRACTING SUPPORT - NORTH
210 W917BE-07-C-0078-NA-0001 IRAQI CONTRACTOR - 5608 *URI#43829# ESF ISP/ELE: PHASE 12 TRANSMISSION ESF ISP/ELE: PHASE 12 TRANSMISSION TOWER $619,626 $0 $619,626 CEFMS ESF 9/30/2007
TOWER (#200-249) PROTECTION PROTECTION
21 W91GDW-07-D-4007-0002- SEVEN GARDENS (7G) CONTRACTING & *URI#42086* ESF O&M/WATER: PHASE 3 SMALL RURAL ESF O&M/WTR: N. CENTRAL RURAL SMALL $618,903 $0 $618,903 CEFMS ESF 9/30/2007
0001 CONSULTATIONS WATER FACILITY SUPPORT, NORTH CENTRAL WATER PROJECTS
212 W91GDW-07-M-0109-NA-0001 BURMEISTER & WAIN *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $615,816 $0 $615,816 CEFMS ESF 9/30/2007
PARTS
213 W91GDW-07-C-4008-NA-0001 GERS USA *URI#44426* ESF O&M/ELE: DOURA 5 MAINTENANCE ESF O&M/ELE: DOURA 5 MAINTENANCE $609,307 $609,307 $0 CEFMS ESF 9/30/2007
ELECTRICAL SUPPORT
214 W91GDW-07-D-4010-NA-0061 IRAQI CONTRACTOR - 4084 *URI42080*, ESF O& M/WATER: PHASE 3 O&M FACILITY ESF O&M/WTR: N CENTRAL O&M LARGE $600,000 $100,000 $500,000 CEFMS ESF 9/30/2007
SUPPORT NORTH CENTRAL FACILITY SUPPORT
215 W91GDW-07-D-4011-NA-0063 IRAQI CONTRACTOR - 4084 *URI#43262*, ESF O&M/WTR, PHASE 3 O&M FACILITY ESF O&M/WTR:RUSTIMAYA O&M LARGE $600,000 $100,000 $500,000 CEFMS ESF 9/30/2007
SUPPORT RUSTIMAYA FACILITY SUPPORT
216 W917BE-07-C-0092-NA-0001 IRAQI CONTRACTOR - 5599 *URI#43824* ESF ISP/ELE: PHASE 10 TRANSMISSION ESF ISP/ELE: PHASE 10 TRANSMISSION TOWER $599,895 $0 $599,895 CEFMS ESF 9/30/2007
TOWER (#100-149) PROTECTION
217 W91GDW-07-D-4010-0005- IRAQI CONTRACTOR - 4084 *URI42080*, ESF O& M/WATER: PHASE 3 O&M FACILITY ESF O&M/WTR: N CENTRAL O&M LARGE $596,600 $0 $596,600 CEFMS ESF 9/30/2007
0037AC SUPPORT NORTH CENTRAL FACILITY SUPPORT
218 W917BE-07-C-0045-NA-0001 IRAQI CONTRACTOR - 5597 *URI#43815* ESF ISP/ELE: PHASE 7 TRANSMISSION ESF ISP/ELE: PHASE 7 TRANSMISSION TOWER $593,890 $0 $593,890 CEFMS ESF 9/30/2007
TOWER PROTECTION PROTECTION
219 W91GDW-07-D-4012-0002- TECHNICAL RESOURCES LTD *URI42079*, ESF O&M/WTR: PHASE 3 O&M FACILITY ESF O&M/WTR: N O&M LARGE FACILITY $590,000 $27,500 $562,500 CEFMS ESF 9/30/2007
0001 SUPPORT NORTH SUPPORT
220 W917BK-07-C-0073-NA-0001 IRAQI CONTRACTOR - 5006 *URI#44674* ESF PRDC: TO INSTALL A REVERSE ESF PRDC/PRT: AL SHEHAMIYAH VILLAGE #4 $587,570 $0 $587,570 CEFMS ESF 9/30/2007
OSMOSIS UNIT TO VILLAGE #4, AL SHEHAMIYAH
221 W91GDW-07-M-0137-NA-0002  IRAQI CONTRACTOR - 4186 *URI#47858* ESF O&M/WATER: MOSUL DAM LAST MILE ~ ESF O&M/WATER: GROUTING PROGRAM $565,200 $0 $565,200 CEFMS ESF 9/30/2007
PROCUREMENTS, GROUTING PROGRAM - MOSUL DAM
222 W91GDW-07-D-4005-0002- IRAQI CONTRACTOR - 4084 *URI#42087* ESF O&M/WTR: PHASE 3 SMALL RURAL ESF O&M/WTR: S. CENTRAL RURAL SMALL $559,785 $0 $559,785 CEFMS ESF 9/30/2007
0001 WATER FACILITY SUPPORT, SOUTH CENTRAL REGION WATER PROJECTS
223 ‘W91GDW-07-D-4008-0007- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $549,850 $0 $549,850 CEFMS ESF 9/30/2007
0001 SUPPORT SOUTH SUPPORT
224 W91GDW-07-D-4010-0003- IRAQI CONTRACTOR - 4084 *URI42080*, ESF O& M/WATER: PHASE 3 O&M FACILITY ESF O&M/WTR: N CENTRAL O&M LARGE $549,119 $0 $549,119 CEFMS ESF 9/30/2007
0037AD SUPPORT NORTH CENTRAL FACILITY SUPPORT
225 W917BE-07-C-0109-NA-0001 IRAQI CONTRACTOR - 5597 *URI#43820* ESF ISP/ELE: PHASE 9 TRANSMISSION ESF ISP/ELE: PHASE 9 TRANSMISSION TOWER $548,051 $0 $548,051 CEFMS ESF 9/30/2007

TOWER (#430-474)

PROTECTION
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# AwARD NUMBER CONTRACTOR DESCRIPTION WORK ITEM OBLIGATED EXPENDED UNDELIVERED SOURCE
226 W91GDW-07-M-0016-NA-0001 IRAQI CONTRACTOR - 5561 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $540,880 $540,880 $0 CEFMS ESF 9/30/2007
PARTS
227 W91GDW-07-D-4006-NA-0005 SEVEN GARDENS (7G) CONTRACTING & *URI#42941* ESF O&M/WTR: PHASE 3 SMALL RURAL ESF O&M/WTR: N. RURAL/SMALL WTR $525,000 $0 $525,000 CEFMS ESF 9/30/2007
CONSULTATIONS WATER FACILITY SUPPORT, NORTH REGION PROJECTS
228 W91GXZ-06-M-0021-NA-0004 TECHNOLOGY PARTNERS FZ-LLC *URI#43400* ESF O&M/COMM: OPERATE AND ESF O&M/COMM: CONSOLIDATED FIBER $525,000 $488,835 $36,165 CEFMS ESF 9/30/2007
MANAGE THE CONSOLIDATED FIBER NETWORK (CFN) NETWORK O&M
IN BAGHDAD
229 W917BG-07-C-0125-NA-0006 IRAQI CONTRACTOR - 5216 *URI#46785* ESF PRDC: NEW AMERIYA NEW HIGH ESF PRDC/PRT: NEW AMERIYA NEW HIGH $521,505 $0 $521,505 CEFMS ESF 9/30/2007
SCHOOL SCHOOL
230 W917BK-07-C-0066-NA-0001 IRAQI CONTRACTOR - 4226 *URI#43585* ESF PRDC: NAJAF INTERNATIONAL ESF PRDC/PRT: NAJAF INTL AIRPORT/HELIPORT $519,340 $0 $519,340 CEFMS ESF 9/30/2007
AIRPORT/HELIPORT
231 W91GXX-07-M-0004-NA-0008 IRAQI CONTRACTOR - 5585 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $513,800 $0 $513,800 CEFMS ESF 9/30/2007
TRAINING TRAINING
232 W917BG-07-C-0107-NA-0007 IRAQI CONTRACTOR - 5598 *URI#43864* ESF PRDC: REPAIR OF THE WATER ESF PRT/PRDC: WATER NETWORK IN M630 $512,206 $0 $512,206 CEFMS ESF 9/30/2007
NETWORK IN M630
233 'W917BE-07-D-0002-0001-0001 IRAQI CONTRACTOR - 5419 *URI#42230* ESF ISP/ELE: BAYJI SUBSTATION SECURITY ESF ISP/ELE: BAYJI SUBSTATION SECURITY $510,307 $1,932 $508,375 CEFMS ESF 9/30/2007
IMPROVEMENTS IMPROVEMENTS
234 W917BE-07-C-0086-NA-0001 IRAQI CONTRACTOR - 5235 *URI#43816* ESF ISP/ELE: PHASE 8 TRANSMISSION ESF ISP/ELE: PHASE 8 TRANSMISSION TOWER $499,940 $0 $499,940 CEFMS ESF 9/30/2007
TOWER (#390-429) PROTECTION PROTECTION
235 W91GXZ-07-M-0003-NA-0001 AIRXL, INC. *URI#42690* ESF TECH/TRANS: IRAQI AIRWAYS JV ESF TECH TRNG/TRANSP: IRAQI AIRWAYS JV $495,000 $247,500 $247,500 CEFMS ESF 9/30/2007
CONSULTATION SERVICES CONSULTATION
236 W917BK-07-C-0017-NA-0001 IRAQI CONTRACTOR - 5590 *URI#42969* ESF PRDC: AL KAZIM WATER PROJECT ESF PRDC/PRT: AL KAZIM WATER PROJECT $492,800 $0 $492,800 CEFMS ESF 9/30/2007
237 W917BG-07-C-0133-NA-0005 IRAQI CONTRACTOR - 5567 *URI#45804* ESF PRDC: CONSTRUCT AL HUSSEINAYA ESF PRDC: AL HUSSEINAYA ELEMENTARY $492,438 $0 $492,438 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL SCHOOL
238 W917BG-07-C-0081-NA-0007 IRAQI CONTRACTOR - 5598 *URI43862* ESF PRDC: INSTALL WATER NETWORK IN ESF-PRDC/PRT: INSTALL WATER NETWORK IN $492,050 $0 $492,050  CEFMS ESF 9/30/2007
MAHALA 632 MAHALA 632
239 W917BE-07-C-0057-NA-0001 IRAQI CONTRACTOR - 5421 *URI#43555*, ESF PRDC: CONSTRUCT BRIDGE QILASAN ESF-PRDC/PRT CONSTRUCT BRIDGE QILASAN $490,634 $199,219 $291,415 CEFMS ESF 9/30/2007
240 W917BG-07-C-0094-NA-0006 IRAQI CONTRACTOR - 4616 *URI#45443* ESF PRDC: REPAIR TO GENERATOR ESF PRDC/PRT: GENERATOR CONTROL ROOM/ $481,000 $0 $481,000 CEFMS ESF 9/30/2007
CONTROL ROOM/SWITCHGEAR, KARKH WATER SWITCHGEAR
241 W91GDW-07-D-4009-NA-0055 IRAQI CONTRACTOR - 4084 *URI#42081* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF O&M/WTR: S CENTRAL LARGE FACILITY $480,000 $80,000 $400,000 CEFMS ESF 9/30/2007
SUPPORT SOUTH CENTRAL SUPPORT
242 W91GXY-07-C-0012-NA- IRAQI CONTRACTOR - 4767 *URI#42521* ESF O&M/ELE: TAZA POWER PLANT ESF O&M/ELE: TAZA POWER PLANT $477,150 $0 $477,150 CEFMS ESF 9/30/2007
0002AE SUSTAINMENT (KIRKUK V94 & V64) SUSTAINMENT
243 W917BK-07-C-0029-NA-0001 CREATIVE COMPANY FOR GENERAL *URI#43575* PRDC-DW-07-001 HAI-AL JUMHOURY ESF-PRDC/PRT: PRDC-DW-07-001 HAI-AL $475,000 $0 $475,000 CEFMS ESF 9/30/2007
CONTRACTING JUMHOURY
244 W91GDW-07-D-4005-NA-0005 IRAQI CONTRACTOR - 4084 *URI#42087* ESF O&M/WTR: PHASE 3 SMALL RURAL ESF O&M/WTR: S. CENTRAL RURAL SMALL $475,000 $0 $475,000 CEFMS ESF 9/30/2007
WATER FACILITY SUPPORT, SOUTH CENTRAL REGION WATER PROJECTS
245 W91GDW-07-D-4005-NA- IRAQI CONTRACTOR - 4084 *URI#42939* ESF CD/WTR: PHASE 3 SMALL RURAL ESF CD/WTR: S CENTRAL RURAL SMALL $475,000 $0 $475,000 CEFMS ESF 9/30/2007
0005AD WATER FACILITY SUPPORT, SOUTH CENTRAL REGION WATER PROJECTS
246 W91GDW-07-M-0040-NA-0001 IRAQI CONTRACTOR - 5017 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $474,306 $0 $474,306 CEFMS ESF 9/30/2007
PARTS
247 W91GDW-07-M-4001-NA-0001 EMPOWER TRAINING SERVICES *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $472,800 $0 $472,800 CEFMS ESF 9/30/2007
TRAINING TRAINING
248 W91GDW-07-M-4001-NA-0002  EMPOWER TRAINING SERVICES *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $472,800 $0 $472,800 CEFMS ESF 9/30/2007
TRAINING TRAINING
249 W91GDW-07-M-4001-NA-0003  EMPOWER TRAINING SERVICES *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $472,800 $0 $472,800 CEFMS ESF 9/30/2007
TRAINING TRAINING
250 W917BE-07-C-0048-NA-0001 IRAQI CONTRACTOR - 5601 *URI#42271*, ESF PRDC: ARBAT QALA WATER ESF-PRDC/PRT: ARBAT QALA WATER $470,000 $75,500 $394,500 CEFMS ESF 9/30/2007
NETWORK NETWORK
251 W91GER-07-M-0018-NA-0001 SIEMENS *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $467,358 $0 $467,358 CEFMS ESF 9/30/2007
PARTS
252 W917BG-07-C-0094-NA-0007 IRAQI CONTRACTOR - 4616 *URI#45443* ESF PRDC: REPAIR TO GENERATOR ESF PRDC/PRT: GENERATOR CONTROL ROOM/ $467,000 $0 $467,000 CEFMS ESF 9/30/2007
CONTROL ROOM/SWITCHGEAR, KARKH WATER SWITCHGEAR
253 W917BG-06-D-0007-0013-0003  SIMA INTERNATIONAL, S.A.R.L. *URI#41376* ESP-ISP: WEST BAGHDAD POWER STATION  ESF-ISP: WEST BAGHDAD POWER STATION $463,980 $0 $463,980 CEFMS ESF 9/30/2007
SECURITY IMPROVEMENTS SECURITY
254 W91GDW-07-D-4016-0001- IRAQI CONTRACTOR - 5576 *URI#45560* ESF TECHNICAL TRAINING HEALTH ESF - TECHNICAL TRAINING HEALTH $460,000 $0 $460,000 CEFMS ESF 9/30/2007
0001 CAPACITY DEVELOPMENT CAPACITY DEVELOPMENT
255 W917BK-07-C-0019-NA-0001 IRAQI CONTRACTOR - 5405 *URI#42985* ESF PRDC: AL ZAMIL WATER PROJECT ESF PRDC/PRT: WATER PROJECT, AL ZAMIL $459,900 $137,970 $321,930 CEFMS ESF 9/30/2007
256 W914NS-04-C-0003-NA-0307 CH2M HILL/PARSONS, A JOINT VENTURE ESF O&M/WATER: CLOSEOUT AND DEMOBILIZATION ESF O&M/WATER: PHASE 3 WSSP $457,795 $30,803 $426,993 CEFMS ESF 9/30/2007
FOR WATER SECTOR SUSTAINMENT PROGRAM MANAGEMENT
257 W917BG-07-C-0132-NA-0005 IRAQI CONTRACTOR - 5606 *URI#45576* ESF PRDC: CONSTRUCT AL SHUROQ ESF PRDC: AL SHUROQ ELEMENTARY SCHOOL $454,900 $0 $454,900 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
258 W917BK-07-P-0011-NA-0001 IRAQI CONTRACTOR - 5429 *URI#43694* ESF PRDC: 110 VOLT BATTER BANK - AL ESF PRT/PRDC: BATTERY BANK, AL AZIZIYAH- $450,000 $0 $450,000 CEFMS ESF 9/30/2007

AZIZIYAH-DOBONY-JASSAN
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259 W917BG-07-C-0094-NA-0009 IRAQI CONTRACTOR - 4616 *URI#45443* ESF PRDC: REPAIR TO GENERATOR ESF PRDC/PRT: GENERATOR CONTROL ROOM/ $445,000 $0 $445,000 CEFMS ESF 9/30/2007
CONTROL ROOM/SWITCHGEAR, KARKH WATER SWITCHGEAR
260 W917BE-07-C-0110-NA-0001 IRAQI CONTRACTOR - 5574 *URI#44220* PRDC-KIRKUK-644A, 5 MUD HUT SCHOOL ESF-PRDC/PRT: PRDC-KIRK-644A, 5SMUD HUT $443,225 $0 $443,225 CEFMS ESF 9/30/2007
CONVERSIONS SCHOOL CONVERSIONS
261 W917BK-07-C-0023-NA-0001 IRAQI CONTRACTOR - 5410 *URI#42993* ESF PRDC: AL DHIYABAT BRIDGE ESF PRT/PRDC: DHYIABAT BRIDGE, THI QAR $439,200 $294,000 $145,200 CEFMS ESF 9/30/2007
PROVINCE
262 W91GDW-07-M-0026-NA-0001  NORTH SHORE INTERNATIONAL INC. *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $439,186 $0 $439,186  CEFMS ESF 9/30/2007
PARTS
263 W917BG-07-C-0094-NA-0008 IRAQI CONTRACTOR - 4616 *URI#45443* ESF PRDC: REPAIR TO GENERATOR ESF PRDC/PRT: GENERATOR CONTROL ROOM/ $422,500 $0 $422,500 CEFMS ESF 9/30/2007
CONTROL ROOM/SWITCHGEAR, KARKH WATER SWITCHGEAR
264 W91GDW-07-D-4007-NA-0005 SEVEN GARDENS (7G) CONTRACTING & *URI#42086* ESF O&M/WATER: PHASE 3 SMALL RURAL ESF O&M/WTR: N. CENTRAL RURAL SMALL $420,000 $0 $420,000 CEFMS ESF 9/30/2007
CONSULTATIONS WATER FACILITY SUPPORT, NORTH CENTRAL WATER PROJECTS
265 W917BG-07-C-0067-NA-0006 IRAQI CONTRACTOR - 5400 *URI#42194* ESF ISP/ELE: HADITHA DAM SECURITY ESF ISP/ELE: HADITHA DAM SECURITY $420,000 $0 $420,000 CEFMS ESF 9/30/2007
PERIMETER PERIMETER
266 W917BK-07-C-0021-NA-0001 IRAQI CONTRACTOR - 5593 *URI#43215* ESF PRDC: AL ESLAH AL REFA'EE WATER ESF PRT/PRDC: AL ESLAH AL REFAEE WATER $420,000 $0 $420,000  CEFMS ESF 9/30/2007
PROJECT PROJECT
267 W917BE-07-C-0030-NA-0001 IRAQI CONTRACTOR - 5417 *URI#42336* ESF PRDC: MULTI-VILLAGE FLOOD REPAIR ESF PRDC/PRT: MULTI-VILLAGE FLOOD $419,900 $268,960 $150,940 CEFMS ESF 9/30/2007
PACKAGE 3 PACKAGE 3
268 W917BK-07-P-0009-001-0001 IRAQI CONTRACTOR - 5427 *URI#42395* ESF PRDC/PRT: AL AMARAH PLAYGROUND  ESF PRDC/PRT: AL AMARAH PLAYGROUND $419,000 $0 $419,000  CEFMS ESF 9/30/2007
RENOVATION RENOVATION
269 W917BE-07-C-0016-NA-0001 BLND COMPANY *URI#42281* ESF PRDC/PRT: CONSTRUCT ELECTRICAL ESF PRDC/PRT: DARATOO ELECTRICAL $417,856 $417,856 $0 CEFMS ESF 9/30/2007
NETWORK DARATOO NETWORK
270 'W91GDW-07-D-4008-0005- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $417,428 $0 $417,428 CEFMS ESF 9/30/2007
0019AC SUPPORT SOUTH SUPPORT
271 W917BG-07-C-0080-NA-0007 IRAQI CONTRACTOR - 5407 *URI#43858* ESF PRDC: INSTALL WATER NETWORK IN ESF PRDC/PRT: INSTALL WATER NETWORK IN $417,070 $0 $417,070 CEFMS ESF 9/30/2007
MAHALA 335 MAHALA
272 W917BG-06-D-0019-0005-0005  IRAQI CONTRACTOR - 5402 *URI#45565* ESF PRDC: CONSTRUCTION OF THE JECOR ESF PRT/PRDC: JECOR ELEMENTARY SCHOOL $415,370 $0 $415,370 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
273 W917BE-07-C-0022-NA-0001 IRAQI CONTRACTOR - 5424 *URI#42269* ESF PRDC: CONSTRUCT WATER NETWORK ESF PRT/PRDC: WATER PROJECT PART 1 & $412,536 $412,536 $0 CEFMS ESF 9/30/2007
- HASAROK 5, PART 1 PART 2
274 W917BG-07-C-0159-NA-0005 IRAQI CONTRACTOR - 5606 *URI#45567* ESF PRDC: CONSTRUCT AMER BIN YASIR ESF PRDC/PRT: AMER BIN YASIR ELEMENTARY $409,700 $0 $409,700 CEFMS ESF 9/30/2007
NEW ELEMENTARY SCHOOL SCHOOL
275 W91GDW-07-D-4006-NA- SEVEN GARDENS (7G) CONTRACTING & *URI#42941* ESF O&M/WTR: PHASE 3 SMALL RURAL ESF O&M/WTR: N. RURAL/SMALL WTR $408,375 $0 $408,375 CEFMS ESF 9/30/2007
0005AB CONSULTATIONS WATER FACILITY SUPPORT, NORTH REGION PROJECTS
276 W91GDW-07-D-4008-0009- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $404,000 $0 $404,000 CEFMS ESF 9/30/2007
0010AC SUPPORT SOUTH SUPPORT
277 W91GDW-07-C-4017-NA-0006 ABB *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $401,170 $0 $401,170 CEFMS ESF 9/30/2007
TRAINING TRAINING
278 W917BG-07-C-0102-NA-0005 IRAQI CONTRACTOR - 4102 *URI#46639*, ESF ISP EPSS TRAINING FACILITY ESF ISP EPSS TRAINING FACILITY $401,000 $0 $401,000 CEFMS ESF 9/30/2007
279 W91GXY-07-C-0009-NA-0015 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $400,000 $0 $400,000 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
280 W917BK-07-C-0018-NA-0001 IRAQI CONTRACTOR - 4067 *URI#42982* ESF PRDC: WATER FACILITY, AL HAKEEM ESF PRDC/PRT: WATER FACILITY, AL HAKEEM $399,650 $111,002 $288,649 CEFMS ESF 9/30/2007
281 W917BG-07-C-0135-NA-0001 IRAQI CONTRACTOR - 5206 *URI#45559* ESF PRDC: RENOVATE ALSAFA ESF PRDC/PRT: ALSAFA INTERMEDIATE $399,035 $0 $399,035 CEFMS ESF 9/30/2007
INTERMEDIATE SCHOOL SCHOOL
282 W917BG-07-C-0106-NA-0007 IRAQI CONTRACTOR - 5407 *URI#42256*, ESF PRDC/PRT: REPAIR WATER NETWORK ESF PRDC/PRT: REPAIR WTR NETWORK M427 $394,600 $0 $394,600 CEFMS ESF 9/30/2007
mM427
283 W917BK-07-C-0025-NA-0001 IRAQI CONTRACTOR - 5003 *URI#44153*, ESF PRDC: AL SUMER DISTRICT/ABO JBAH ESF-PRDC/PRT: AL SUMER/ABO JBAH VILLAGE $392,250 $0 $392,250 CEFMS ESF 9/30/2007
VILLAGE WATER PROJECT WATER PROJECT
284 W917BE-07-C-0033-NA-0001 IRAQI CONTRACTOR - 5601 *URI#42340* ESF PRDC: MULTI-VILLAGE FLOOD REPAIR ESF PRT/PRDC: MULTI-VILLAGE PACKAGE 1 $391,800 $293,435 $98,365 CEFMS ESF 9/30/2007
PACKAGE 1
285 W91GDW-07-C-4010-NA-0002 TECHNOLOGY PARTNERS FZ-LLC *URI#42642* ESF O&M/COMM: FIBER OPTIC CABLE ESF O&M/COMM: FIBER OPTIC CABLE O&M $389,856 $64,976 $324,880 CEFMS ESF 9/30/2007
O&M (CFN*SE) (CFN&SE)
286 W91GDW-07-D-4014-0002- THE WASHINGTON CONSULTING GROUP  *URI#41426* ESF-TRNG/TRANSP: OJT ATC FOR THE BIAP  ESF-TRNG/TRANSP: TRAINING FOR AIR $381,124 $0 $381,124 CEFMS ESF 9/30/2007
0001AC INC CONTROL CENTER TRAFFIC CONTROLLERS
287 W91GDW-07-D-4004-NA-0005 IRAQI CONTRACTOR - 4084 *URI#42088* ESF O&M/WTR: PHASE 3 RURAL SMALL ESF O&M/WTR: S. RURAL SMALL WATER $380,000 $0 $380,000 CEFMS ESF 9/30/2007
WATER PROJECTS, SOUTH REGION PROJECTS
288 W91GDW-07-M-0018-NA-0002  COMET COMPANY LTD *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $379,098 $0 $379,098 CEFMS ESF 9/30/2007
PARTS
289 W917BG-07-C-0125-NA-0007 IRAQI CONTRACTOR - 5216 *URI#46785* ESF PRDC: NEW AMERIYA NEW HIGH ESF PRDC/PRT: NEW AMERIYA NEW HIGH $378,581 $0 $378,581 CEFMS ESF 9/30/2007
SCHOOL SCHOOL
290 W917BG-06-D-0033-0005-0007  IRAQI CONTRACTOR - 5300 *URI#42251* ESF PRDC: INSTALL WATER NETWORK IN ESF PRT/PRDC: WATER NETWORK IN MAHALA $378,090 $0 $378,090 CEFMS ESF 9/30/2007
MAHALA, M413 413
291 W917BG-07-C-0031-NA-0001 WATKINSON LLC *URI#40947* ESF-PRDC/PRT: SHAAB LOCAL COUNCIL ESF-PRDC/PRT: SHAAB LOCAL COUNCIL $374,416 $0 $374,416 CEFMS ESF 9/30/2007
BUILDING BUILDING
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292 W91GDW-07-C-4003-NA- SNAFEE COMPANY FOR GEN TRD & *URI#43264* ESF O&M/WATER: O&M GENERATORS ESF O&M/WATER: PH 3 GENERATORS-NORTH $368,150 $0 $368,150 CEFMS ESF 9/30/2007
0003AB CONTRACTING SUPPORT - NORTH
293 W91GDW-07-D-4014-0001- THE WASHINGTON CONSULTING GROUP  *URI#41426* ESF-TRNG/TRANSP: OJT ATC FOR THE BIAP  ESF-TRNG/TRANSP: TRAINING FOR AIR $366,538 $0 $366,538  CEFMS ESF 9/30/2007
0001AB INC CONTROL CENTER TRAFFIC CONTROLLERS
294 W91GDW-07-M-0105-NA-0001  SIEMENS *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $365,773 $0 $365,773 CEFMS ESF 9/30/2007
PARTS
295 W917BG-07-C-0059-NA-0003 IRAQI CONTRACTOR - 5553 *URI#42192* ESF ISP/ELE: BAGHDAD SOUTH POWER ESF ISP/ELE: BAGHDAD SOUTH POWER $363,061 $363,061 $0 CEFMS ESF 9/30/2007
STATION SECURITY IMPROVEMENTS STATION SECURITY
296 W91GXX-07-M-0005-NA-0006 EXPODIO/INFO EXCHANGE LLC *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $360,040 $0 $360,040 CEFMS ESF 9/30/2007
TRAINING TRAINING
297 W917BK-07-C-0030-NA-0001 IRAQI CONTRACTOR - 5586 *URI#43004* ESF PRDC: KHIDR BRIDGE, MUTHANNNA  ESF PRDC/PRT: KHIDR BRIDGE, MUTHANNA $360,000 $0 $360,000  CEFMS ESF 9/30/2007
PROVINCE PROVINCE
298 W91GDW-07-D-4008-NA-0068  IRAQI CONTRACTOR - 4084 *URI#42918* ESF CD/WTR, PHASE 3 SOUTH O&M OJT ESF-CD/WATER: S O&M LARGE FACILITY $360,000 $60,000 $300,000 CEFMS ESF 9/30/2007
AT FACILITY SUPPORT
299 W91GXX-07-C-0009-NA- UNITED CO *URI#44427* ESF O&M/ELE: DOURA 5 CRAFT LABOR ESF O&M/ELE: DOURA 5 MAINTENANCE $358,812 $345,429 $13,383 CEFMS ESF 9/30/2007
0001AA
300 W91GXY-07-C-0012-NA- IRAQI CONTRACTOR - 4767 *URI#42521* ESF O&M/ELE: TAZA POWER PLANT ESF O&M/ELE: TAZA POWER PLANT $350,000 $0 $350,000 CEFMS ESF 9/30/2007
0001AE SUSTAINMENT (KIRKUK V94 & V64) SUSTAINMENT
301 W917BK-07-C-0016-NA-0001 IRAQI CONTRACTOR - 5428 *URI#42966* ESF PRDC: AL SHOFA WATER FACILITY ESF PRT/PRDC: AL SHOFA WATER FACILITY $348,850 $0 $348,850 CEFMS ESF 9/30/2007
302 W91GXY-07-C-0005-NA-0003 IRAQI CONTRACTOR - 4767 *URI#41252* QUDAS - LM 60000 UNIT 8 & BURZURGON  ESF-O&M: POWER PLANTS (QUDAS AND $348,300 $0 $348,300 CEFMS ESF 9/30/2007
BUZURGAN)
303 W917BK-07-C-0040-NA-0001 IRAQI CONTRACTOR - 5559 *URI#42996* ESF PRDC: AL FADHLIYAH WATER ESF PRDC/PRT: AL FADHLIYAH WATER $345,000 $0 $345,000 CEFMS ESF 9/30/2007
NETWORK NETWORK
304 W917BK-07-C-0050-NA-0001 IRAQI CONTRACTOR - 4046 *URI#43041* AL SEWER PUMP STATION ESF-PRDC/PRT: PRDC-MUTHANNA-07-006;AL $344,500 $0 $344,500 CEFMS ESF 9/30/2007
SEWER PUMP STATION
305 W91GDW-07-C-4001-NA- WAMAR INTERNATIONAL INC *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $343,781 $0 $343,781 CEFMS ESF 9/30/2007
0001AA TRAINING TRAINING
306 W91GDW-07-C-4001-NA-0002 WAMAR INTERNATIONAL INC *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $343,781 $114,594 $229,187 CEFMS ESF 9/30/2007
TRAINING TRAINING
307 W91GDW-07-C-4001-NA-0003 WAMAR INTERNATIONAL INC *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $343,781 $114,594 $229,187 CEFMS ESF 9/30/2007
TRAINING TRAINING
308 W917BK-07-C-0028-NA-0001 IRAQI CONTRACTOR - 5423 *URI#43035*, ESF PRDC: AL RUMAITHA IRRIGATION ESF-PRDC/PRT: AL RUMAITHA IRRIGATION $341,322 $0 $341,322 CEFMS ESF 9/30/2007
PROJECT
309 W917BK-07-C-0035-NA-0001 IRAQI CONTRACTOR - 5568 *URI#44151*, ESF PRDC: AL-BUDAER DISTRICT/ABO ESF-PRDC/PRT:ALBUDAER DISTRICT/ABO $340,950 $34,095 $306,855 CEFMS ESF 9/30/2007
HUSAIN VILLAGE HUSAIN VILLAGE WATER PRJ
310 W917BE-07-C-0022-NA-0002 IRAQI CONTRACTOR - 5424 *URI#42269* ESF PRDC: CONSTRUCT WATER NETWORK ESF PRT/PRDC: WATER PROJECT PART 1 & $338,788 $338,788 $0 CEFMS ESF 9/30/2007
- HASAROK 5, PART PART 2
311 W917BE-07-C-0101-NA-0001 IRAQI CONTRACTOR - 5235 *URI#42215* ESF ISP/OIL 9TH SIB HQ SECURITY ESF ISP/OIL 9TH SIB HQ SECURITY $338,588 $0 $338,588 CEFMS ESF 9/30/2007
IMPROVEMENTS IMPROVEMENTS
312 W91GDW-07-D-4004-0002- IRAQI CONTRACTOR - 4084 *URI#42088* ESF O&M/WTR: PHASE 3 RURAL SMALL ESF O&M/WTR: S. RURAL SMALL WATER $329,887 $0 $329,887 CEFMS ESF 9/30/2007
0006AB WATER PROJECTS, SOUTH REGION PROJECTS
313 W917BG-07-C-0104-NA-0004 IRAQI CONTRACTOR - 5607 *URI#45557* ESF PRDC: RENOVATE ALKODS BOYS HIGH  ESF PRT/PRDC: ALKODS BOYS HIGH SCHOOL $328,260 $0 $328,260 CEFMS ESF 9/30/2007
SCHOOL M633
314 W91GDW-07-M-0145-NA-0001 DGTOTAL ENGINEERING SOLUTIONS *URI#47388* ESF O&M/TRANS: BIAP NAVAIDS SPARE ESF O&M/TRANS: BIAP NAVAIDS SPARE PARTS $327,121 $0 $327,121 CEFMS ESF 9/30/2007
PARTS
315 W917BG-07-C-0112-NA-0001 IRAQI CONTRACTOR - 5594 *URI#45562* ESF PRDC: THANAWEYAT BAGHDAD ESF PRDC/PRT: THANAWEYAT BAGHDAD $326,250 $0 $326,250 CEFMS ESF 9/30/2007
BOY'S HIGH SCHOOL RENOVATION BOYS HIGH SCHOOL
316 W91GDW-07-D-4002-0002- IRAQI CONTRACTOR - 4084 *URI#42090* ESF TECH TRNG/WATER: WATER/ ESF TECH TRNG/WATER: PHASE 3 LAB $325,000 $0 $325,000 CEFMS ESF 9/30/2007
0002 WASTEWATER LABOR TRAINING TESTING
317 W91GXZ-06-C-0020-NA-0003 RAYTHEON COMPANY *URI#43991* ESF O&M/TRANS: BIAP NAVAIDS O&M ESF O&M/TRANS: BIAP NAVAIDS O&M $322,248 $600 $321,648 CEFMS ESF 9/30/2007
318 W91GDW-07-M-0048-NA-0002 MARTECH MEDIA INC *URI#42473* ESF-TECH TRNG: MOE TRAINING ESF-TECH TRNG: MOE TRAINING PROGRAM $320,000 $0 $320,000 CEFMS ESF 9/30/2007
PROGRAM
319 W917BG-07-C-0031-NA-0002 WATKINSON LLC *URI#40947* ESF-PRDC/PRT: SHAAB LOCAL COUNCIL ESF-PRDC/PRT: SHAAB LOCAL COUNCIL $318,630 $0 $318,630 CEFMS ESF 9/30/2007
BUILDING BUILDING
320 W91GXY-07-M-0020-NA-0001 WAMAR INTERNATIONAL INC *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $317,000 $278,000 $39,000 CEFMS ESF 9/30/2007
PARTS
321 W917BG-07-C-0166-NA-0007 IRAQI CONTRACTOR - 5606 *URI#45569* ESF PRDC: CONSTRUCT AL NEEL NEW ESF PRDC/PRT: AL NEEL ELEMENTARY SCHOOL $316,645 $0 $316,645 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
322 W91GDW-07-D-4011-0003- IRAQI CONTRACTOR - 4084 *URI#43262*, ESF O&M/WTR, PHASE 3 O&M FACILITY ESF O&M/WTR:RUSTIMAYA O&M LARGE $315,250 $0 $315,250 CEFMS ESF 9/30/2007
0042AC SUPPORT RUSTIMAYA FACILITY SUPPORT
323 W917BG-07-C-0090-NA-0007 IRAQI CONTRACTOR - 5606 *URI#43856* ESF PRDC:WP/INSTALL WATER NETWORK ESF PRDC/PRT:WP/INSTALL WATER NETWORK $315,040 $0 $315,040 CEFMS ESF 9/30/2007
IN M326 IN M326
324 W917BK-07-C-0044-NA-0001 IRAQI CONTRACTOR - 5603 *URI#43583* ESF PRDC: NAJAF GOVERNATE BUILDING ESF PRDC/PRT: NAJAF GOVERNATE BLDG $315,000 $0 $315,000 CEFMS ESF 9/30/2007

HELIPORT

HELIPORT
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325 W91GXZ-06-C-0020-NA-0002 RAYTHEON COMPANY *URI#43991* ESF O&M/TRANS: BIAP NAVAIDS O&M ESF O&M/TRANS: BIAP NAVAIDS O&M $314,201 $149,056 $165,145 CEFMS ESF 9/30/2007
326 W91GDW-07-D-4001-0004- IRAQI CONTRACTOR - 4084 *URI#42091* ESF TECH TRNG/WATER: PHASE ESF TECH TRNG/WATER: PHASE 3 $310,000 $0 $310,000 CEFMS ESF 9/30/2007
0004 3 CENTRALIZED TRAINING AND OPERATOR CENTRALIZED TRAINING
CLASSIFICATION
327 W917BK-07-C-0020-NA-0001 IRAQI CONTRACTOR - 5428 *URI#42989* ESF PRDC: AL KIRAISHAT WATER PROJECT  ESF PRDC/PRT: AL KIRAISHAT WATER PROJECT $309,850 $0 $309,850 CEFMS ESF 9/30/2007
328 W917BG-07-C-0018-NA-0001 IRAQI CONTRACTOR - 5216 *URI#40930* ESF-PRDC/PRT: DESIGN/CONSTRUCT AL ESF-PRDC/PRT: AL NAHRAIN SCHOOL, M460 $307,858 $293,415 $14,443 CEFMS ESF 9/30/2007
NAHRAIN SCHOOL, M460
329 W917BE-07-C-0051-NA-0001 MILLENNIUM RELIEF & DEVELOPMENT *URI#42309* ESF PRDC: RING ROAD DESIGN, KIRKUK ESF PRDC/PRT: KIRKUK RING ROAD DESIGN $307,050 $37,355 $269,695 CEFMS ESF 9/30/2007
SERVICES
330 W917BG-06-D-0007-0013-0002  SIMA INTERNATIONAL, S.A.R.L. *URI#41376* ESP-ISP: WEST BAGHDAD POWER STATION  ESF-ISP: WEST BAGHDAD POWER STATION $304,238 $0 $304,238  CEFMS ESF 9/30/2007
SECURITY IMPROVEMENTS SECURITY
331 W91GDW-07-M-0106-NA-0001  IRAQI CONTRACTOR - 5570 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $302,854 $0 $302,854 CEFMS ESF 9/30/2007
PARTS
332 W91GDW-07-M-0064-NA-0001  ADVANCED FUTURE GROUP INTL (AFGI) *URI#45452*, ESF O&M/CD DELIVERY & INSTALLATION ESF O&M/CD DELIVERY & INSTALLATION OF $302,450 $0 $302,450 CEFMS ESF 9/30/2007
OF LIVING TRAILERS FOR ATC LIVING TRAILERS-ATC
333 W91GDW-07-M-0148-NA-0003  PC VISION, INC. *URI#43347*, ESF O&M SECTOR BASED PHC/HOSPITAL ESF O&M SECTOR BASED PHC/HOSPITAL $301,340 $0 $301,340 CEFMS ESF 9/30/2007
VEHICLE FOR REPAIR CALLS VEHICLE FOR REPAIR CALLS
334 W91GDW-07-D-4010-NA-0070 IRAQI CONTRACTOR - 4084 *URI42916*, ESF CD/WATER: PHASE 3 NORTH CENTRAL ESF CD/WTR: N CENTRAL O&M LARGE $300,000 $50,000 $250,000 CEFMS ESF 9/30/2007
O&M OJT AT FACILITY FACILITY SUPPORT
335 W91GDW-07-D-4010-0002- IRAQI CONTRACTOR - 4084 *URI42080%*, ESF O&M/WATER: PHASE 3 O&M FACILITY ESF O&M/WTR: N CENTRAL O&M LARGE $300,000 $0 $300,000 CEFMS ESF 9/30/2007
0062 SUPPORT NORTH CENTRAL FACILITY SUPPORT
336 W917BE-07-C-0014-NA-0001 ARCH COMPANY *URI#42322* ESF PRDC: REPAIR SEMELEN ROAD NEAR ESF PRDC/PRT: SEMELEN ROAD NEAR $298,100 $140,250 $157,850 CEFMS ESF 9/30/2007
SEMELAN MOSQUE SEMELAN MOSQUE
337 W917BK-07-C-0009-NA-0001 IRAQI CONTRACTOR - 5406 *URI#43001%*, ESF PRDC: AL BEDARY IRRIGATION ESF PRDC/PRT AL BEDARY IRRIGATION $297,457 $0 $297,457 CEFMS ESF 9/30/2007
PROJECT PROJECT
338 W917BE-07-C-0114-NA-0001 IRAQI CONTRACTOR - 5602 *URI#43103*, ESF PRDC: PCC EXPANSION ESF PRDC/PRT:PCC EXPANSION $289,549 $0 $289,549 CEFMS ESF 9/30/2007
339 W91GDW-07-M-0138-NA-0002  TETRA INTERNATIONAL, LLC *URI#47858* ESF O&M/WATER: MOSUL DAM LAST MILE ~ ESF O&M/WATER: GROUTING PROGRAM $289,146 $0 $289,146 CEFMS ESF 9/30/2007
PROCUREMENTS, GROUTING PROGRAM - MOSUL DAM
340 W917BG-07-C-0034-NA-0001 IRAQI CONTRACTOR - 5214 *URI#40955* ESF PRDC/PRT: AMERIYA TECHNICAL HIGH  ESF PRDC/PRT: AMERIYA TECH HIGH SCHOOL $283,100 $0 $283,100 CEFMS ESF 9/30/2007
SCHOOL ADDITION AND RENOVATION
341 W91GFP-07-M-0432-NA-0001 MILLENNIUM RELIEF & DEVELOPMENT *URI#44710* ESF PRCD: URBAN PLANNING ESF-PRDC/PRT: URBAN CONSULTANT; KIRKUK $282,000 $70,500 $211,500 CEFMS ESF 9/30/2007
SERVICES CONSULTANT, SUBSET OF KIRKUK CITY MASTER PLAN CITY
342 W917BE-07-C-0081-NA-0001 IRAQI CONTRACTOR - 5225 *URI#42316* ESF PRDC/PRT: REPAIR BIN AALAT ROAD ESF PRDC/PRT: BIN AALAT ROAD IN SEMELAN $280,930 $242,949 $37,982 CEFMS ESF 9/30/2007
IN SEMELAN
343 W91GDW-07-M-0027-NA-0001 IRAQI CONTRACTOR - 5401 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $280,540 $0 $280,540 CEFMS ESF 9/30/2007
PARTS
344 W915WE72483752-NA-1 *URI#49561* ESF CD/WATER: PROVIDE CAPACITY ESF CD/WATER: GEOSPATIAL REFERENCE $280,000 $0 $280,000 CEFMS ESF 9/30/2007
DEVELOPMENT IN SUPPORT OF ESTABLISHMENT OF AN SYSTEM
IRAQ GEOSPATIAL REFERENCE SYSTEM
345 W917BE-07-C-0012-NA-0001 IRAQI CONTRACTOR - 5583 *URI#42294* ESF PRDC/PRT: WATER NETWORK PUMP ESF PRDC/PRT: WATER NETWORK PUMPS $276,412 $251,274 $25,138 CEFMS ESF 9/30/2007
HOUSES HOUSES
346 W91GDW-07-D-4009-0002- IRAQI CONTRACTOR - 4084 *URI#42081* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF O&M/WTR: S CENTRAL LARGE FACILITY $273,165 $0 $273,165 CEFMS ESF 9/30/2007
0001 SUPPORT SOUTH CENTRAL SUPPORT
347 ‘W917BG-06-D-0019-0004-0001 IRAQI CONTRACTOR - 5402 *URI#40924* ESF-PRDC/PRT: DESIGN/CONSTRUCT AL ESF-PRDC/PRT: ADDITION TO THE RAWABI $269,780 $215,824 $53,956 CEFMS ESF 9/30/2007
RAWABI SCHOOL ADDITION AND RENOVATION SCHOOL M458
348 W917BG-07-C-0072-NA-0007 IRAQI CONTRACTOR - 5606 *URI#43852* ESF PRDC: WP/REPAIR WATER NETWORK ESF PRDC: REPAIR WATER NETWORK IN M307 $268,990 $0 $268,990 CEFMS ESF 9/30/2007
IN M307
349 W91GET-06-A-5006-5000-0002 IRAQI CONTRACTOR - 4913 *URI#44133* ESF PRDC/PRT: PHC MEDICAL EQUIPMENT ESF PRDC/PRT: PHC MED EQUP FOR NON-GE $268,000 $268,000 $0 CEFMS ESF 9/30/2007
INSTALL, COMM, TRAINING FOR NON-GENERAL EQUIP
ELECTRIC EQUIPMENT
350 W91GXX-07-M-0005-NA-0004 EXPODIO/INFO EXCHANGE LLC *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $267,475 $0 $267,475 CEFMS ESF 9/30/2007
TRAINING TRAINING
351 W91GDW-07-C-4017-NA-0001 ABB *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $267,440 $0 $267,440 CEFMS ESF 9/30/2007
TRAINING TRAINING
352 W91GDW-07-C-4017-NA-0004 ABB *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $267,440 $0 $267,440 CEFMS ESF 9/30/2007
TRAINING TRAINING
353 W914NS-04-C-0003-NA-0305 CH2M HILL/PARSONS, A JOINT VENTURE *URI#42739* ESF TRNG/WATER: CLOSEOUT & DEMOB ESF TRNG/WATER: PHASE 3 CAPACITY $261,597 $16,359 $245,238 CEFMS ESF 9/30/2007
FOR WATER SECTOR DEVELOPMENT PROGRAM
354 W91GDW-07-C-4002-NA-0002 ATLAS CONTRACTING COMPANY *URI#42095* ESF TECH TRNG/WATER: GIS CAPACITY ESF TRNG/WATER: GIS CAPACITY $260,600 $0 $260,600 CEFMS ESF 9/30/2007
DEVELOPMENT FOR AMANAT BAGHDAD AND DEVELOPMENT
MINISTRY OF ENVIRONMENT
355 W917BE-07-C-0026-NA-0001 IRAQI CONTRACTOR - 5579 *URI#44252* ESF ISP/WATER: AL RASHIA WATER ESF ISP/AWATER: AL RASHIA WTP SECURITY $259,770 $0 $259,770 CEFMS ESF 9/30/2007
TREATMENT PLANT SECURITY IMPROVEMENTS IMPROVEMENTS
356 W917BK-07-C-0010-NA-0001 IRAQI CONTRACTOR - 5432 *URI#43067* ESF PRDC: KHIDR TELEPHONE LINES ESF PRT/PRDC: KHIDR TELEPHONE LINES, $258,412 $0 $258,412 CEFMS ESF 9/30/2007
MUTHANNA PROVINCE
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357 'W917BG-06-D-0005-0038-0001 IRAQI CONTRACTOR - 4613 *URI#40935* ESF-PRDC/PRT: AL SHAHAMA SCHOOL ESF-PRDC/PRT: ADDITION TO THE AL $257,035 $182,495 $74,540 CEFMS ESF 9/30/2007
ADDITION AND RENOVATION SHAHAMA SCHOOL M450
358 W917BK-07-C-0005-NA-0001 IRAQI CONTRACTOR - 4263 *URI#42345* ESF PRDC/PRT: CONTRACT FOR THE ESF PRDC/PRT: HARBIA PEDESTRIAN BRIDGE, $252,984 $0 $252,984 CEFMS ESF 9/30/2007
HARBIA PEDESTRIAN BRIDGE IN THI QAR PROVINCE, THI QAR PROVINCE
IRAQ
359 W91GDW-07-D-4003-0001- IRAQI CONTRACTOR - 5300 *URI#42084* ESF O&M/WATER: PHASE 3 OVERSIGHT ESF O&M/WATER: PH 3 OVERSIGHT SUPPORT, $252,000 $0 $252,000 CEFMS ESF 9/30/2007
0003 SUPPORT WATER SUSTAINMENT PRG
360 W917BG-06-D-0019-0005-0006  IRAQI CONTRACTOR - 5402 *URI#45565* ESF PRDC: CONSTRUCTION OF THE JECOR ESF PRT/PRDC: JECOR ELEMENTARY SCHOOL $250,095 $0 $250,095 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
361 W917BG-07-C-0055-NA-0002 IRAQI CONTRACTOR - 5205 *URI#39641* ESF PRDC/PRT: CLEAN AND REHABILITATE ESF-PRDC/PRT: KERKH WASTE WATER $250,000 $250,000 $0 CEFMS ESF 9/30/2007
THE KERKH WASTE WATER TREATMENT PLANT TREATMENT PLANT
362 W917BK-07-C-0012-NA-0001 IRAQI CONTRACTOR - 5403 *URI#43007* ESF PRDC: AL FADHLIYAH POWER ESF PRDC/PRT: AL FADHLIYAH POWER $249,490 $0 $249,490 CEFMS ESF 9/30/2007
DISTRIBUTION DISTRIBUTION
363 W91GDW-07-D-4008-0004- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $248,500 $0 $248,500 CEFMS ESF 9/30/2007
0009AC SUPPORT SOUTH SUPPORT
364 W91GDW-07-D-4012-0003- TECHNICAL RESOURCES LTD *URI42079*, ESF O&M/WTR: PHASE 3 O&M FACILITY ESF O&M/WTR: N O&M LARGE FACILITY $248,287 $0 $248,287 CEFMS ESF 9/30/2007
0029AD SUPPORT NORTH SUPPORT
365 W917BK-07-C-0015-NA-0001 IRAQI CONTRACTOR - 5408 *URI#42389* ESF PRDC: REHABILITATION OF THE AL ESF PRT/PRDC: AL AMARA ASPHALT PLANT $247,050 $98,820 $148,230 CEFMS ESF 9/30/2007
AMARA ASPHALT PLANT
366 W91GDW-07-D-4004-NA- IRAQI CONTRACTOR - 4084 *URI#42940* ESF CD/WTR: PHASE 3 RURAL SMALL ESF CD/WTR: S. RURAL SMALL WATER $245,009 $0 $245,009 CEFMS ESF 9/30/2007
0005AA WATER PROJECTS, SOUTH REGION PROJECTS
367 W917BG-07-C-0118-NA-0001 IRAQI CONTRACTOR - 5556 *URI#47278* ESF PRDC: SUROOR SCHOOL RENOVATION  ESF PRDC/PRT: SUROOR SCHOOL $244,520 $0 $244,520 CEFMS ESF 9/30/2007
RENOVATION
368 W91GDW-07-D-4008-0011- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $241,904 $0 $241,904 CEFMS ESF 9/30/2007
0019AD SUPPORT SOUTH SUPPORT
369 W91GDW-07-D-4008-0001- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $240,000 $40,000 $200,000 CEFMS ESF 9/30/2007
0058 SUPPORT SOUTH SUPPORT
370 W91GDW-07-D-4001-0002- IRAQI CONTRACTOR - 4084 *URI#42091* ESF TECH TRNG/WATER: PHASE ESF TECH TRNG/WATER: PHASE 3 $240,000 $0 $240,000 CEFMS ESF 9/30/2007
0007 3 CENTRALIZED TRAINING AND OPERATOR CENTRALIZED TRAINING
CLASSIFICATION
371 W917BG-07-C-0125-NA-0008 IRAQI CONTRACTOR - 5216 *URI#46785* ESF PRDC: NEW AMERIYA NEW HIGH ESF PRDC/PRT: NEW AMERIYA NEW HIGH $239,541 $0 $239,541 CEFMS ESF 9/30/2007
SCHOOL SCHOOL
372 W917BK-07-C-0043-NA-0001 IRAQI CONTRACTOR - 4084 *URI#43009*, ESF PRDC: AL FADHLIYAH PUMP STATIONS ESF PRDC/PRT:AL FADHLIYAH PUMP STATIONS $237,500 $0 $237,500 CEFMS ESF 9/30/2007
373 W91GDW-07-D-4009-0009- IRAQI CONTRACTOR - 4084 *URI#42081* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF O&M/WTR: S CENTRAL LARGE FACILITY $236,550 $0 $236,550 CEFMS ESF 9/30/2007
0006AB SUPPORT SOUTH CENTRAL SUPPORT
374 W917BE-07-C-0010-NA-0001 STEIN COMPANY *URI#42299* ESF PRDC/PRT: CONTRACT FOR INSTALLING  ESF PRDC/PRT: MULTI VILLAGE WATER $235,842 $199,237 $36,605 CEFMS ESF 9/30/2007
GALVANIZED WATER PIPE, CONSTRUCTION OF 2 PUMP PROJECT FOR SARUKANY
HOUSES AND A WATER TANK FOR THE MULTI VILLAGE
WATER PROJECT FOR SARUKANY
375 W91GDW-07-M-0064-NA-0002  ADVANCED FUTURE GROUP INTL (AFGI) *URI#45452*, ESF O&M/CD DELIVERY & INSTALLATION ESF O&M/CD DELIVERY & INSTALLATION OF $235,250 $0 $235,250 CEFMS ESF 9/30/2007
OF LIVING TRAILERS FOR ATC LIVING TRAILERS-ATC
376 W917BG-07-C-0094-NA-0005 IRAQI CONTRACTOR - 4616 *URI#45443* ESF PRDC: REPAIR TO GENERATOR ESF PRDC/PRT: GENERATOR CONTROL ROOM/ $234,555 $0 $234,555 CEFMS ESF 9/30/2007
CONTROL ROOM/SWITCHGEAR, KARKH WATER SWITCHGEAR
377 W91GDW-07-M-4019-NA-0001 IRAQI CONTRACTOR - 4935 *URI#42473* ESF-TECH TRNG: MOE TRAINING ESF-TECH TRNG: MOE TRAINING PROGRAM $233,629 $0 $233,629 CEFMS ESF 9/30/2007
PROGRAM
378 W917BG-07-C-0059-NA-0004 IRAQI CONTRACTOR - 5553 *URI#42192* ESF ISP/ELE: BAGHDAD SOUTH POWER ESF ISP/ELE: BAGHDAD SOUTH POWER $233,260 $233,260 $0 CEFMS ESF 9/30/2007
STATION SECURITY IMPROVEMENTS STATION SECURITY
379 W917BG-07-C-0133-NA-0006 IRAQI CONTRACTOR - 5567 *URI#45804* ESF PRDC: CONSTRUCT AL HUSSEINAYA ESF PRDC: AL HUSSEINAYA ELEMENTARY $232,849 $0 $232,849 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL SCHOOL
380 W91GDW-07-D-4008-0011- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $232,715 $0 $232,715 CEFMS ESF 9/30/2007
0009AD SUPPORT SOUTH SUPPORT
381 W917BG-07-C-0136-NA-0007 IRAQI CONTRACTOR - 5571 *URI#47281* ESF PRDC: AL INBIAATH ELEMENTARY ESF PRDC/PRT: AL INBIAATH ELEMENTARY $230,673 $0 $230,673 CEFMS ESF 9/30/2007
SCHOOL RENOVATION SCHOOL RENOVATION
382 W917BE-07-C-0029-NA-0001 IRAQI CONTRACTOR - 5417 *URI#42329* ESF PRDC: MULTI-VILLAGE FLOOD REPAIR ESF PRDC/PRT: MULTI-VILLAGE PACKAGE 2 $229,782 $206,787 $22,995 CEFMS ESF 9/30/2007
PACKAGE 2
383 W91GDW-07-D-4007-NA- SEVEN GARDENS (7G) CONTRACTING & *URI#42938* ESF CD/WTR: PHASE 3 SMALL RURAL ESF CD/WTR: N CENTRAL RURAL SMALL $228,837 $0 $228,837 CEFMS ESF 9/30/2007
0005AA CONSULTATIONS WATER FACILITY SUPPORT, NORTH CENTRAL REGION PROJECTS
384 W91GDW-07-D-4011-0003- IRAQI CONTRACTOR - 4084 *URI#43262*, ESF O&M/WTR, PHASE 3 O&M FACILITY ESF O&M/WTR:RUSTIMAYA O&M LARGE $228,500 $0 $228,500 CEFMS ESF 9/30/2007
0043AC SUPPORT RUSTIMAYA FACILITY SUPPORT
385 W91GDW-07-D-4006-0002- SEVEN GARDENS (7G) CONTRACTING & *URI#42937* ESF CD/WTR: PHASE 3 SMALL RURAL ESF CD/WTR: N. RURAL SMALL WATER $228,375 $0 $228,375 CEFMS ESF 9/30/2007
0001 CONSULTATIONS WATER FACILITY SUPPORT, NORTH REGION PROJECTS
386 W91GXY-07-C-0011-NA-0002 NEKS DIS TICARET A.S. *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $224,196 $224,196 $0 CEFMS ESF 9/30/2007
PARTS
387 W917BG-06-D-0019-0005-0008  IRAQI CONTRACTOR - 5402 *URI#45565* ESF PRDC: CONSTRUCTION OF THE JECOR ESF PRT/PRDC: JECOR ELEMENTARY SCHOOL $224,170 $0 $224,170 CEFMS ESF 9/30/2007

ELEMENTARY SCHOOL
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388 W91GDW-07-M-0048-NA-0007 MARTECH MEDIA INC *URI#42473* ESF-TECH TRNG: MOE TRAINING ESF-TECH TRNG: MOE TRAINING PROGRAM $224,000 $0 $224,000 CEFMS ESF 9/30/2007
PROGRAM
389 W91GXZ-07-D-0001-NA-0001  IRAQI CONTRACTOR - 5217 *URI#43929* ESF O&M/HEALTH: PHC DELIVERY ESF O&M/HEALTH: PHC DELIVERY CONTRACT $220,500 $220,500 $0  CEFMS ESF 9/30/2007
CONTRACT
390 W917BK-07-C-0059-NA-0001 IRAQI CONTRACTOR - 5022 *URI#43588* ESF PRDC: CONSTRUCT NAJAF PROVINCIAL ~ ESF PRDC/PRT: NAJAF PROVINCIAL COUNCIL $220,291 $22,029 $198,262  CEFMS ESF 9/30/2007
COUNCIL BUILDING BLDG
391 W917BG-06-D-0019-0005-0007  IRAQI CONTRACTOR - 5402 *URI#45565* ESF PRDC: CONSTRUCTION OF THE JECOR ESF PRT/PRDC: JECOR ELEMENTARY SCHOOL $220,190 $0 $220,190 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
392 W917BE-07-D-0002-0002-0001 IRAQI CONTRACTOR - 5419 *URI#42233*, ESF ISP:KIRKUK SUBSTATION SECURITY ESF-ISP:KIRKUK SUBSTATION SECURITY $219,523 $0 $219,523 CEFMS ESF 9/30/2007
IMPROVEMENTS IMPROVEMENTS
393 W91GDW-07-D-4012-0004- TECHNICAL RESOURCES LTD *URI42079*, ESF O&M/WTR: PHASE 3 O&M FACILITY ESF O&M/WTR: N O&M LARGE FACILITY $218,971 $0 $218,971 CEFMS ESF 9/30/2007
0031AD SUPPORT NORTH SUPPORT
394 W917BK-07-P-0010-NA-0001 IRAQI CONTRACTOR - 4067 *URI#43687* ESF PRDC: REPLACE 110 VOLT BATTERY ESF PRT/PRDC: BATTERY BANK W/CHARGER, $217,800 $0 $217,800 CEFMS ESF 9/30/2007
BANK FR SUBSTATIONS-KUT/NUMANYA
395 W91GDW-07-D-4008-0012- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $211,774 $0 $211,774 CEFMS ESF 9/30/2007
0021AD SUPPORT SOUTH SUPPORT
396 W917BG-07-C-0122-NA- IRAQI CONTRACTOR - 5216 *URI#45571* ESF PRDC: CONSTRUCT AL FERDOS ESF PRDC: AL FERDOS ELEMENTARY SCHOOL $211,029 $0 $211,029 CEFMS ESF 9/30/2007
0007AA ELEMENTARY SCHOOL IN M376 IN M736
397 W917BG-07-C-0139-NA- IRAQI CONTRACTOR - 5216 *URI#45573* ESF PRDC: CONSTRUCTION OF THE AL ESF PRT/PRDC: AL MANAMA ELEMENTARY $211,029 $0 $211,029 CEFMS ESF 9/30/2007
0007AA MANAMA ELEMENTARY SCHOOL ADDITION SCHOOL
398 W915WE72483734-NA-1 *URI#42096* ESF CD/WATER: STUDY TOUR FOR IRAQ ESF CD/WATER: GIS CAPACITY DEVELOPMENT $210,000 $0 $210,000 CEFMS ESF 9/30/2007
MINISTRY OF ENVIRONMENT DEMONSTRATION OF
ENVIRONMENTAL APPLICATIONS OF GIS AND REMOTE
SENSING
399 ‘W91GDW-07-D-4008-0004- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $210,000 $0 $210,000 CEFMS ESF 9/30/2007
0023AC SUPPORT SOUTH SUPPORT
400 W917BG-07-C-0102-NA-0006 IRAQI CONTRACTOR - 4102 *URI#46639*, ESF ISP EPSS TRAINING FACILITY ESF ISP EPSS TRAINING FACILITY $208,320 $0 $208,320 CEFMS ESF 9/30/2007
401 W917BE-07-C-0033-NA-0002 IRAQI CONTRACTOR - 5601 *URI#42340* ESF PRDC: MULTI-VILLAGE FLOOD REPAIR ESF PRT/PRDC: MULTI-VILLAGE PACKAGE 1 $208,200 $189,894 $18,306 CEFMS ESF 9/30/2007
PACKAGE 1
402 W91GDW-07-C-4003-NA- SNAFEE COMPANY FOR GEN TRD & *URI#43264* ESF O&M/WATER: O&M GENERATORS ESF O&M/WATER: PH 3 GENERATORS-NORTH $207,000 $51,750 $155,250 CEFMS ESF 9/30/2007
0001AD CONTRACTING SUPPORT - NORTH
403 W917BG-07-C-0131-NA-0005 IRAQI CONTRACTOR - 4102 *URI#44249*, ESF ISP: OPF TRAINING ESF-ISP OPF TRAINING FACILITY $205,260 $0 $205,260 CEFMS ESF 9/30/2007
404 W917BG-07-C-0032-NA-0003 WATKINSON LLC *URI#41546* ESF-PRDC/PRT: KHARK WATER TREATMENT  ESF-ISP: KHARK WATER TREATMENT PLANT $205,200 $0 $205,200 CEFMS ESF 9/30/2007
PLANT SECURITY IMPROVEMENTS SECURITY
405 W91GDW-07-M-4012-NA-0005  IRAQI CONTRACTOR - 4039 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $204,660 $0 $204,660 CEFMS ESF 9/30/2007
TRAINING TRAINING
406 W915WE70321625-NA-1 *URI#42183* ESF ISP/OIL: FUNDING PROVIDED FOR ESF ISP/OIL: BARRIERS AT ABOT & KAAOT $203,117 $79,518 $123,598 CEFMS ESF 9/30/2007
THE REPAIR AND MAINTENANCE OF THE PHYSICAL
SECURITY BARRIERS AT THE ABOT AND KAAOT OIL
PLATFORMS
407 W91GXY-07-C-0015-NA-0002 SIEMENS *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $201,903 $74,521 $127,382 CEFMS ESF 9/30/2007
TRAINING TRAINING
408 W917BG-07-C-0098-NA-0005 IRAQI CONTRACTOR - 4102 *URI#45580* ESF PRDC: CONSTRUCT AL BAYAA ESF PRDC: AL BAYAA ELEMENTARY SCHOOL $200,430 $0 $200,430 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
409 W91GXZ-06-C-0044-NA-0002 | COMPORT *URI#42732* ESF CD/COMM: POSTAL SYSTEM ESF CD/COMM: POSTAL SYSTEM COMM $200,000 $102,220 $97,780 CEFMS ESF 9/30/2007
COMMUNICATIONS TRAINING TRAINING
410 W91GXY-07-C-0009-NA-0001 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $200,000 $194,000 $6,000 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
a1 W91GXY-07-C-0009-NA-0008 WAMAR INTERNATIONAL INC *URI#42477* ESF O&M/ELE: OLD AND NEW MULLAH ESF O&M/ELE: OLD AND NEW MULLAH $200,000 $194,000 $6,000 CEFMS ESF 9/30/2007
POWER PLANT POWER PLANT
412 W91GXY-07-C-0012-NA- IRAQI CONTRACTOR - 4767 *URI#42521* ESF O&M/ELE: TAZA POWER PLANT ESF O&M/ELE: TAZA POWER PLANT $200,000 $198,000 $2,000 CEFMS ESF 9/30/2007
0001AD SUSTAINMENT (KIRKUK V94 & V64) SUSTAINMENT
413 W91GXY-07-C-0012-NA- IRAQI CONTRACTOR - 4767 *URI#42521* ESF O&M/ELE: TAZA POWER PLANT ESF O&M/ELE: TAZA POWER PLANT $200,000 $0 $200,000 CEFMS ESF 9/30/2007
0002AD SUSTAINMENT (KIRKUK V94 & V64) SUSTAINMENT
414 W91GDW-07-D-4009-0005- IRAQI CONTRACTOR - 4084 *URI#42081* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF O&M/WTR: S CENTRAL LARGE FACILITY $197,541 $0 $197,541 CEFMS ESF 9/30/2007
0005AD SUPPORT SOUTH CENTRAL SUPPORT
415 W91GDW-07-D-4007-0003- SEVEN GARDENS (7G) CONTRACTING & *URI#42938* ESF CD/WTR: PHASE 3 SMALL RURAL ESF CD/WTR: N CENTRAL RURAL SMALL $195,750 $0 $195,750 CEFMS ESF 9/30/2007
0001 CONSULTATIONS WATER FACILITY SUPPORT, NORTH CENTRAL REGION PROJECTS
416 W91GDW-07-D-4002-0002- IRAQI CONTRACTOR - 4084 *URI#42090* ESF TECH TRNG/WATER: WATER/ ESF TECH TRNG/WATER: PHASE 3 LAB $195,000 $0 $195,000 CEFMS ESF 9/30/2007
0003 WASTEWATER LABOR TRAINING TESTING
417 'W91GDW-07-D-4002-0002- IRAQI CONTRACTOR - 4084 *URI#42090* ESF TECH TRNG/WATER: WATER/ ESF TECH TRNG/WATER: PHASE 3 LAB $195,000 $0 $195,000 CEFMS ESF 9/30/2007
0004 WASTEWATER LABOR TRAINING TESTING
418 W917BG-07-C-0131-NA-0008 IRAQI CONTRACTOR - 4102 *URI#44249*, ESF ISP: OPF TRAINING ESF-ISP OPF TRAINING FACILITY $194,350 $0 $194,350 CEFMS ESF 9/30/2007
419 W91GDW-07-D-4007-NA- SEVEN GARDENS (7G) CONTRACTING & *URI#42086* ESF O&M/WATER: PHASE 3 SMALL RURAL ESF O&M/WTR: N. CENTRAL RURAL SMALL $191,163 $0 $191,163 CEFMS ESF 9/30/2007
0005AB CONSULTATIONS WATER FACILITY SUPPORT, NORTH CENTRAL WATER PROJECTS

E-14 SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION



APPENDIX E

ESF
# AwARD NUMBER CONTRACTOR DESCRIPTION WORK ITEM OBLIGATED EXPENDED UNDELIVERED SOURCE
420 W91GDW-07-D-4005-0001- IRAQI CONTRACTOR - 4084 *URI#42939* ESF CD/WTR: PHASE 3 SMALL RURAL ESF CD/WTR: S CENTRAL RURAL SMALL $190,000 $190,000 $0 CEFMS ESF 9/30/2007
0003 WATER FACILITY SUPPORT, SOUTH CENTRAL REGION WATER PROJECTS
421 W91GXY-07-F-0002-NA-0001 DLT SOLUTIONS, INC. *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $188,662 $188,662 $0  CEFMS ESF 9/30/2007
PARTS
422 W917BG-07-C-0132-NA-0006 IRAQI CONTRACTOR - 5606 *URI#45576* ESF PRDC: CONSTRUCT AL SHUROQ ESF PRDC: AL SHUROQ ELEMENTARY SCHOOL $184,442 $0 $184,442 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
423 W917BG-07-C-0133-NA-0007 IRAQI CONTRACTOR - 5567 *URI#45804* ESF PRDC: CONSTRUCT AL HUSSEINAYA ESF PRDC: AL HUSSEINAYA ELEMENTARY $182,714 $0 $182,714 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL SCHOOL
424 W91GDW-07-D-4014-0002- THE WASHINGTON CONSULTING GROUP  *URI#41426* ESF-TRNG/TRANSP: OJT ATC FOR THE BIAP  ESF-TRNG/TRANSP: TRAINING FOR AIR $180,360 $0 $180,360 CEFMS ESF 9/30/2007
0004 INC CONTROL CENTER TRAFFIC CONTROLLERS
425 W91GDW-07-D-4009-0001- IRAQI CONTRACTOR - 4084 *URI#42081* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF O&M/WTR: S CENTRAL LARGE FACILITY $180,000 $30,000 $150,000 CEFMS ESF 9/30/2007
0056 SUPPORT SOUTH CENTRAL SUPPORT
426 W91GDW-07-D-4012-NA-0059 TECHNICAL RESOURCES LTD *URI42079%, ESF O&M/WTR: PHASE 3 O&M FACILITY ESF O&M/WTR: N O&M LARGE FACILITY $180,000 $0 $180,000 CEFMS ESF 9/30/2007
SUPPORT NORTH SUPPORT
427 W91GDW-07-D-4011-NA-0071 IRAQI CONTRACTOR - 4084 *URI#43263* ESF CD/WTR, PHASE 3 RUSTIMAYA O&M ESF CD/WTR:RUSTIMAYA O&M LARGE $180,000 $30,000 $150,000 CEFMS ESF 9/30/2007
OJT AT FACILITY FACILITY SUPPORT
428 W91GDW-07-D-4009-NA-0067 IRAQI CONTRACTOR - 4084 *URI#42917*, ESF CD/WTR, PHASE 3 SOUTH CENTRAL ESF CD/WTR: S CENTRAL O&M LARGE $180,000 $30,000 $150,000 CEFMS ESF 9/30/2007
O&M OJT AT FACILITY FACILITY SUPPORT
429 W91GDW-07-D-4004-0001- IRAQI CONTRACTOR - 4084 *URI#42940* ESF CD/WTR: PHASE 3 RURAL SMALL ESF CD/WTR: S. RURAL SMALL WATER $180,000 $0 $180,000  CEFMS ESF 9/30/2007
0011AA WATER PROJECTS, SOUTH REGION PROJECTS
430 W91GDW-07-D-4006-0003- SEVEN GARDENS (7G) CONTRACTING & *URI#42937* ESF CD/WTR: PHASE 3 SMALL RURAL ESF CD/WTR: N. RURAL SMALL WATER $179,283 $0 $179,283 CEFMS ESF 9/30/2007
0006AA CONSULTATIONS WATER FACILITY SUPPORT, NORTH REGION PROJECTS
431 W917BG-07-C-0142-NA-0005 IRAQI CONTRACTOR - 5216 *URI#45513* ESF PRDC: CONSTRUCT GHAZALIYA NEW ESF PRDC: GHAZALIYA NEW ELEMENTARY $178,395 $0 $178,395 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL SCHOOL
432 W917BK-07-C-0031-NA-0001 IRAQI CONTRACTOR - 5410 *URI#42377*, ESF PRDC: ENGINEER SYNDICATE ESF-PRDC/PRT: ENGINEER SYNDICATE $176,550 $176,550 $0 CEFMS ESF 9/30/2007
BUILDING RENOVATION BUILDING
433 W91GDW-07-D-4001-0002- IRAQI CONTRACTOR - 4084 *URI#42091* ESF TECH TRNG/WATER: PHASE ESF TECH TRNG/WATER: PHASE 3 $175,000 $0 $175,000 CEFMS ESF 9/30/2007
0006 3 CENTRALIZED TRAINING AND OPERATOR CENTRALIZED TRAINING
CLASSIFICATION
434 W917BG-07-C-0012-NA-0001 IRAQI CONTRACTOR - 5206 *URI#40953* ESF-PRDC/PRT: AL FASAHA SCHOOL ESF-PRDC/PRT: ADDITION TO THE AL FASAHA $173,780 $156,402 $17,378 CEFMS ESF 9/30/2007
ADDITION AND RENOVATION SCHOOL
435 W91GDW-07-M-0097-NA-0001 NORTH SHORE INTERNATIONAL INC. *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $173,382 $0 $173,382 CEFMS ESF 9/30/2007
PARTS
436 W91GDW-07-D-4007-0001- SEVEN GARDENS (7G) CONTRACTING & ~ *URI#42938* ESF CD/WTR: PHASE 3 SMALL RURAL ESF CD/WTR: N CENTRAL RURAL SMALL $172,500 $37,200 $135300  CEFMS ESF 9/30/2007
0003 CONSULTATIONS WATER FACILITY SUPPORT, NORTH CENTRAL REGION PROJECTS
437 W91GDW-07-M-0035-NA-0001 NORTH SHORE INTERNATIONAL INC. *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $172,418 $0 $172,418 CEFMS ESF 9/30/2007
PARTS
438 W91GDW-07-M-4024-NA-0002  NORTHSORE INTERNATIONAL INC *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $172,000 $0 $172,000 CEFMS ESF 9/30/2007
PARTS
439 W917BG-07-C-0125-NA-0009 IRAQI CONTRACTOR - 5216 *URI#46785* ESF PRDC: NEW AMERIYA NEW HIGH ESF PRDC/PRT: NEW AMERIYA NEW HIGH $171,771 $0 $171,771  CEFMS ESF 9/30/2007
SCHOOL SCHOOL
440 W917BE-07-C-0050-NA-0001 IRAQI CONTRACTOR - 5575 *URI#44214*, ESF PRDC/PRT BURN UNIT EQUIPMENT ESF-PRDC/PRT BURN UNIT EQUIPMENT $169,766 $0 $169,766 CEFMS ESF 9/30/2007
a4 W91GDW-07-D-4009-0006- IRAQI CONTRACTOR - 4084 *URI#42081* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF O&M/WTR: S CENTRAL LARGE FACILITY $168,000 $0 $168,000 CEFMS ESF 9/30/2007
0005AC SUPPORT SOUTH CENTRAL SUPPORT
442 ‘W91GDW-07-D-4008-0012- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $167,764 $0 $167,764 CEFMS ESF 9/30/2007
0010AD SUPPORT SOUTH SUPPORT
443 W91GDW-07-M-0028-NA-0001 IRAQI CONTRACTOR - 4186 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $166,220 $0 $166,220 CEFMS ESF 9/30/2007
PARTS
444 W91GDW-07-D-4008-0003- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $164,420 $0 $164,420 CEFMS ESF 9/30/2007
0021AC SUPPORT SOUTH SUPPORT
445 W91GDW-07-M-4010-NA-0001 INTERNATIONAL FEDERATION OF *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $164,120 $0 $164,120 CEFMS ESF 9/30/2007
CONSULTING ENGINEERS ( TRAINING TRAINING
446 'W91GDW-07-D-4006-0004- SEVEN GARDENS (7G) CONTRACTING & *URI#42937* ESF CD/WTR: PHASE 3 SMALL RURAL ESF CD/WTR: N. RURAL SMALL WATER $164,015 $0 $164,015 CEFMS ESF 9/30/2007
0009 CONSULTATIONS WATER FACILITY SUPPORT, NORTH REGION PROJECTS
447 W91GDW-07-D-4006-0001- SEVEN GARDENS (7G) CONTRACTING & *URI#42937* ESF CD/WTR: PHASE 3 SMALL RURAL ESF CD/WTR: N. RURAL SMALL WATER $162,000 $0 $162,000 CEFMS ESF 9/30/2007
0003 CONSULTATIONS WATER FACILITY SUPPORT, NORTH REGION PROJECTS
448 W91GDW-07-M-0048-NA-0005 MARTECH MEDIA INC *URI#42473* ESF-TECH TRNG: MOE TRAINING ESF-TECH TRNG: MOE TRAINING PROGRAM $160,000 $160,000 $0 CEFMS ESF 9/30/2007
PROGRAM
449 W91GDW-07-M-4020-NA-0004  SIEMENS *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $159,750 $0 $159,750 CEFMS ESF 9/30/2007
TRAINING TRAINING
450 'W91GDW-07-D-4008-0008- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $159,670 $0 $159,670 CEFMS ESF 9/30/2007
0001 SUPPORT SOUTH SUPPORT
451 W91GDW-07-D-4004-0001- IRAQI CONTRACTOR - 4084 *URI#42940* ESF CD/WTR: PHASE 3 RURAL SMALL ESF CD/WTR: S. RURAL SMALL WATER $155,000 $155,000 $0 CEFMS ESF 9/30/2007

0003

WATER PROJECTS, SOUTH REGION

PROJECTS
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452 W917BK-07-C-0032-NA-0001 IRAQI CONTRACTOR - 5413 *URI#43062* ESF PRDC: AL SAMAWAH TELEPHONE ESF PRDC/PRT: AL SAMAWAH TELEPHONE $153,317 $0 $153,317 CEFMS ESF 9/30/2007
NETWORK NETWORK
453 W91GDW-07-M-0111-NA-0002  ERSKINE SYSTEMS *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $152,332 $0 $152,332  CEFMS ESF 9/30/2007
PARTS
454 W917BG-06-D-0005-0050-0001  IRAQI CONTRACTOR - 4613 *URI#40927* ESF-PRDC/PRT: AL BAHRAIN SCHOOL ESF-PRDC/PRT: ADDITION TO THE AL $151,715 $78,624 $73,091 CEFMS ESF 9/30/2007
ADDITION AND RENOVATION BAHRAIN SCHOOL M450
455 W917BG-07-C-0133-NA-0008 IRAQI CONTRACTOR - 5567 *URI#45804* ESF PRDC: CONSTRUCT AL HUSSEINAYA ESF PRDC: AL HUSSEINAYA ELEMENTARY $151,481 $0 $151,481 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL SCHOOL
456 W91GXY-07-M-0016-NA-0001 SECURE GLOBAL ENGINEERING LLC *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $150,000 $150,000 $0 CEFMS ESF 9/30/2007
PARTS
457 W91GET-07-M-0326-NA-0001  IRAQI CONTRACTOR - 4492 *URI#43765* ESF O&M/HEALTH: PHC GENERATOR ESF O&M/HEALTH: PHC GENERATOR $150,000 $150,000 $0  CEFMS ESF 9/30/2007
STORAGE STORAGE
458 W91GDW-07-M-4012-NA-0001 IRAQI CONTRACTOR - 4039 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $150,000 $0 $150,000 CEFMS ESF 9/30/2007
TRAINING TRAINING
459 W91GDW-07-C-4010-NA-0003 TECHNOLOGY PARTNERS FZ-LLC *URI#42642* ESF O&M/COMM: FIBER OPTIC CABLE ESF O&M/COMM: FIBER OPTIC CABLE O&M $149,736 $24,956 $124,780 CEFMS ESF 9/30/2007
O&M (CFN*SE) (CFN&SE)
460 W91GDW-07-D-4011-0002- IRAQI CONTRACTOR - 4084 *URI#43262*, ESF O&M/WTR, PHASE 3 O&M FACILITY ESF O&M/WTR:RUSTIMAYA O&M LARGE $148,593 $0 $148,593 CEFMS ESF 9/30/2007
0043AD SUPPORT RUSTIMAYA FACILITY SUPPORT
461 W91GDW-07-D-4011-0002- IRAQI CONTRACTOR - 4084 *URI#43262*, ESF O&M/WTR, PHASE 3 O&M FACILITY ESF O&M/WTR:RUSTIMAYA O&M LARGE $148,428 $0 $148,428  CEFMS ESF 9/30/2007
0042AD SUPPORT RUSTIMAYA FACILITY SUPPORT
462 W917BG-07-C-0102-NA-0007 IRAQI CONTRACTOR - 4102 *URI#46639*, ESF ISP EPSS TRAINING FACILITY ESF ISP EPSS TRAINING FACILITY $147,150 $0 $147,150 CEFMS ESF 9/30/2007
463 ‘W917BG-07-C-0131-NA-0007 IRAQI CONTRACTOR - 4102 *URI#44249*, ESF ISP: OPF TRAINING ESF-ISP OPF TRAINING FACILITY $146,500 $0 $146,500 CEFMS ESF 9/30/2007
464 W917BG-07-C-0166-NA-0005 IRAQI CONTRACTOR - 5606 *URI#45569* ESF PRDC: CONSTRUCT AL NEEL NEW ESF PRDC/PRT: AL NEEL ELEMENTARY SCHOOL $145,873 $0 $145,873 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
465 W917BG-07-C-0159-NA-0006 IRAQI CONTRACTOR - 5606 *URI#45567* ESF PRDC: CONSTRUCT AMER BIN YASIR ESF PRDC/PRT: AMER BIN YASIR ELEMENTARY $145,623 $0 $145,623 CEFMS ESF 9/30/2007
NEW ELEMENTARY SCHOOL SCHOOL
466 W91GDW-07-M-0111-NA-0001 ERSKINE SYSTEMS *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $145,623 $0 $145,623 CEFMS ESF 9/30/2007
PARTS
467 W91GXX-07-M-0005-NA-0005 EXPODIO/INFO EXCHANGE LLC *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $144,352 $0 $144,352 CEFMS ESF 9/30/2007
TRAINING TRAINING
468 W91GDW-07-D-4014-0001- THE WASHINGTON CONSULTING GROUP  *URI#41426* ESF-TRNG/TRANSP: OJT ATC FOR THE BIAP  ESF-TRNG/TRANSP: TRAINING FOR AIR $144,000 $0 $144,000 CEFMS ESF 9/30/2007
0003 INC CONTROL CENTER TRAFFIC CONTROLLERS
469 W91GDW-07-M-0087-NA-0001 IRAQI CONTRACTOR - 4722 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $143,970 $0 $143,970 CEFMS ESF 9/30/2007
PARTS
470 W917BG-07-C-0136-NA-0004 IRAQI CONTRACTOR - 5571 *URI#47281* ESF PRDC: AL INBIAATH ELEMENTARY ESF PRDC/PRT: AL INBIAATH ELEMENTARY $143,485 $0 $143,485 CEFMS ESF 9/30/2007
SCHOOL RENOVATION SCHOOL RENOVATION
471 W91GDW-07-D-4008-0011- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $142,755 $0 $142,755 CEFMS ESF 9/30/2007
0022AD SUPPORT SOUTH SUPPORT
472 W91GDW-07-D-4005-0003- IRAQI CONTRACTOR - 4084 *URI#42087* ESF O&M/WTR: PHASE 3 SMALL RURAL ESF O&M/WTR: S. CENTRAL RURAL SMALL $141,000 $0 $141,000  CEFMS ESF 9/30/2007
0004AD WATER FACILITY SUPPORT, SOUTH CENTRAL REGION WATER PROJECTS
473 W917BG-06-D-0019-0005-0009  IRAQI CONTRACTOR - 5402 *URI#45565* ESF PRDC: CONSTRUCTION OF THE JECOR ESF PRT/PRDC: JECOR ELEMENTARY SCHOOL $140,890 $0 $140,890 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
474 W917BG-07-C-0058-NA-0006 IRAQI CONTRACTOR - 4931 *URI#42206* ESF ISP/OIL: LATIFIYAH FUEL DEPOT ESF ISP/OIL: LATIFIYAH FUEL DEPOT $140,380 $9,400 $130,980 CEFMS ESF 9/30/2007
SECURITY IMPROVEMENTS
475 W91GER-07-M-0045-NA-0002 BLUE MARINE SERVICES *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $140,184 $12,744 $127,440 CEFMS ESF 9/30/2007
PARTS
476 W91GDW-07-D-4007-NA-0002  SEVEN GARDENS (7G) CONTRACTING &  *URI#42938* ESF CD/WTR: PHASE 3 SMALL RURAL ESF CD/WTR: N CENTRAL RURAL SMALL $139,500 $0 $139,500  CEFMS ESF 9/30/2007
CONSULTATIONS WATER FACILITY SUPPORT, NORTH CENTRAL REGION PROJECTS
477 W91GDW-07-M-0085-NA-0001 IRAQI CONTRACTOR - 4912 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $139,092 $0 $139,092 CEFMS ESF 9/30/2007
PARTS
478 W917BG-07-C-0117-NA-0004 IRAQI CONTRACTOR - 5401 *URI#45493* ESF PRDC: RENOVATE KHANDEK ESF PRDC/PRT: KHANDEK INTERMEDIATE $138,990 $0 $138,990 CEFMS ESF 9/30/2007
INTERMEDIATE SCHOOL SCHOOL
479 W91GDW-07-D-4014-0001- THE WASHINGTON CONSULTING GROUP  *URI#41426* ESF-TRNG/TRANSP: OJT ATC FOR THE BIAP  ESF-TRNG/TRANSP: TRAINING FOR AIR $138,590 $0 $138,590 CEFMS ESF 9/30/2007
0001AC INC CONTROL CENTER TRAFFIC CONTROLLERS
480 W917BG-07-C-0061-NA-0004 IRAQI CONTRACTOR - 5215 *URI#43860* ESF PRDC: WATER NETWORK EXTENSION ~ ESF PRT/PRDC: WATER NETWORK IN MAHALA $138,530 $0 $138,530  CEFMS ESF 9/30/2007
IN MAHALA 840 840
481 W917BG-06-D-0019-0005-0010  IRAQI CONTRACTOR - 5402 *URI#45565* ESF PRDC: CONSTRUCTION OF THE JECOR ESF PRT/PRDC: JECOR ELEMENTARY SCHOOL $136,075 $0 $136,075 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
482 W91GDW-07-M-0048-NA-0004 MARTECH MEDIA INC *URI#42473* ESF-TECH TRNG: MOE TRAINING ESF-TECH TRNG: MOE TRAINING PROGRAM $136,000 $136,000 $0 CEFMS ESF 9/30/2007
PROGRAM
483 W91GET-06-A-5006-0008-0001 IRAQI CONTRACTOR - 4913 *URI#44133* ESF PRDC/PRT: PHC MEDICAL EQUIPMENT ESF PRDC/PRT: PHC MED EQUP FOR NON-GE $136,000 $136,000 $0 CEFMS ESF 9/30/2007
INSTALL, COMM, TRAINING FOR NON-GENERAL EQUIP
ELECTRIC EQUIPMENT
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484 W91GXX-07-M-0005-NA-0001 EXPODIO/INFO EXCHANGE LLC *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $135,861 $0 $135,861 CEFMS ESF 9/30/2007
TRAINING TRAINING
485 W917BG-06-D-0020-0006-0008  IRAQI CONTRACTOR - 4147 *URI#41110*ESF: KIFAH STREET REPAIR AND OVERLAY ESF-PRDC/PRT: KIFAH STREET (10 MAHALLAS) $135,000 $0 $135,000 CEFMS ESF 9/30/2007
486 W91GDW-07-D-4004-0003- IRAQI CONTRACTOR - 4084 *URI#42940* ESF CD/WTR: PHASE 3 RURAL SMALL ESF CD/WTR: S. RURAL SMALL WATER $135,000 $0 $135,000 CEFMS ESF 9/30/2007
0001 WATER PROJECTS, SOUTH REGION PROJECTS
487 W91GDW-07-D-4004-NA- IRAQI CONTRACTOR - 4084 *URI#42088* ESF O&M/WTR: PHASE 3 RURAL SMALL ESF O&M/WTR: S. RURAL SMALL WATER $134,991 $0 $134,991 CEFMS ESF 9/30/2007
0005AB WATER PROJECTS, SOUTH REGION PROJECTS
488 W917BG-07-C-0066-NA-0004 IRAQI CONTRACTOR - 5409 *URI#43854* ESF PRDC: INSTALL HOUSE CONNECTIONS ESF PRT/PRDC: HOUSE CONNECTIONS, $134,900 $0 $134,900 CEFMS ESF 9/30/2007
IN MAHALA 316 MAHALA 316
489 W91GDW-07-C-4017-NA-0003  ABB *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $133,720 $0 $133,720  CEFMS ESF 9/30/2007
TRAINING TRAINING
490 W91GDW-07-C-4017-NA-0005 ABB *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $133,720 $0 $133,720 CEFMS ESF 9/30/2007
TRAINING TRAINING
491 W91GDW-07-C-4017-NA-0008 ABB *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $133,720 $0 $133,720 CEFMS ESF 9/30/2007
TRAINING TRAINING
492 W91GDW-07-C-4017-NA-0009 ABB *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $133,720 $0 $133,720 CEFMS ESF 9/30/2007
TRAINING TRAINING
493 W91GDW-07-C-4017-NA-0010 ABB *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $133,720 $0 $133,720 CEFMS ESF 9/30/2007
TRAINING TRAINING
494 W91GDW-07-C-4017-NA-0011 ABB *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $133,720 $0 $133,720 CEFMS ESF 9/30/2007
TRAINING TRAINING
495 W917BG-07-C-0125-NA-0010 IRAQI CONTRACTOR - 5216 *URI#46785* ESF PRDC: NEW AMERIYA NEW HIGH ESF PRDC/PRT: NEW AMERIYA NEW HIGH $132,490 $0 $132,490 CEFMS ESF 9/30/2007
SCHOOL SCHOOL
496 W91GXX-07-C-0007-NA-0004  DYNCORP INTERNATIONAL LLC *URI#42534* ESF-TECH/TRANSP: OJT ATC AIR TRAFFIC ESF-TECH/TRANSP: OJT ATC AIR TRAFFIC $130,813 $0 $130,813  CEFMS ESF 9/30/2007
CONTROL TRAINING CONTROL TRAINING
497 W91GXX-07-M-0001-NA- IRAQI CONTRACTOR - 4935 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $129,652 $129,652 $0  CEFMS ESF 9/30/2007
0001AB TRAINING TRAINING
498 W91GDW-07-M-0048-NA-0001 MARTECH MEDIA INC *URI#42473* ESF-TECH TRNG: MOE TRAINING ESF-TECH TRNG: MOE TRAINING PROGRAM $128,000 $0 $128,000 CEFMS ESF 9/30/2007
PROGRAM
499 W917BG-07-C-0061-NA-0006 IRAQI CONTRACTOR - 5215 *URI#43860* ESF PRDC: WATER NETWORK EXTENSION  ESF PRT/PRDC: WATER NETWORK IN MAHALA $127,500 $0 $127,500  CEFMS ESF 9/30/2007
IN MAHALA 840 840
500 W91GXX-07-M-0005-NA-0002  EXPODIO/INFO EXCHANGE LLC *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $127,369 $0 $127,369  CEFMS ESF 9/30/2007
TRAINING TRAINING
501 W917BE-07-C-0101-NA-0001A  IRAQI CONTRACTOR - 5235 *URI#42226*, ESF ISP: 9TH IAIB 3RD COMPANY ESF ISP:9TH IAIB 3RD COMPANY SECURITY $125,392 $0 $125392  CEFMS ESF 9/30/2007
SECURITY IMPROVEMENTS IMPROVEMENTS
502 W91GDW-07-D-4010-0001- IRAQI CONTRACTOR - 4084 *URI42080*, ESF O&M/WATER: PHASE 3 O&M FACILITY ESF O&M/WTR: N CENTRAL O&M LARGE $124,960 $0 $124,960 CEFMS ESF 9/30/2007
0034AD SUPPORT NORTH CENTRAL FACILITY SUPPORT
503 W91GDW-07-D-4014-0001- THE WASHINGTON CONSULTING GROUP  *URI#41426* ESF-TRNG/TRANSP: OJT ATC FOR THE BIAP  ESF-TRNG/TRANSP: TRAINING FOR AIR $124,738 $0 $124,738 CEFMS ESF 9/30/2007
0001AD INC CONTROL CENTER TRAFFIC CONTROLLERS
504 W917BK-07-C-0013-NA-0001 IRAQI CONTRACTOR - 5412 *URI#42396* ESF PRDC: AL AMARA STONE CRUSHING ESF PRDC/PRT: AL AMARA STONE CRUSHING $123,950 $0 $123,950  CEFMS ESF 9/30/2007
PLANT REHAB PLANT REHAB
505 W917BG-06-D-0033-0005-0006  IRAQI CONTRACTOR - 5300 *URI#42251* ESF PRDC: INSTALL WATER NETWORK IN ESF PRT/PRDC: WATER NETWORK IN MAHALA $123,450 $0 $123,450 CEFMS ESF 9/30/2007
MAHALA, M413 413
506 W91GXX-07-C-0007-NA- DYNCORP INTERNATIONAL LLC *URI#42534* ESF-O&M/TRANSP: OJT ATC AIR TRAFFIC ESF-O&M/TRANSP: OJT ATC AIR TRAFFIC $122,601 $0 $122,601 CEFMS ESF 9/30/2007
0004AA CONTROL TRAINING CONTROL TRAINING
507 W917BG-07-C-0166-NA-0004 IRAQI CONTRACTOR - 5606 *URI#45569* ESF PRDC: CONSTRUCT AL NEEL NEW ESF PRDC/PRT: AL NEEL ELEMENTARY SCHOOL $120,777 $0 $120,777 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
508 W91GDW-07-M-0048-NA-0003  MARTECH MEDIA INC *URI#42473* ESF-TECH TRNG: MOE TRAINING ESF-TECH TRNG: MOE TRAINING PROGRAM $120,000 $120,000 $0 CEFMS ESF 9/30/2007
PROGRAM
509 W91GDW-07-D-4005-NA- IRAQI CONTRACTOR - 4084 *URI#42939* ESF CD/WTR: PHASE 3 SMALL RURAL ESF CD/WTR: S CENTRAL RURAL SMALL $120,000 $40,000 $80,000 CEFMS ESF 9/30/2007
0002AB WATER FACILITY SUPPORT, SOUTH CENTRAL REGION WATER PROJECTS
510 W917BG-06-D-0033-0002-0001  IRAQI CONTRACTOR - 5300 *URI#41606* ESF-PRDC/PTR: OVERLAY ROADS IN ESF-PRDC/PRT: OVERLAY ROADS IN MAHALA $120,000 $90,000 $30,000  CEFMS ESF 9/30/2007
MAHALA 634 634
511 W91GDW-07-D-4011-0001- IRAQI CONTRACTOR - 4084 *URI#43262*, ESF O&M/WTR, PHASE 3 O&M FACILITY ESF O&M/WTR:RUSTIMAYA O&M LARGE $120,000 $20,000 $100,000 CEFMS ESF 9/30/2007
0064 SUPPORT RUSTIMAYA FACILITY SUPPORT
512 W917BG-07-C-0102-NA-0009 IRAQI CONTRACTOR - 4102 *URI#46639*, ESF ISP EPSS TRAINING FACILITY ESF ISP EPSS TRAINING FACILITY $119,050 $0 $119,050 CEFMS ESF 9/30/2007
513 W91GXX-07-M-0005-NA-0003 EXPODIO/INFO EXCHANGE LLC *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $118,878 $0 $118,878 CEFMS ESF 9/30/2007
TRAINING TRAINING
514 ‘W91GDW-07-D-4003-0001- IRAQI CONTRACTOR - 5300 *URI#42084* ESF O&M/WATER: PHASE 3 OVERSIGHT ESF O&M/WATER: PH 3 OVERSIGHT SUPPORT, $117,900 $0 $117,900 CEFMS ESF 9/30/2007
0002 SUPPORT WATER SUSTAINMENT PRG
515 W917BG-07-C-0110-NA-0004 IRAQI CONTRACTOR - 5556 *URI#45557* ESF PRDC: RENOVATE AND ADD ESF PRT/PRDC: AL-GHFRAN PRIMARY SCHOOL $116,885 $0 $116,885 CEFMS ESF 9/30/2007
CLASSROOMS TO THE AL-GHFRAN PRIMARY SCHOOL
516 W91GDW-07-D-4006-NA- SEVEN GARDENS (7G) CONTRACTING & *URI#42937* ESF CD/WTR: PHASE 3 SMALL RURAL ESF CD/WTR: N. RURAL SMALL WATER $116,625 $0 $116,625 CEFMS ESF 9/30/2007
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517 W917BG-07-C-0122-NA- IRAQI CONTRACTOR - 5216 *URI#45571* ESF PRDC: CONSTRUCT AL FERDOS ESF PRDC: AL FERDOS ELEMENTARY SCHOOL $116,222 $0 $116,222 CEFMS ESF 9/30/2007
0007AB ELEMENTARY SCHOOL IN M376 IN M736
518 W917BG-07-C-0139-NA- IRAQI CONTRACTOR - 5216 *URI#45573* ESF PRDC: CONSTRUCTION OF THE AL ESF PRT/PRDC: AL MANAMA ELEMENTARY $116,222 $0 $116,222 CEFMS ESF 9/30/2007
0007AB MANAMA ELEMENTARY SCHOOL ADDITION SCHOOL
519 W91GDW-07-M-0051-NA-0001  IRAQI CONTRACTOR - 4722 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $111,379 $0 $111,379  CEFMS ESF 9/30/2007
PARTS
520 W91GDW-07-D-4008-0001- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $111,000 $74,000 $37,000 CEFMS ESF 9/30/2007
0049AA SUPPORT SOUTH SUPPORT
521 W91GDW-07-D-4009-0007- IRAQI CONTRACTOR - 4084 *URI#42081* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF O&M/WTR: S CENTRAL LARGE FACILITY $110,000 $0 $110,000 CEFMS ESF 9/30/2007
0004AE SUPPORT SOUTH CENTRAL SUPPORT
522 W91GXX-07-C-0009-NA- UNITED CO *URI#44427* ESF O&M/ELE: DOURA 5 CRAFT LABOR ESF O&M/ELE: DOURA 5 MAINTENANCE $110,000 $110,000 $0 CEFMS ESF 9/30/2007
0001AB
523 W91GDW-07-C-4003-NA- SNAFEE COMPANY FOR GEN TRD & *URI#43264* ESF O&M/WATER: O&M GENERATORS ESF O&M/WATER: PH 3 GENERATORS-NORTH $109,080 $0 $109,080 CEFMS ESF 9/30/2007
0002AB CONTRACTING SUPPORT - NORTH
524 W917BG-07-C-0032-NA-0010 WATKINSON LLC *URI#41546* ESF-PRDC/PRT: KHARK WATER TREATMENT  ESF-ISP: KHARK WATER TREATMENT PLANT $108,000 $0 $108,000 CEFMS ESF 9/30/2007
PLANT SECURITY IMPROVEMENTS SECURITY
525 W91GDW-07-C-4006-NA-0002 IRAQI CONTRACTOR - 4471 *URI#42486* ESF O&M/ELE: BAGHDAD SOUTH WATER ESF O&M/ELE: BAGHDAD SOUTH WATER $105,000 $105,000 $0 CEFMS ESF 9/30/2007
SYSTEM REFURBISHMENT SYSTEM
526 W91GDW-07-D-4001-NA-0002 IRAQI CONTRACTOR - 4084 *URI#42091* ESF TECH TRNG/WATER: PHASE ESF TECH TRNG/WATER: PHASE 3 $105,000 $0 $105,000 CEFMS ESF 9/30/2007
3 CENTRALIZED TRAINING AND OPERATOR CENTRALIZED TRAINING
CLASSIFICATION
527 W91GDW-07-D-4011-0001- IRAQI CONTRACTOR - 4084 *URI#43262*, ESF O&M/WTR, PHASE 3 O&M FACILITY ESF O&M/WTR:RUSTIMAYA O&M LARGE $105,000 $35,000 $70,000 CEFMS ESF 9/30/2007
0053AA SUPPORT RUSTIMAYA FACILITY SUPPORT
528 W917BG-06-D-0019-0004-0002  IRAQI CONTRACTOR - 5402 *URI#40924* ESF-PRDC/PRT: DESIGN/CONSTRUCT AL ESF-PRDC/PRT: ADDITION TO THE RAWABI $104,340 $97,649 $6,691 CEFMS ESF 9/30/2007
RAWABI SCHOOL ADDITION AND RENOVATION SCHOOL M458
529 W91GDW-07-D-4006-0001- SEVEN GARDENS (7G) CONTRACTING & *URI#42937* ESF CD/WTR: PHASE 3 SMALL RURAL ESF CD/WTR: N. RURAL SMALL WATER $103,999 $0 $103,999 CEFMS ESF 9/30/2007
0011AA CONSULTATIONS WATER FACILITY SUPPORT, NORTH REGION PROJECTS
530 W917BK-07-C-0022-NA-0001 IRAQI CONTRACTOR - 5404 *URI#43059* ESF PRDC: AL RUMAITHA TELEPHONE ESF PRDC/PRT: AL RUMAITHA TELEPHONE $103,870 $0 $103,870 CEFMS ESF 9/30/2007
NETWORK, MUTHANNA PROVINCE NETWORK, MUTHANNA PROVINCE
531 W917BG-06-D-0020-0006-0003  IRAQI CONTRACTOR - 4147 *URI#41110*ESF: KIFAH STREET REPAIR AND OVERLAY ESF-PRDC/PRT: KIFAH STREET (10 MAHALLAS) $103,500 $0 $103,500 CEFMS ESF 9/30/2007
532 W917BG-06-D-0005-0050-0007  IRAQI CONTRACTOR - 4613 *URI#40927* ESF-PRDC/PRT: AL BAHRAIN SCHOOL ESF-PRDC/PRT: ADDITION TO THE AL $103,410 $90,996 $12,414 CEFMS ESF 9/30/2007
ADDITION AND RENOVATION BAHRAIN SCHOOL M450
533 W917BE-07-C-0020-NA-0003 STEIN COMPANY *URI#42310* ESF PRDC: BIN QALAT BRIDGE ESF PRDC/PRT: FLOODBIN QALAT BRIDGE $102,700 $0 $102,700 CEFMS ESF 9/30/2007
534 W91GDW-07-C-4003-NA-0002 SNAFEE COMPANY FOR GEN TRD & *URI#43264* ESF O&M/WATER: O&M GENERATORS ESF O&M/WATER: PH 3 GENERATORS-NORTH $101,255 $0 $101,255 CEFMS ESF 9/30/2007
CONTRACTING SUPPORT - NORTH
535 W917BG-06-D-0021-0004-0001 | COMPORT *URI#39964* ESF: REHABILITATE SANITARY SEWER ESF-PRDC/PRT: SANITARY SEWER NETWORK $101,250 $38,475 $62,775 CEFMS ESF 9/30/2007
NETWORK IN MAHALA 308 IN MAHALA 308
536 W91GY1-06-D-0004-0012-0001 GOBAL LOGISTICS SERVICES AND *URI#48722* ESF O&M/WATER: NASIRIYAH WTP DIESEL ESF O&M/WATER: NASIRIYAH WTP DIESEL $100,011 $0 $100,011 CEFMS ESF 9/30/2007
WAREHOUSING CO FUEL PROCUREMENT FUEL
537 W91GDW-07-M-0029-NA-0002  IRAQI CONTRACTOR - 5577 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $100,000 $0 $100,000 CEFMS ESF 9/30/2007
PARTS
538 W917BG-07-C-0133-NA-0009 IRAQI CONTRACTOR - 5567 *URI#45804* ESF PRDC: CONSTRUCT AL HUSSEINAYA ESF PRDC: AL HUSSEINAYA ELEMENTARY $99,918 $0 $99,918 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL SCHOOL
539 ‘W91GDW-07-D-4008-0011- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $99,860 $0 $99,860 CEFMS ESF 9/30/2007
0020AD SUPPORT SOUTH SUPPORT
540 ‘W91GDW-07-D-4008-0006- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $99,613 $0 $99,613 CEFMS ESF 9/30/2007
0013AD SUPPORT SOUTH SUPPORT
541 W917BG-07-C-0117-NA-0007 IRAQI CONTRACTOR - 5401 *URI#45493* ESF PRDC: RENOVATE KHANDEK ESF PRDC/PRT: KHANDEK INTERMEDIATE $99,609 $0 $99,609 CEFMS ESF 9/30/2007
INTERMEDIATE SCHOOL SCHOOL
542 W91GDW-07-M-0110-NA-0001 SIEMENS *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $99,303 $0 $99,303 CEFMS ESF 9/30/2007
PARTS
543 'W91GDW-07-D-4008-0006- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $99,160 $0 $99,160 CEFMS ESF 9/30/2007
0026AD SUPPORT SOUTH SUPPORT
544 W91GDW-07-D-4010-0001- IRAQI CONTRACTOR - 4084 *URI42080*, ESF O& M/WATER: PHASE 3 O&M FACILITY ESF O&M/WTR: N CENTRAL O&M LARGE $99,050 $0 $99,050 CEFMS ESF 9/30/2007
0036AD SUPPORT NORTH CENTRAL FACILITY SUPPORT
545 W91GDW-07-D-4011-0001- IRAQI CONTRACTOR - 4084 *URI#43262*, ESF O&M/WTR, PHASE 3 O&M FACILITY ESF O&M/WTR:RUSTIMAYA O&M LARGE $99,000 $33,000 $66,000 CEFMS ESF 9/30/2007
0054AA SUPPORT RUSTIMAYA FACILITY SUPPORT
546 W917BG-07-C-0031-NA-0007 WATKINSON LLC *URI#40947* ESF-PRDC/PRT: SHAAB LOCAL COUNCIL ESF-PRDC/PRT: SHAAB LOCAL COUNCIL $98,770 $0 $98,770 CEFMS ESF 9/30/2007
BUILDING BUILDING
547 W91GDW-07-D-4008-0011- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $98,420 $0 $98,420 CEFMS ESF 9/30/2007
0012AD SUPPORT SOUTH SUPPORT
548 W917BG-07-C-0166-NA-0008 IRAQI CONTRACTOR - 5606 *URI#45569* ESF PRDC: CONSTRUCT AL NEEL NEW ESF PRDC/PRT: AL NEEL ELEMENTARY SCHOOL $97,867 $0 $97,867 CEFMS ESF 9/30/2007
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549 W91GDW-07-M-0030-NA-0001 NORTH SHORE INTERNATIONAL INC. *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $97,786 $97,786 $0 CEFMS ESF 9/30/2007
PARTS
550 W91GDW-07-C-4003-NA- SNAFEE COMPANY FOR GEN TRD & *URI#43264* ESF O&M/WATER: O&M GENERATORS ESF O&M/WATER: PH 3 GENERATORS-NORTH $97,200 $24,300 $72,900 CEFMS ESF 9/30/2007
0001AA CONTRACTING SUPPORT - NORTH
551 W917BG-07-C-0031-NA-0005 WATKINSON LLC *URI#40947* ESF-PRDC/PRT: SHAAB LOCAL COUNCIL ESF-PRDC/PRT: SHAAB LOCAL COUNCIL $96,460 $0 $96,460 CEFMS ESF 9/30/2007
BUILDING BUILDING
552 W917BE-07-C-0014-NA-0003 ARCH COMPANY *URI#42322* ESF PRDC: REPAIR SEMELEN ROAD NEAR ESF PRDC/PRT: SEMELEN ROAD NEAR $95,500 $0 $95,500 CEFMS ESF 9/30/2007
SEMELAN MOSQUE SEMELAN MOSQUE
553 W917BG-07-C-0102-NA-0008 IRAQI CONTRACTOR - 4102 *URI#46639*, ESF ISP EPSS TRAINING FACILITY ESF ISP EPSS TRAINING FACILITY $95,015 $0 $95,015 CEFMS ESF 9/30/2007
554 W91GDW-07-M-4012-NA-0004  IRAQI CONTRACTOR - 4039 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $94,920 $0 $94,920 CEFMS ESF 9/30/2007
TRAINING TRAINING
555 W91GER-07-M-0033-NA-0001 IRAQI CONTRACTOR - 5401 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $94,850 $94,850 $0 CEFMS ESF 9/30/2007
PARTS
556 W917BG-07-C-0031-NA-0006 WATKINSON LLC *URI#40947* ESF-PRDC/PRT: SHAAB LOCAL COUNCIL ESF-PRDC/PRT: SHAAB LOCAL COUNCIL $94,800 $0 $94,800 CEFMS ESF 9/30/2007
BUILDING BUILDING
557 W91GDW-07-M-0050-NA-0001 CLYDE BERGMAN GMBH *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $93,373 $93,373 $0 CEFMS ESF 9/30/2007
PARTS
558 W91GDW-07-M-4020-NA-0001 SIEMENS *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $92,750 $0 $92,750 CEFMS ESF 9/30/2007
TRAINING TRAINING
559 W91GXY-07-M-0026-NA-0001 PC VISION, INC. *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $92,545 $92,544 $0 CEFMS ESF 9/30/2007
PARTS
560 ‘W91GDW-07-D-4003-NA-0002 IRAQI CONTRACTOR - 5300 *URI#42084* ESF O&M/WATER: PHASE 3 OVERSIGHT ESF O&M/WATER: PH 3 OVERSIGHT SUPPORT, $92,295 $0 $92,295 CEFMS ESF 9/30/2007
SUPPORT WATER SUSTAINMENT PRG
561 W917BG-07-C-0032-NA-0008 WATKINSON LLC *URI#41546* ESF-PRDC/PRT: KHARK WATER TREATMENT  ESF-ISP: KHARK WATER TREATMENT PLANT $91,200 $0 $91,200 CEFMS ESF 9/30/2007
PLANT SECURITY IMPROVEMENTS SECURITY
562 W91GXY-07-M-0024-NA-0001  TURBINE TECHNICS, INC *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $90,577 $90,577 $0  CEFMS ESF 9/30/2007
PARTS
563 W917BG-06-D-0021-0002-0001 | COMPORT *URI#39970* ESF: REHABILITATE A STORM WATER ESF-PRDC/PRT: SEWER NETWORK IN MAHALA $90,000 $54,000 $36,000 CEFMS ESF 9/30/2007
NETWORK IN MAHALA 312 312
564 W917BG-06-D-0020-0006-0007  IRAQI CONTRACTOR - 4147 *URI#41110*ESF: KIFAH STREET REPAIR AND OVERLAY ESF-PRDC/PRT: KIFAH STREET (10 MAHALLAS) $90,000 $0 $90,000 CEFMS ESF 9/30/2007
565 'W917BG-06-D-0020-0005-0001 IRAQI CONTRACTOR - 4147 *URI#41108* ESF-PRDC/PRT: AL RASHID STREET REPAIR ESF-PRDC/PRT: AL RASHID MAIN ROAD $90,000 $27,000 $63,000 CEFMS ESF 9/30/2007
AND OVERLAY
566 W91GDW-07-D-4004-NA- IRAQI CONTRACTOR - 4084 *URI#42940* ESF CD/WTR: PHASE 3 RURAL SMALL ESF CD/WTR: S. RURAL SMALL WATER $90,000 $30,000 $60,000 CEFMS ESF 9/30/2007
0002AA WATER PROJECTS, SOUTH REGION PROJECTS
567 W91GXX-07-C-0009-NA- UNITED CO *URI#44427* ESF O&M/ELE: DOURA 5 CRAFT LABOR ESF O&M/ELE: DOURA 5 MAINTENANCE $90,000 $86,718 $3,282 CEFMS ESF 9/30/2007
0001AC
568 W91GXX-07-C-0009-NA- UNITED CO *URI#44427* ESF O&M/ELE: DOURA 5 CRAFT LABOR ESF O&M/ELE: DOURA 5 MAINTENANCE $90,000 $0 $90,000 CEFMS ESF 9/30/2007
0001AD
569 W91GDW-07-C-4003-NA- SNAFEE COMPANY FOR GEN TRD & *URI#43264* ESF O&M/WATER: O&M GENERATORS ESF O&M/WATER: PH 3 GENERATORS-NORTH $89,850 $0 $89,850 CEFMS ESF 9/30/2007
0003AD CONTRACTING SUPPORT - NORTH
570 W91GDW-07-D-4007-0004- SEVEN GARDENS (7G) CONTRACTING & *URI#42938* ESF CD/WTR: PHASE 3 SMALL RURAL ESF CD/WTR: N CENTRAL RURAL SMALL $89,463 $0 $89,463 CEFMS ESF 9/30/2007
0009A CONSULTATIONS WATER FACILITY SUPPORT, NORTH CENTRAL REGION PROJECTS
571 W91GXX-07-M-0004-NA- IRAQI CONTRACTOR - 5585 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $89,000 $79,000 $10,000 CEFMS ESF 9/30/2007
0008AH TRAINING TRAINING
572 ‘W91GDW-07-D-4008-0010- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $88,950 $0 $88,950 CEFMS ESF 9/30/2007
0022AC SUPPORT SOUTH SUPPORT
573 W917BG-07-C-0104-NA-0007 IRAQI CONTRACTOR - 5607 *URI#45557* ESF PRDC: RENOVATE ALKODS BOYS HIGH  ESF PRT/PRDC: ALKODS BOYS HIGH SCHOOL $88,755 $0 $88,755 CEFMS ESF 9/30/2007
SCHOOL M633
574 W91GDW-07-M-4020-NA-0005  SIEMENS *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $88,750 $0 $88,750 CEFMS ESF 9/30/2007
TRAINING TRAINING
575 W91GDW-07-D-4014-0002- THE WASHINGTON CONSULTING GROUP  *URI#41426* ESF-TRNG/TRANSP: OJT ATC FOR THE BIAP  ESF-TRNG/TRANSP: TRAINING FOR AIR $88,000 $0 $88,000 CEFMS ESF 9/30/2007
0003 INC CONTROL CENTER TRAFFIC CONTROLLERS
576 W917BG-07-C-0120-NA-0005 IRAQI CONTRACTOR - 5216 *URI#47270* ESF PRDC: RENOVATE AL HAKIM ESF PRDC/PRT: AL HAKIM ELEMENTARY $87,810 $0 $87,810 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL SCHOOL
577 W917BG-07-C-0125-NA-0005 IRAQI CONTRACTOR - 5216 *URI#46785* ESF PRDC: NEW AMERIYA NEW HIGH ESF PRDC/PRT: NEW AMERIYA NEW HIGH $87,500 $0 $87,500 CEFMS ESF 9/30/2007
SCHOOL SCHOOL
578 W917BG-07-C-0133-NA-0010 IRAQI CONTRACTOR - 5567 *URI#45804* ESF PRDC: CONSTRUCT AL HUSSEINAYA ESF PRDC: AL HUSSEINAYA ELEMENTARY $87,053 $0 $87,053 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL SCHOOL
579 W91GER-07-M-0037-111-0001 IRAQI CONTRACTOR - 4716 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $86,545 $86,545 $0 CEFMS ESF 9/30/2007
PARTS
580 W917BG-07-C-0034-NA-0008 IRAQI CONTRACTOR - 5214 *URI#40955* ESF PRDC/PRT: AMERIYA TECHNICAL HIGH  ESF PRDC/PRT: AMERIYA TECH HIGH SCHOOL $85,610 $0 $85,610 CEFMS ESF 9/30/2007
SCHOOL ADDITION AND RENOVATION
581 W91GDW-07-M-4010-NA-0002  INTERNATIONAL FEDERATION OF *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $85,230 $0 $85,230 CEFMS ESF 9/30/2007
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582 'W917BG-06-D-0020-0006-0001 IRAQI CONTRACTOR - 4147 *URI#41110*ESF: KIFAH STREET REPAIR AND OVERLAY ESF-PRDC/PRT: KIFAH STREET (10 MAHALLAS) $85,000 $0 $85,000 CEFMS ESF 9/30/2007
583 W91GXY-07-M-0013-NA-0001 IRAQI CONTRACTOR - 4186 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $84,000 $84,000 $0 CEFMS ESF 9/30/2007
PARTS
584 W91GDW-07-M-4020-NA-0003  SIEMENS *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $83,300 $0 $83,300 CEFMS ESF 9/30/2007
TRAINING TRAINING
585 W917BK-07-C-0099-NA-0001 IRAQI CONTRACTOR - 4084 *URI#44266* ESF ISP/WATER: AL HUSSAIN WATER ESF ISP/AWATER: AL HUSSAIN WTP SECURITY $83,000 $0 $83,000 CEFMS ESF 9/30/2007
TREATMENT PLANT SECURITY IMPROVEMENTS
586 W917BG-07-C-0034-NA-0002 IRAQI CONTRACTOR - 5214 *URI#40955* ESF PRDC/PRT: AMERIYA TECHNICAL HIGH  ESF PRDC/PRT: AMERIYA TECH HIGH SCHOOL $82,560 $0 $82,560 CEFMS ESF 9/30/2007
SCHOOL ADDITION AND RENOVATION
587 W91GDW-07-M-0022-NA-0001 DHIA GROUP *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $82,337 $82,337 $0 CEFMS ESF 9/30/2007
PARTS
588 W917BG-07-C-0139-NA-0004 IRAQI CONTRACTOR - 5216 *URI#45573* ESF PRDC: CONSTRUCTION OF THE AL ESF PRT/PRDC: AL MANAMA ELEMENTARY $81,930 $0 $81,930 CEFMS ESF 9/30/2007
MANAMA ELEMENTARY SCHOOL ADDITION SCHOOL
589 W917BG-06-D-0020-0006-0011 IRAQI CONTRACTOR - 4147 *URI#41110*ESF: KIFAH STREET REPAIR AND OVERLAY ESF-PRDC/PRT: KIFAH STREET (10 MAHALLAS) $81,134 $0 $81,134 CEFMS ESF 9/30/2007
590 W91GDW-07-M-0018-NA-0005 COMET COMPANY LTD *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $81,000 $0 $81,000 CEFMS ESF 9/30/2007
PARTS
591 W91GDW-07-C-4006-NA-0005 IRAQI CONTRACTOR - 4471 *URI#42486* ESF O&M/ELE: BAGHDAD SOUTH WATER ESF O&M/ELE: BAGHDAD SOUTH WATER $81,000 $22,425 $58,575 CEFMS ESF 9/30/2007
SYSTEM REFURBISHMENT SYSTEM
592 W917BG-07-C-0132-NA-0007 IRAQI CONTRACTOR - 5606 *URI#45576* ESF PRDC: CONSTRUCT AL SHUROQ ESF PRDC: AL SHUROQ ELEMENTARY SCHOOL $80,200 $0 $80,200 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
593 W917BG-07-C-0122-NA-0004 IRAQI CONTRACTOR - 5216 *URI#45571* ESF PRDC: CONSTRUCT AL FERDOS ESF PRDC: AL FERDOS ELEMENTARY SCHOOL $80,130 $0 $80,130 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL IN M376 IN M736
594 W91GDW-07-M-0029-NA-0001 IRAQI CONTRACTOR - 5577 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $80,000 $0 $80,000 CEFMS ESF 9/30/2007
PARTS
595 W915WE70563554-NA-2 *URI#42190* OVERSIGHT OF THE ABOT-KAAOT CR1 ESF ISP/OIL: ABOT-KAAOT C41 IMPROVEMENT $80,000 $60,800 $19,200 CEFMS ESF 9/30/2007
IMPROVEMENT
596 W917BG-06-D-0020-0001-0002  IRAQI CONTRACTOR - 4147 *URI#39971* ESF-PRDC/PRT: M312 CONSTRUCT ESF-PRDC/PRT: SANITARY SEWER NETWORK $80,000 $26,605 $53,395 CEFMS ESF 9/30/2007
SANITARY SEWER NETWORK IN MAHALLA 312
597 W91GDW-07-M-0131-NA-0001 BIOLAB CO. LTD *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $79,900 $0 $79,900 CEFMS ESF 9/30/2007
PARTS
598 W91GER-07-M-0029-NA-0001 STARFISH ENGINEERING ASSOCIATES LLC ~ *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $78,716 $78,716 $0 CEFMS ESF 9/30/2007
PARTS
599 W91GDW-07-D-4012-NA-0069 TECHNICAL RESOURCES LTD *URI42915%*, ESF CD/WTR: PHASE 3 NORTH O&M OJT ESF CD/WTR: N O&M LARGE FACILITY $78,000 $0 $78,000 CEFMS ESF 9/30/2007
AT FACILITY SUPPORT
600 W91GDW-07-D-4008-0006- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $76,375 $0 $76,375 CEFMS ESF 9/30/2007
0017AD SUPPORT SOUTH SUPPORT
601 W917BG-07-C-0132-NA-0004 IRAQI CONTRACTOR - 5606 *URI#45576* ESF PRDC: CONSTRUCT AL SHUROQ ESF PRDC: AL SHUROQ ELEMENTARY SCHOOL $75,850 $0 $75,850 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
602 W917BG-07-C-0110-NA-0005 IRAQI CONTRACTOR - 5556 *URI#45557* ESF PRDC: RENOVATE AND ADD ESF PRT/PRDC: AL-GHFRAN PRIMARY SCHOOL $75,652 $0 $75,652 CEFMS ESF 9/30/2007
CLASSROOMS TO THE AL-GHFRAN PRIMARY SCHOOL
603 W91GDW-07-D-4012-0001- TECHNICAL RESOURCES LTD *URI42079%, ESF O&M/WTR: PHASE 3 O&M FACILITY ESF O&M/WTR: N O&M LARGE FACILITY $75,000 $50,000 $25,000 CEFMS ESF 9/30/2007
0050AA SUPPORT NORTH SUPPORT
604 W917BG-07-C-0067-NA-0001 IRAQI CONTRACTOR - 5400 *URI#42194* ESF ISP/ELE: HADITHA DAM SECURITY ESF ISP/ELE: HADITHA DAM SECURITY $75,000 $37,500 $37,500 CEFMS ESF 9/30/2007
PERIMETER PERIMETER
605 W917BG-07-C-0102-NA-0012 IRAQI CONTRACTOR - 4102 *URI#46639*, ESF ISP EPSS TRAINING FACILITY ESF ISP EPSS TRAINING FACILITY $73,520 $0 $73,520 CEFMS ESF 9/30/2007
606 W917BG-07-C-0058-NA-0005 IRAQI CONTRACTOR - 4931 *URI#42206* ESF ISP/OIL: LATIFIYAH FUEL DEPOT ESF ISP/OIL: LATIFIYAH FUEL DEPOT $73,000 $73,000 $0 CEFMS ESF 9/30/2007
SECURITY IMPROVEMENTS
607 W917BG-07-C-0031-NA-0009 WATKINSON LLC *URI#40947* ESF-PRDC/PRT: SHAAB LOCAL COUNCIL ESF-PRDC/PRT: SHAAB LOCAL COUNCIL $72,762 $0 $72,762 CEFMS ESF 9/30/2007
BUILDING BUILDING
608 W91GDW-07-C-4010-NA-0006 TECHNOLOGY PARTNERS FZ-LLC *URI#42642* ESF O&M/COMM: FIBER OPTIC CABLE ESF O&M/COMM: FIBER OPTIC CABLE O&M $72,462 $72,462 $0 CEFMS ESF 9/30/2007
O&M (CFN*SE) (CFN&SE)
609 W917BG-07-C-0159-NA-0007 IRAQI CONTRACTOR - 5606 *URI#45567* ESF PRDC: CONSTRUCT AMER BIN YASIR ESF PRDC/PRT: AMER BIN YASIR ELEMENTARY $72,130 $0 $72,130 CEFMS ESF 9/30/2007
NEW ELEMENTARY SCHOOL SCHOOL
610 W917BG-07-C-0102-NA-0011 IRAQI CONTRACTOR - 4102 *URI#46639*, ESF ISP EPSS TRAINING FACILITY ESF ISP EPSS TRAINING FACILITY $72,125 $0 $72,125 CEFMS ESF 9/30/2007
611 W91GDW-07-C-4006-NA-0003 IRAQI CONTRACTOR - 4471 *URI#42486* ESF O&M/ELE: BAGHDAD SOUTH WATER ESF O&M/ELE: BAGHDAD SOUTH WATER $72,000 $72,000 $0 CEFMS ESF 9/30/2007
SYSTEM REFURBISHMENT SYSTEM
612 W91GDW-07-D-4008-0002- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $72,000 $0 $72,000 CEFMS ESF 9/30/2007
0020AC SUPPORT SOUTH SUPPORT
613 W917BG-07-C-0125-NA-0011 IRAQI CONTRACTOR - 5216 *URI#46785* ESF PRDC: NEW AMERIYA NEW HIGH ESF PRDC/PRT: NEW AMERIYA NEW HIGH $70,603 $0 $70,603 CEFMS ESF 9/30/2007
SCHOOL SCHOOL
614 W91GXY-07-M-0021-NA-0001 NORTH SHORE INTERNATIONAL INC. *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $69,524 $0 $69,524 CEFMS ESF 9/30/2007
PARTS
615 W917BG-07-C-0104-NA-0005 IRAQI CONTRACTOR - 5607 *URI#45557* ESF PRDC: RENOVATE ALKODS BOYS HIGH  ESF PRT/PRDC: ALKODS BOYS HIGH SCHOOL $68,840 $0 $68,840 CEFMS ESF 9/30/2007
SCHOOL M633
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616 W917BG-06-D-0019-0005-0011 IRAQI CONTRACTOR - 5402 *URI#45565* ESF PRDC: CONSTRUCTION OF THE JECOR ESF PRT/PRDC: JECOR ELEMENTARY SCHOOL $68,466 $0 $68,466 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
617 W91GDW-07-M-0136-NA-0002  NORTH SHORE INTERNATIONAL INC. *URI#43339* BIOMEDICAL EQUIPMENT DIAGNOSTIC ESF O&M/HEALTH: BIOMEDICAL EQUIPMENT $68,000 $0 $68,000 CEFMS ESF 9/30/2007
AND REPAIR TOOL KITS DIAGNOSTIC/REPAIR TOOL
618 W91GDW-07-M-0006-NA-0001  NSI *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $67,552 $9,367 $58,185  CEFMS ESF 9/30/2007
PARTS
619 W91GDW-07-D-4006-NA- SEVEN GARDENS (7G) CONTRACTING & *URI#42937* ESF CD/WTR: PHASE 3 SMALL RURAL ESF CD/WTR: N. RURAL SMALL WATER $67,500 $0 $67,500 CEFMS ESF 9/30/2007
0002AA CONSULTATIONS WATER FACILITY SUPPORT, NORTH REGION PROJECTS
620 W91GDW-07-C-4017-NA-0007 ABB *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $66,870 $0 $66,870 CEFMS ESF 9/30/2007
TRAINING TRAINING
621 W91GDW-07-C-4017-NA-0002 ABB *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $66,860 $0 $66,860 CEFMS ESF 9/30/2007
TRAINING TRAINING
622 W917BG-07-C-0106-NA-0006 IRAQI CONTRACTOR - 5407 *URI#42256*, ESF PRDC/PRT: REPAIR WATER NETWORK ESF PRDC/PRT: REPAIR WTR NETWORK M427 $66,775 $0 $66,775 CEFMS ESF 9/30/2007
M427
623 W91GY3-07-C-2057-NA-0001 IRAQI CONTRACTOR - 5565 *URI#42689* ESF O&M/TRANS: BIA FIRE TRUCK ESF O&M/TRANS: BIA FIRE TRUCK $66,770 $66,770 $0 CEFMS ESF 9/30/2007
MAINTENANCE AND REPAIR MAINTENANCE
624 W91GDW-07-M-4019-NA-0002  IRAQI CONTRACTOR - 4935 *URI#42473* ESF-TECH TRNG: MOE TRAINING ESF-TECH TRNG: MOE TRAINING PROGRAM $66,000 $0 $66,000 CEFMS ESF 9/30/2007
PROGRAM
625 W91GXX-07-M-0001-NA-0002 IRAQI CONTRACTOR - 4935 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $66,000 $66,000 $0 CEFMS ESF 9/30/2007
TRAINING TRAINING
626 W91GXX-07-C-0007-NA-0002 DYNCORP INTERNATIONAL LLC *URI#42534* ESF-TECH/TRANSP: OJT ATC AIR TRAFFIC ESF-TECH/TRANSP: OJT ATC AIR TRAFFIC $65,287 $0 $65,287 CEFMS ESF 9/30/2007
CONTROL TRAINING CONTROL TRAINING
627 W91GXX-07-M-0001-NA-0001 IRAQI CONTRACTOR - 4935 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $62,370 $62,370 $0 CEFMS ESF 9/30/2007
TRAINING TRAINING
628 W91GDW-07-D-4003-NA- IRAQI CONTRACTOR - 5300 *URI#48831* ESF CD/WATER: PHASE 3 OVERSIGHT ESF CD/WATER: PHASE 3 OVERSIGHT SUPPORT $62,000 $0 $62,000 CEFMS ESF 9/30/2007
0001AA SUPPORT
629 W917BG-07-C-0133-NA-0004 IRAQI CONTRACTOR - 5567 *URI#45804* ESF PRDC: CONSTRUCT AL HUSSEINAYA ESF PRDC: AL HUSSEINAYA ELEMENTARY $61,730 $0 $61,730 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL SCHOOL
630 W917BE-07-P-0012-NA-0001 IRAQI CONTRACTOR - 5562 *URI#42228* ESF ISP/ELE: KIRKUK POWER PLANT ESF ISP/ELE: KIRKUK POWER PLANT $61,500 $0 $61,500 CEFMS ESF 9/30/2007
DRAINAGE DITCH IMPROVEMENTS DRAINAGE DITCH
631 W917BG-06-D-0020-0005-0003  IRAQI CONTRACTOR - 4147 *URI#41108* ESF-PRDC/PRT: AL RASHID STREET REPAIR ESF-PRDC/PRT: AL RASHID MAIN ROAD $61,275 $13,603 $47,672 CEFMS ESF 9/30/2007
AND OVERLAY
632 W917BG-07-C-0133-NA-0011 IRAQI CONTRACTOR - 5567 *URI#45804* ESF PRDC: CONSTRUCT AL HUSSEINAYA ESF PRDC: AL HUSSEINAYA ELEMENTARY $61,143 $0 $61,143 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL SCHOOL
633 W917BG-06-D-0019-0002-0001 IRAQI CONTRACTOR - 5402 *URI#39973* ESF: CONSTRUCT STORM SEWER ESF-PRDC/PRT: STORM SEWER NETWORK IN $60,000 $60,000 $0 CEFMS ESF 9/30/2007
NETWORK IN MAHALA 314 MAHALA 314
634 W91GDW-07-D-4012-0001- TECHNICAL RESOURCES LTD *URI42079*, ESF O&M/WTR: PHASE 3 O&M FACILITY ESF O&M/WTR: N O&M LARGE FACILITY $60,000 $10,000 $50,000 CEFMS ESF 9/30/2007
0060 SUPPORT NORTH SUPPORT
635 W917BG-07-C-0094-NA-0001 IRAQI CONTRACTOR - 4616 *URI#45443* ESF PRDC: REPAIR TO GENERATOR ESF PRDC/PRT: GENERATOR CONTROL ROOM/ $60,000 $0 $60,000 CEFMS ESF 9/30/2007
CONTROL ROOM/SWITCHGEAR, KARKH WATER SWITCHGEAR
636 W91GDW-07-D-4002-0001- IRAQI CONTRACTOR - 4084 *URI#42090* ESF TECH TRNG/WATER: WATER/ ESF TECH TRNG/WATER: PHASE 3 LAB $60,000 $60,000 $0 CEFMS ESF 9/30/2007
0001A WASTEWATER LABOR TRAINING TESTING
637 W91GDW-07-D-4001-NA-0001 IRAQI CONTRACTOR - 4084 *URI#42091* ESF TECH TRNG/WATER: PHASE ESF TECH TRNG/WATER: PHASE 3 $60,000 $60,000 $0 CEFMS ESF 9/30/2007
3 CENTRALIZED TRAINING AND OPERATOR CENTRALIZED TRAINING
CLASSIFICATION
638 W917BG-06-D-0005-0050-0002  IRAQI CONTRACTOR - 4613 *URI#40927* ESF-PRDC/PRT: AL BAHRAIN SCHOOL ESF-PRDC/PRT: ADDITION TO THE AL $59,500 $59,500 $0 CEFMS ESF 9/30/2007
ADDITION AND RENOVATION BAHRAIN SCHOOL M450
639 W91GXX-07-M-0004-NA-0001 IRAQI CONTRACTOR - 5585 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $59,000 $59,000 $0 CEFMS ESF 9/30/2007
TRAINING TRAINING
640 W91GXX-07-M-0004-NA-0002 IRAQI CONTRACTOR - 5585 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $59,000 $20,000 $39,000 CEFMS ESF 9/30/2007
TRAINING TRAINING
641 W91GXX-07-M-0004-NA-0003 IRAQI CONTRACTOR - 5585 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $59,000 $0 $59,000 CEFMS ESF 9/30/2007
TRAINING TRAINING
642 W91GXX-07-M-0004-NA-0004 IRAQI CONTRACTOR - 5585 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $59,000 $0 $59,000 CEFMS ESF 9/30/2007
TRAINING TRAINING
643 W91GXX-07-M-0004-NA-0005 IRAQI CONTRACTOR - 5585 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $59,000 $0 $59,000 CEFMS ESF 9/30/2007
TRAINING TRAINING
644 W91GXX-07-M-0004-NA-0006 IRAQI CONTRACTOR - 5585 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $59,000 $0 $59,000 CEFMS ESF 9/30/2007
TRAINING TRAINING
645 W91GXX-07-M-0004-NA-0007 IRAQI CONTRACTOR - 5585 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $59,000 $0 $59,000 CEFMS ESF 9/30/2007
TRAINING TRAINING
646 W917BG-07-C-0122-NA- IRAQI CONTRACTOR - 5216 *URI#45571* ESF PRDC: CONSTRUCT AL FERDOS ESF PRDC: AL FERDOS ELEMENTARY SCHOOL $58,934 $0 $58,934 CEFMS ESF 9/30/2007
0008AA ELEMENTARY SCHOOL IN M376 IN M736
647 W917BG-07-C-0139-NA- IRAQI CONTRACTOR - 5216 *URI#45573* ESF PRDC: CONSTRUCTION OF THE AL ESF PRT/PRDC: AL MANAMA ELEMENTARY $58,934 $0 $58,934 CEFMS ESF 9/30/2007

0008AA

MANAMA ELEMENTARY SCHOOL ADDITION

SCHOOL

October 30, 2007 | REPORT TO CONGRESS E-21



APPENDIX E

ESF
# AwARD NUMBER CONTRACTOR DESCRIPTION WORK ITEM OBLIGATED EXPENDED UNDELIVERED SOURCE
648 W917BG-07-C-0131-NA-0006 IRAQI CONTRACTOR - 4102 *URI#44249*, ESF ISP: OPF TRAINING ESF-ISP OPF TRAINING FACILITY $57,180 $0 $57,180 CEFMS ESF 9/30/2007
649 W91GXY-07-M-0023-NA-0001 IRAQI CONTRACTOR - 5401 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $57,120 $57,120 $0 CEFMS ESF 9/30/2007
PARTS
650 W917BK-07-C-0039-NA-0001 IRAQI CONTRACTOR - 4226 *URI#44232* PRDC-NAJAF-07-014, CONSTRUCT EXTRA ESF PRDC/PRT: CONST EXTRA HALL AT $56,610 $42,458 $14,152 CEFMS ESF 9/30/2007
HALL MISHKAB LIBRARY MISHKAB PUBLIC LIBRARY
651 W91GXY-07-M-0021-NA-0002 NORTH SHORE INTERNATIONAL INC. *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $56,424 $0 $56,424 CEFMS ESF 9/30/2007
PARTS
652 W917BG-07-C-0159-NA-0009 IRAQI CONTRACTOR - 5606 *URI#45567* ESF PRDC: CONSTRUCT AMER BIN YASIR ESF PRDC/PRT: AMER BIN YASIR ELEMENTARY $56,268 $0 $56,268 CEFMS ESF 9/30/2007
NEW ELEMENTARY SCHOOL SCHOOL
653 W917BG-07-C-0132-NA-0009  IRAQI CONTRACTOR - 5606 *URI#45576* ESF PRDC: CONSTRUCT AL SHUROQ ESF PRDC: AL SHUROQ ELEMENTARY SCHOOL $54,521 $0 $54,521  CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
654 W91GDW-07-C-4008-NA-0002 GERS USA *URI#44426* ESF O&M/ELE: DOURA 5 MAINTENANCE ESF O&M/ELE: DOURA 5 MAINTENANCE $54,450 $54,450 $0 CEFMS ESF 9/30/2007
ELECTRICAL SUPPORT
655 W917BG-07-C-0080-NA-0006 IRAQI CONTRACTOR - 5407 *URI#43858* ESF PRDC: INSTALL WATER NETWORK IN ESF PRDC/PRT: INSTALL WATER NETWORK IN $52,875 $0 $52,875 CEFMS ESF 9/30/2007
MAHALA 335 MAHALA
656 W917BK-07-C-0063-NA-0001 IRAQI CONTRACTOR - 5573 *URI#44263* ESF ISP AL ZARKA WATER TREATMENT ESF ISP/AWATER: AL ZARKA WTP SECURITY $52,325 $0 $52,325 CEFMS ESF 9/30/2007
PLANT SECURITY IMPROVEMENTS IMPROVEMENTS
657 W917BG-07-C-0110-NA-0006 IRAQI CONTRACTOR - 5556 *URI#45557* ESF PRDC: RENOVATE AND ADD ESF PRT/PRDC: AL-GHFRAN PRIMARY SCHOOL $52,184 $0 $52,184 CEFMS ESF 9/30/2007
CLASSROOMS TO THE AL-GHFRAN PRIMARY SCHOOL
658 W917BG-07-C-0132-NA-0008 IRAQI CONTRACTOR - 5606 *URI#45576* ESF PRDC: CONSTRUCT AL SHUROQ ESF PRDC: AL SHUROQ ELEMENTARY SCHOOL $51,896 $0 $51,896 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
659 W91GXX-07-C-0007-NA-0005 DYNCORP INTERNATIONAL LLC *URI#42534* ESF-TECH/TRANSP: OJT ATC AIR TRAFFIC ESF-TECH/TRANSP: OJT ATC AIR TRAFFIC $51,801 $0 $51,801 CEFMS ESF 9/30/2007
CONTROL TRAINING CONTROL TRAINING
660 W91GDW-07-M-0148-NA-0005  PC VISION, INC. *URI#43347*, ESF O&M SECTOR BASED PHC/HOSPITAL ESF O&M SECTOR BASED PHC/HOSPITAL $51,740 $0 $51,740 CEFMS ESF 9/30/2007
VEHICLE FOR REPAIR CALLS VEHICLE FOR REPAIR CALLS
661 W917BG-07-C-0122-NA- IRAQI CONTRACTOR - 5216 *URI#45571* ESF PRDC: CONSTRUCT AL FERDOS ESF PRDC: AL FERDOS ELEMENTARY SCHOOL $51,590 $0 $51,590 CEFMS ESF 9/30/2007
0005AA ELEMENTARY SCHOOL IN M376 IN M736
662 W917BG-07-C-0139-NA- IRAQI CONTRACTOR - 5216 *URI#45573* ESF PRDC: CONSTRUCTION OF THE AL ESF PRT/PRDC: AL MANAMA ELEMENTARY $51,590 $0 $51,590 CEFMS ESF 9/30/2007
0005AA MANAMA ELEMENTARY SCHOOL ADDITION SCHOOL
663 W91GET-06-A-5006-0009-0001 IRAQI CONTRACTOR - 4913 *URI#44133* ESF PRDC/PRT: PHC MEDICAL EQUIPMENT ESF PRDC/PRT: PHC MED EQUP FOR NON-GE $51,000 $51,000 $0 CEFMS ESF 9/30/2007
INSTALL, COMM, TRAINING FOR NON-GENERAL EQUIP
ELECTRIC EQUIPMENT
664 W917BG-06-D-0020-0002-0002  IRAQI CONTRACTOR - 4147 *URI#39642* BSP-010 CONSTRUCT SEWERAGE ESF-PRDC BSP-0010 CONSTRUCT A SEWAGE $51,000 $25,500 $25,500 CEFMS ESF 9/30/2007
NETWORK M840 NETWORK M840
665 W917BG-07-C-0031-NA- WATKINSON LLC *URI#40947* ESF-PRDC/PRT: SHAAB LOCAL COUNCIL ESF-PRDC/PRT: SHAAB LOCAL COUNCIL $50,570 $0 $50,570 CEFMS ESF 9/30/2007
0010AA BUILDING BUILDING
666 W917BE-07-P-0017-NA-0001 IRAQI CONTRACTOR - 5580 *URI#44214*, ESF PRDC/PRT BURN UNIT EQUIPMENT ESF-PRDC/PRT BURN UNIT EQUIPMENT $50,280 $0 $50,280 CEFMS ESF 9/30/2007
667 W917BG-07-C-0094-NA-0010 IRAQI CONTRACTOR - 4616 *URI#45443* ESF PRDC: REPAIR TO GENERATOR ESF PRDC/PRT: GENERATOR CONTROL ROOM/ $50,243 $0 $50,243 CEFMS ESF 9/30/2007
CONTROL ROOM/SWITCHGEAR, KARKH WATER SWITCHGEAR
668 W917BG-07-C-0031-NA-0004 WATKINSON LLC *URI#40947* ESF-PRDC/PRT: SHAAB LOCAL COUNCIL ESF-PRDC/PRT: SHAAB LOCAL COUNCIL $50,160 $0 $50,160 CEFMS ESF 9/30/2007
BUILDING BUILDING
669 W917BG-07-C-0104-NA-0001 IRAQI CONTRACTOR - 5607 *URI#45557* ESF PRDC: RENOVATE ALKODS BOYS HIGH  ESF PRT/PRDC: ALKODS BOYS HIGH SCHOOL $50,000 $0 $50,000 CEFMS ESF 9/30/2007
SCHOOL M633
670 W917BG-07-C-0067-NA-0005 IRAQI CONTRACTOR - 5400 *URI#42194* ESF ISP/ELE: HADITHA DAM SECURITY ESF ISP/ELE: HADITHA DAM SECURITY $50,000 $1,813 $48,187 CEFMS ESF 9/30/2007
PERIMETER PERIMETER
671 W916QW-05-D-0005-0006-0001 EMTA ESF PRDC: AE SERVICES, BAQUBAH GENERAL HOSPITAL ESF-PRDC-GRN-PLANNING & DESIGN $50,000 $50,000 $0 CEFMS ESF 9/30/2007
EXPANDED HEALTHCARE CENTER
672 W91GDW-07-D-4011-0003- IRAQI CONTRACTOR - 4084 *URI#43262*, ESF O&M/WTR, PHASE 3 O&M FACILITY ESF O&M/WTR:RUSTIMAYA O&M LARGE $50,000 $0 $50,000 CEFMS ESF 9/30/2007
0043AA SUPPORT RUSTIMAYA FACILITY SUPPORT
673 W91GDW-07-D-4039-NA-0001 IRAQI CONTRACTOR - 5595 *URI#42098*, ESF CD/WTR, TRAVEL RELATED TRAINING ESF CD/WATER: TRAVEL RELATED LOGISTICS $50,000 $0 $50,000 CEFMS ESF 9/30/2007
FOR WATER SECTOR INFRASTRUCTURE SUSTAINMENT
674 W917BG-07-C-0159-NA-0004 IRAQI CONTRACTOR - 5606 *URI#45567* ESF PRDC: CONSTRUCT AMER BIN YASIR ESF PRDC/PRT: AMER BIN YASIR ELEMENTARY $49,980 $0 $49,980 CEFMS ESF 9/30/2007
NEW ELEMENTARY SCHOOL SCHOOL
675 W91GDW-07-M-4007-NA-0004  IRAQI CONTRACTOR - 4039 *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $48,960 $48,960 $0 CEFMS ESF 9/30/2007
TRAINING TRAINING
676 W917BG-07-C-0098-NA-0006 IRAQI CONTRACTOR - 4102 *URI#45580* ESF PRDC: CONSTRUCT AL BAYAA ESF PRDC: AL BAYAA ELEMENTARY SCHOOL $48,810 $0 $48,810 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
677 W917BG-07-C-0136-NA-0005 IRAQI CONTRACTOR - 5571 *URI#47281* ESF PRDC: AL INBIAATH ELEMENTARY ESF PRDC/PRT: AL INBIAATH ELEMENTARY $48,650 $0 $48,650 CEFMS ESF 9/30/2007
SCHOOL RENOVATION SCHOOL RENOVATION
678 'W91GDW-07-D-4010-0005- IRAQI CONTRACTOR - 4084 *URI42080*, ESF O& M/WATER: PHASE 3 O&M FACILITY ESF O&M/WTR: N CENTRAL O&M LARGE $48,000 $0 $48,000 CEFMS ESF 9/30/2007
0037AA SUPPORT NORTH CENTRAL FACILITY SUPPORT
679 W91GXX-07-C-0007-NA- DYNCORP INTERNATIONAL LLC *URI#42534* ESF-O&M/TRANSP: OJT ATC AIR TRAFFIC ESF-O&M/TRANSP: OJT ATC AIR TRAFFIC $47,958 $0 $47,958 CEFMS ESF 9/30/2007
0002AA CONTROL TRAINING CONTROL TRAINING
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680 W91GXY-06-C-0093-NA-0007 IRAQI CONTRACTOR - 4767 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $47,306 $0 $47,306 CEFMS ESF 9/30/2007
PARTS
681 W917BG-07-C-0034-NA-0007 IRAQI CONTRACTOR - 5214 *URI#40955* ESF PRDC/PRT: AMERIYA TECHNICAL HIGH  ESF PRDC/PRT: AMERIYA TECH HIGH SCHOOL $46,800 $0 $46,800 CEFMS ESF 9/30/2007
SCHOOL ADDITION AND RENOVATION
682 W917BG-07-C-0159-NA-0008 IRAQI CONTRACTOR - 5606 *URI#45567* ESF PRDC: CONSTRUCT AMER BIN YASIR ESF PRDC/PRT: AMER BIN YASIR ELEMENTARY $46,533 $0 $46,533 CEFMS ESF 9/30/2007
NEW ELEMENTARY SCHOOL SCHOOL
683 W91GDW-07-M-0146-NA-0001 SELEX SISTEMI INTEGRATI *URI#47388* ESF O&M/TRANS: BIAP NAVAIDS SPARE ESF O&M/TRANS: BIAP NAVAIDS SPARE PARTS $46,300 $0 $46,300 CEFMS ESF 9/30/2007
PARTS
684 W91GDW-07-M-0086-NA-0001  WAMAR INTERNATIONAL INC *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $45,660 $0 $45,660 CEFMS ESF 9/30/2007
PARTS
685 W91GER-07-M-0018-NA-0002  SIEMENS *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $45,199 $0 $45,199  CEFMS ESF 9/30/2007
PARTS
686 W917BG-06-D-0033-0005-0002  IRAQI CONTRACTOR - 5300 *URI#42251* ESF PRDC: INSTALL WATER NETWORK IN ESF PRT/PRDC: WATER NETWORK IN MAHALA $45,000 $0 $45,000 CEFMS ESF 9/30/2007
MAHALA, M413
687 W917BG-06-D-0033-0005-0003  IRAQI CONTRACTOR - 5300 *URI#42251* ESF PRDC: INSTALL WATER NETWORK IN ESF PRT/PRDC: WATER NETWORK IN MAHALA $45,000 $0 $45,000 CEFMS ESF 9/30/2007
MAHALA, M413 413
688 W91GDW-07-D-4011-0001- IRAQI CONTRACTOR - 4084 *URI#43262*, ESF O&M/WTR, PHASE 3 O&M FACILITY ESF O&M/WTR:RUSTIMAYA O&M LARGE $45,000 $15,000 $30,000 CEFMS ESF 9/30/2007
0054AB SUPPORT RUSTIMAYA FACILITY SUPPORT
689 W91GFP-07-M-0317-NA-0001 INFORMATION & GRAPHICS SYSTEMS *URI#44543* ESF PRDC: GIS FOR THE KIRKUK CITY ESF PRT/PRDC: GIS FOR KIRKUK CITY PLAN $44,995 $44,995 $0 CEFMS ESF 9/30/2007
CONSULTANTS (INFOGR MASTER PLAN
690 W91GDW-07-C-4010-NA-0005 TECHNOLOGY PARTNERS FZ-LLC *URI#42642* ESF O&M/COMM: FIBER OPTIC CABLE ESF O&M/COMM: FIBER OPTIC CABLE O&M $44,530 $44,530 $0 CEFMS ESF 9/30/2007
O&M (CFN*SE) (CFN&SE)
691 W91GDW-07-M-0108-NA-0001  TYCO VALVES & CENTRAL MIDWEST *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $44,316 $0 $44,316 CEFMS ESF 9/30/2007
SALES GROUP PARTS
692 W917BG-07-C-0142-NA-0006 IRAQI CONTRACTOR - 5216 *URI#45513* ESF PRDC: CONSTRUCT GHAZALIYA NEW ESF PRDC: GHAZALIYA NEW ELEMENTARY $43,305 $0 $43,305 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL SCHOOL
693 W917BG-07-C-0072-NA-0006  IRAQI CONTRACTOR - 5606 *URI#43852* ESF PRDC: WP/REPAIR WATER NETWORK ~ ESF PRDC: REPAIR WATER NETWORK IN M307 $42,125 $0 $42,125  CEFMS ESF 9/30/2007
IN M307
694 W91GDW-07-D-4011-0003- IRAQI CONTRACTOR - 4084 *URI#43262*, ESF O&M/WTR, PHASE 3 O&M FACILITY ESF O&M/WTR:RUSTIMAYA O&M LARGE $42,000 $0 $42,000 CEFMS ESF 9/30/2007
0042AA SUPPORT RUSTIMAYA FACILITY SUPPORT
695 W917BG-07-C-0031-NA-0003 WATKINSON LLC *URI#40947* ESF-PRDC/PRT: SHAAB LOCAL COUNCIL ESF-PRDC/PRT: SHAAB LOCAL COUNCIL $41,965 $0 $41,965  CEFMS ESF 9/30/2007
BUILDING BUILDING
696 W917BG-06-D-0019-0005-0004  IRAQI CONTRACTOR - 5402 *URI#45565* ESF PRDC: CONSTRUCTION OF THE JECOR ESF PRT/PRDC: JECOR ELEMENTARY SCHOOL $40,900 $0 $40,900 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
697 W91GXY-07-C-0005-NA-0002 IRAQI CONTRACTOR - 4767 *URI#41252* QUDAS - LM 60000 UNIT 8 & BURZURGON  ESF-O&M: POWER PLANTS (QUDAS AND $40,618 $0 $40,618 CEFMS ESF 9/30/2007
BUZURGAN)
698 W917BG-06-D-0021-0005-0001 | COMPORT *URI#39977* ESF: SANITARY/STORM REHAB FOR ESF-PRDC/PRT: SANITARY/STORM SEWER $40,200 $24,119 $16,081  CEFMS ESF 9/30/2007
MAHALLA 619 REHAB MAHALA 619
699 W917BG-07-C-0103-NA-0002 IRAQI CONTRACTOR - 5555 *URI#44189* ESF ISP/OIL: CONSTRUCTION OF DOURA- ESF ISP/OIL: DOURA-HILLAH PH3 $40,000 $0 $40,000 CEFMS ESF 9/30/2007
HILLAH EXCLUSION ZONE PHASE 3
700 W917BG-07-C-0067-NA-0003 IRAQI CONTRACTOR - 5400 *URI#42194* ESF ISP/ELE: HADITHA DAM SECURITY ESF ISP/ELE: HADITHA DAM SECURITY $40,000 $4,000 $36,000  CEFMS ESF 9/30/2007
PERIMETER PERIMETER
701 W91GDW-07-D-4002-0002- IRAQI CONTRACTOR - 4084 *URI#42090* ESF TECH TRNG/WATER: WATER/ ESF TECH TRNG/WATER: PHASE 3 LAB $40,000 $0 $40,000 CEFMS ESF 9/30/2007
0005 WASTEWATER LABOR TRAINING TESTING
702 'W91GFP-07-C-0002-NA-0005 PELL FRISHMANN/CONSECO *URI#42349* ESF PRDC: KIRKUK CITY MASTER PLAN ESF-PRDC/PRT: KIRKUK CITY MASTERPLAN $40,000 $0 $40,000 CEFMS ESF 9/30/2007
INTERNATIONAL
703 W91GDW-07-D-4001-NA-0003 IRAQI CONTRACTOR - 4084 *URI#42091* ESF TECH TRNG/WATER: PHASE ESF TECH TRNG/WATER: PHASE 3 $40,000 $40,000 $0 CEFMS ESF 9/30/2007
3 CENTRALIZED TRAINING AND OPERATOR CENTRALIZED TRAINING
CLASSIFICATION
704 W91GDW-07-M-4020-NA-0002  SIEMENS *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $40,000 $0 $40,000 CEFMS ESF 9/30/2007
TRAINING TRAINING
705 ‘W91GDW-07-D-4008-0001- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $39,000 $26,000 $13,000 CEFMS ESF 9/30/2007
0049AB SUPPORT SOUTH SUPPORT
706 W917BG-07-C-0166-NA-0011 IRAQI CONTRACTOR - 5606 *URI#45569* ESF PRDC: CONSTRUCT AL NEEL NEW ESF PRDC/PRT: AL NEEL ELEMENTARY SCHOOL $38,190 $0 $38,190 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
707 W917BG-07-C-0122-NA-0011 IRAQI CONTRACTOR - 5216 *URI#45571* ESF PRDC: CONSTRUCT AL FERDOS ESF PRDC: AL FERDOS ELEMENTARY SCHOOL $38,190 $0 $38,190 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL IN M376 IN M736
708 W917BG-07-C-0139-NA-0011 IRAQI CONTRACTOR - 5216 *URI#45573* ESF PRDC: CONSTRUCTION OF THE AL ESF PRT/PRDC: AL MANAMA ELEMENTARY $38,190 $0 $38,190 CEFMS ESF 9/30/2007
MANAMA ELEMENTARY SCHOOL ADDITION SCHOOL
709 W91GXY-07-M-0005-NA-0001 IRAQI CONTRACTOR - 4937 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $37,935 $37,935 $0 CEFMS ESF 9/30/2007
PARTS
710 W917BE-07-P-0019-NA-0001 IRAQI CONTRACTOR - 5596 *URI#44214*, ESF PRDC/PRT BURN UNIT EQUIPMENT ESF-PRDC/PRT BURN UNIT EQUIPMENT $37,425 $0 $37,425 CEFMS ESF 9/30/2007
711 W917BG-07-C-0090-NA-0006 IRAQI CONTRACTOR - 5606 *URI#43856* ESF PRDC:WP/INSTALL WATER NETWORK ESF PRDC/PRT:WP/INSTALL WATER NETWORK $37,125 $0 $37,125 CEFMS ESF 9/30/2007
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712 W917BG-07-C-0058-NA-0007 IRAQI CONTRACTOR - 4931 *URI#42206* ESF ISP/OIL: LATIFIYAH FUEL DEPOT ESF ISP/OIL: LATIFIYAH FUEL DEPOT $37,000 $3,000 $34,000 CEFMS ESF 9/30/2007
SECURITY IMPROVEMENTS
713 W91GDW-07-M-0111-NA-0004  ERSKINE SYSTEMS *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $36,775 $0 $36,775 CEFMS ESF 9/30/2007
PARTS
714 W91GDW-07-M-0113-NA-0001  NORTH SHORE INTERNATIONAL INC. *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $36,458 $0 $36,458  CEFMS ESF 9/30/2007
PARTS
715 W91GDW-07-D-4008-0001- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $36,000 $36,000 $0 CEFMS ESF 9/30/2007
0048AA SUPPORT SOUTH SUPPORT
716 W91GDW-07-D-4008-0010- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $36,000 $0 $36,000 CEFMS ESF 9/30/2007
0022AA SUPPORT SOUTH SUPPORT
717 W91GDW-07-D-4011-0001- IRAQI CONTRACTOR - 4084 *URI#43262*, ESF O&M/WTR, PHASE 3 O&M FACILITY ESF O&M/WTR:RUSTIMAYA O&M LARGE $36,000 $12,000 $24,000 CEFMS ESF 9/30/2007
0053AB SUPPORT RUSTIMAYA FACILITY SUPPORT
718 W91GDW-07-M-0111-NA-0003  ERSKINE SYSTEMS *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $35,705 $0 $35,705 CEFMS ESF 9/30/2007
PARTS
719 'W917BG-06-D-0033-0005-0001 IRAQI CONTRACTOR - 5300 *URI#42251* ESF PRDC: INSTALL WATER NETWORK IN ESF PRT/PRDC: WATER NETWORK IN MAHALA $35,000 $0 $35,000 CEFMS ESF 9/30/2007
MAHALA, M413 413
720 W917BG-07-C-0067-NA-0002 IRAQI CONTRACTOR - 5400 *URI#42194* ESF ISP/ELE: HADITHA DAM SECURITY ESF ISP/ELE: HADITHA DAM SECURITY $35,000 $17,500 $17,500 CEFMS ESF 9/30/2007
PERIMETER PERIMETER
721 W917BG-07-C-0167-NA-0001 IRAQI CONTRACTOR - 5203 *URI#44194* ESF ISP/OIL: CONSTRUCTION OF DOURA ESF ISP/OIL: DOURA-HILLAH PH 4 $35,000 $0 $35,000 CEFMS ESF 9/30/2007
HILLAH EXCLUSION ZONE PHASE 4
722 W917BG-07-C-0164-NA-0001 SIMA INTERNATIONAL, S.A.R.L. *URI#44173* ESF ISP/OIL: CONSTRUCTION OF THE ESF ISP/OIL: DOURA-HILLAH PH 2 $35,000 $0 $35,000 CEFMS ESF 9/30/2007
DOURA-HILLAH EXCLUSION ZONE PHASE 2
723 W91GXX-07-C-0007-NA- DYNCORP INTERNATIONAL LLC *URI#42534* ESF-O&M/TRANSP: OJT ATC AIR TRAFFIC ESF-O&M/TRANSP: OJT ATC AIR TRAFFIC $34,534 $0 $34,534 CEFMS ESF 9/30/2007
0005AA CONTROL TRAINING CONTROL TRAINING
724 W91GET-06-A-5006-0003-0001 IRAQI CONTRACTOR - 4913 *URI#44133* ESF PRDC/PRT: PHC MEDICAL EQUIPMENT ESF PRDC/PRT: PHC MED EQUP FOR NON-GE $34,000 $34,000 $0 CEFMS ESF 9/30/2007
INSTALL, COMM, TRAINING FOR NON-GENERAL EQUIP
ELECTRIC EQUIPMENT
725 W91GDW-07-M-0027-NA-0003  IRAQI CONTRACTOR - 5401 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $33,000 $0 $33,000 CEFMS ESF 9/30/2007
PARTS
726 W91GDW-07-C-4008-NA-0003 GERS USA *URI#44426* ESF O&M/ELE: DOURA 5 MAINTENANCE ESF O&M/ELE: DOURA 5 MAINTENANCE $33,000 $33,000 $0 CEFMS ESF 9/30/2007
ELECTRICAL SUPPORT
727 W91GXY-06-M-0188-NA-0002 TIGRIS NET LTD *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $32,880 $32,880 $0 CEFMS ESF 9/30/2007
PARTS
728 W91GDW-07-M-0119-NA-0001 IRAQI CONTRACTOR - 5401 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $32,800 $0 $32,800 CEFMS ESF 9/30/2007
PARTS
729 W91GER-07-M-0024-NA-0001 IRAQI CONTRACTOR - 5401 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $32,304 $32,304 $0 CEFMS ESF 9/30/2007
PARTS
730 W917BG-07-C-0120-NA-0004 IRAQI CONTRACTOR - 5216 *URI#47270* ESF PRDC: RENOVATE AL HAKIM ESF PRDC/PRT: AL HAKIM ELEMENTARY $32,100 $0 $32,100 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL SCHOOL
731 W917BG-07-C-0094-NA-0002 IRAQI CONTRACTOR - 4616 *URI#45443* ESF PRDC: REPAIR TO GENERATOR ESF PRDC/PRT: GENERATOR CONTROL ROOM/ $32,000 $0 $32,000 CEFMS ESF 9/30/2007
CONTROL ROOM/SWITCHGEAR, KARKH WATER SWITCHGEAR
732 W917BG-07-C-0025-NA-0001 IRAQI CONTRACTOR - 5205 *URI#41109* ESF PRDC/PRT: OVERLAY OF JUMHURIYA ESF PRDC/PRT: OVERLAY OF JUMHURIYA $32,000 $32,000 $0 CEFMS ESF 9/30/2007
STREET THRU 9 MAHALAS STREET THRU 9 MAHALAS
733 W91GDW-07-M-0049-NA-0001 IRAQI CONTRACTOR - 5570 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $31,579 $2,029 $29,551 CEFMS ESF 9/30/2007
PARTS
734 W91GXY-07-M-0010-NA-0001 AMERICAN INTERNATION SERVICES *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $30,647 $30,647 $0 CEFMS ESF 9/30/2007
PARTS
735 W917BG-07-C-0120-NA-0006 IRAQI CONTRACTOR - 5216 *URI#47270* ESF PRDC: RENOVATE AL HAKIM ESF PRDC/PRT: AL HAKIM ELEMENTARY $30,450 $0 $30,450 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL SCHOOL
736 W917BG-07-C-0122-NA- IRAQI CONTRACTOR - 5216 *URI#45571* ESF PRDC: CONSTRUCT AL FERDOS ESF PRDC: AL FERDOS ELEMENTARY SCHOOL $30,397 $0 $30,397 CEFMS ESF 9/30/2007
0008AB ELEMENTARY SCHOOL IN M376 IN M736
737 W917BG-07-C-0139-NA- IRAQI CONTRACTOR - 5216 *URI#45573* ESF PRDC: CONSTRUCTION OF THE AL ESF PRT/PRDC: AL MANAMA ELEMENTARY $30,397 $0 $30,397 CEFMS ESF 9/30/2007
0008AB MANAMA ELEMENTARY SCHOOL ADDITION SCHOOL
738 W91GDW-07-M-0033-NA-0001  TETRA INTERNATIONAL, LLC *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $30,300 $30,300 $0 CEFMS ESF 9/30/2007
PARTS
739 W91GDW-07-M-0012-NA-0001 IRAQI CONTRACTOR - 4722 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $30,090 $30,090 $0 CEFMS ESF 9/30/2007
PARTS
740 W917BG-07-C-0094-NA-0004 IRAQI CONTRACTOR - 4616 *URI#45443* ESF PRDC: REPAIR TO GENERATOR ESF PRDC/PRT: GENERATOR CONTROL ROOM/ $30,000 $0 $30,000 CEFMS ESF 9/30/2007
CONTROL ROOM/SWITCHGEAR, KARKH WATER SWITCHGEAR
741 ‘W91GDW-07-D-4008-0004- IRAQI CONTRACTOR - 4084 *URI#42083* ESF O&M/WTR: PHASE 3 O&M FACILITY ESF-O&M/WTR: S O&M LARGE FACILITY $30,000 $5,000 $25,000 CEFMS ESF 9/30/2007
0009AA SUPPORT SOUTH SUPPORT
742 W917BG-07-C-0034-NA-0006 IRAQI CONTRACTOR - 5214 *URI#40955* ESF PRDC/PRT: AMERIYA TECHNICAL HIGH  ESF PRDC/PRT: AMERIYA TECH HIGH SCHOOL $30,000 $0 $30,000 CEFMS ESF 9/30/2007
SCHOOL ADDITION AND RENOVATION
743 W917BG-07-C-0167-NA-0003 IRAQI CONTRACTOR - 5203 *URI#44194* ESF ISP/OIL: CONSTRUCTION OF DOURA ESF ISP/OIL: DOURA-HILLAH PH 4 $30,000 $0 $30,000 CEFMS ESF 9/30/2007

HILLAH EXCLUSION ZONE PHASE 4
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744 W917BG-07-C-0167-NA-0004 IRAQI CONTRACTOR - 5203 *URI#44194* ESF ISP/OIL: CONSTRUCTION OF DOURA ESF ISP/OIL: DOURA-HILLAH PH 4 $30,000 $0 $30,000 CEFMS ESF 9/30/2007
HILLAH EXCLUSION ZONE PHASE 4
745 W91GDW-07-D-4010-0005- IRAQI CONTRACTOR - 4084 *URI42080*, ESF O&M/WATER: PHASE 3 O&M FACILITY ~ ESF O&M/WTR: N CENTRAL O&M LARGE $30,000 $0 $30,000  CEFMS ESF 9/30/2007
0037AB SUPPORT NORTH CENTRAL FACILITY SUPPORT
746 W91GDW-07-D-4011-0003- IRAQI CONTRACTOR - 4084 *URI#43262*, ESF O&M/WTR, PHASE 3 O&M FACILITY ESF O&M/WTR:RUSTIMAYA O&M LARGE $30,000 $0 $30,000 CEFMS ESF 9/30/2007
0042AB SUPPORT RUSTIMAYA FACILITY SUPPORT
747 W91GDW-07-M-4001-NA-0004  EMPOWER TRAINING SERVICES *URI#42512* ESF TECH TRNG/ELE: O&M TECHNICAL ESF TECH TRNG/ELE: O&M TECHNICAL $30,000 $0 $30,000 CEFMS ESF 9/30/2007
TRAINING TRAINING
748 W91GDW-07-C-4003-NA- SNAFEE COMPANY FOR GEN TRD & *URI#43264* ESF O&M/WATER: O&M GENERATORS ESF O&M/WATER: PH 3 GENERATORS-NORTH $29,640 $0 $29,640 CEFMS ESF 9/30/2007
0002AD CONTRACTING SUPPORT - NORTH
749 W91GDW-07-M-0053-NA-0001 IRAQI CONTRACTOR - 5578 *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $29,430 $29,430 $0 CEFMS ESF 9/30/2007
PARTS
750 W917BG-07-C-0122-NA- IRAQI CONTRACTOR - 5216 *URI#45571* ESF PRDC: CONSTRUCT AL FERDOS ESF PRDC: AL FERDOS ELEMENTARY SCHOOL $29,048 $0 $29,048 CEFMS ESF 9/30/2007
0005AB ELEMENTARY SCHOOL IN M376 IN M736
751 W917BG-07-C-0139-NA- IRAQI CONTRACTOR - 5216 *URI#45573* ESF PRDC: CONSTRUCTION OF THE AL ESF PRT/PRDC: AL MANAMA ELEMENTARY $29,048 $0 $29,048 CEFMS ESF 9/30/2007
0005AB MANAMA ELEMENTARY SCHOOL ADDITION SCHOOL
752 W917BG-07-C-0032-NA-0006 WATKINSON LLC *URI#41546* ESF-PRDC/PRT: KHARK WATER TREATMENT  ESF-ISP: KHARK WATER TREATMENT PLANT $28,800 $0 $28,800 CEFMS ESF 9/30/2007
PLANT SECURITY IMPROVEMENTS SECURITY
753 W917BG-07-C-0122-NA-0007AE  IRAQI CONTRACTOR - 5216 *URI#45571* ESF PRDC: CONSTRUCT AL FERDOS ESF PRDC: AL FERDOS ELEMENTARY SCHOOL $28,703 $0 $28,703 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL IN M376 IN M736
754 W917BG-07-C-0139-NA-0007AE  IRAQI CONTRACTOR - 5216 *URI#45573* ESF PRDC: CONSTRUCTION OF THE AL ESF PRT/PRDC: AL MANAMA ELEMENTARY $28,703 $0 $28,703 CEFMS ESF 9/30/2007
MANAMA ELEMENTARY SCHOOL ADDITION SCHOOL
755 W917BG-07-C-0166-NA-0009 IRAQI CONTRACTOR - 5606 *URI#45569* ESF PRDC: CONSTRUCT AL NEEL NEW ESF PRDC/PRT: AL NEEL ELEMENTARY SCHOOL $28,629 $0 $28,629 CEFMS ESF 9/30/2007
ELEMENTARY SCHOOL
756 W91GDW-04-M-0057-NA-0001  TRIPLE K TRADE AND SERVICES *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $28,500 $0 $28,500 CEFMS ESF 9/30/2007
PARTS
757 W91GXY-07-M-0011-NA-0001 NORTH SHORE INTERNATIONAL INC. *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $28,325 $28,325 $0 CEFMS ESF 9/30/2007
PARTS
758 W91GDW-07-M-0089-NA-0001 OTOHEKAL COMPANY *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $28,245 $0 $28,245 CEFMS ESF 9/30/2007
PARTS
759 W917BG-07-C-0159-NA-0010 IRAQI CONTRACTOR - 5606 *URI#45567* ESF PRDC: CONSTRUCT AMER BIN YASIR ESF PRDC/PRT: AMER BIN YASIR ELEMENTARY $27,915 $0 $27,915 CEFMS ESF 9/30/2007
NEW ELEMENTARY SCHOOL SCHOOL
760 W91GDW-07-M-0166-NA-0001 GARLOCK MIDDLE EAST *URI#41325* ESF-O&M, CRITICAL SPARE PARTS ESF-O&M SUSTAINMENT: CRITICAL SPARE $27,636 $0 $27,636 CEFMS ESF 9/30/2007
PARTS
761 W917BG-07-C-0117-NA-0006 IRAQI CONT